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COMPLETION REPORT
TIME-CRITICAL REMOVAL ACTION

LINDSAY LIGHT II SITE/(OU3/NORTH MCCLURG COURT)
341 EAST OHIO STREET

CHICAGO, ILLINOIS

1.0 INTRODUCTION

1.1 Purpose and Background

This Completion Report has been prepared by STS Consultants, Ltd. (STS) and is submitted to the U.S.

Environmental Protection Agency (USEPA) to document a time-critical removal action (Removal Action)

that has been performed at a vacant site comprising 2.16 acres located at 341 East Ohio Street, Chicago,

Illinois (Subject Site) which has previously been acquired by Teachers' Retirement System of the State of

Illinois (TRS) by deeds in lieu of foreclosure. The Removal Action has been performed in response to

requirements in the Unilateral Administrative Order dated June 6,1996, as amended by First Amendment

dated March 29, 2000 (UAO), issued by USEPA pursuant to Section 106 of the Comprehensive

Environmental Response, Compensation and Liability Act, as amended (CERCLA), in the administrative

proceeding pending as In the Matter of Lindsay Light II Site, Chicago, Illinois, Docket No. V-W-96-C-353.

The UAO was issued initially by USEPA on June 6, 1996 to The Chicago Dock and Canal Trust (to which

River East, LLC [River East] is the successor) and Kerr-McGee Chemical Corporation (to which Kerr-

McGee Chemical, LLC [Kerr-McGee] is the successor) with respect to property located at 316 East Illinois

Street, Chicago, Illinois and referred to in the UAO as the Lindsay Light II Site. USEPA subsequently

amended the UAO by First Amendment dated March 29, 2000 to add Grand Pier Center L.L.C. as a

respondent and to require removal action at the site located across Columbus Drive from the Lindsay

Light II Site and referred to by USEPA as Lindsay Light II/(RV3 North Columbus Drive). The UAO also

required the respondents to perform removal action on areas that were off-site from Lindsay Light II and

Lindsay Light II/(RV3 North Columbus Drive) if the contamination subject to the UAO was discovered in

such off-site areas.

TRS previously held mortgage loans secured by the Subject Site and, following defaults under such

mortgage loans, acquired the Subject Site by deeds in lieu of foreclosure. As such, TRS believes that it is

a secured creditor for purposes of CERCLA and is therefore exempt from owner/operator liability under

CERCLA. TRS has entered into a contract to sell the Subject Site to a third party purchaser, which

engaged environmental consultants to perform environmental investigation of the Subject Site. In May,

2000 those investigations identified radiological contamination on the Subject Site which TRS promptly
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reported to USEPA. USEPA subsequently issued an Action Memorandum Amendment dated March 1,

2001 with respect to the Subject Site pursuant to which USEPA determined that (a) the radiological

impacts at the Subject Site are associated with the former operations of Lindsay Light Company and (b)

the UAO requires Kerr-McGee to proceed with removal action with respect to the contamination at the

Subject Site. USEPA has designated the Subject Site as the Lindsay Light II Site/(OU3/North McClurg

Court). TRS made demand on Kerr-McGee to perform the Removal Action at the Subject Site. In order

to resolve disagreements between TRS and Kerr-McGee concerning the Removal Action, TRS and Kerr-

McGee entered into an agreement providing for, among other things, (i) TRS to perform excavation and

radiological screening on the Subject Site, (ii) Kerr-McGee to transport and dispose of radiologically-

impacted materials removed from the Subject Site, and (iii) each of TRS and Kerr-McGee to reserve its

rights to recover its costs from the other party or from third parties, as applicable. This Report documents

the Removal Action performed on the Subject Site pursuant to such arrangements.

Copies of the UAO and the Action Memorandum Amendment dated March 1, 2001 are included in this

Report as Appendix A.

1.2 Work Plan

The work was completed in accordance with the specifications presented in a Removal Action Work Plan,

as amended, comprised of the documents listed in Appendix B (Work Plan). Appendix B also includes

copies of the documents comprising the Work Plan in the final form that has been approved by USEPA.

The Work Plan initially provided to USEPA for review and approval was dated May 1, 2001. Approval of

that Work Plan was received in correspondence from USEPA dated September 12, 2001. Various

components of that Work Plan were subsequently amended and resubmitted to USEPA as described in

Appendix B. USEPA's approval of the Work Plan was evidenced by various letters from USEPA that are

listed and included in Appendix B. In its letter dated May 15, 2002, USEPA stated, among other things,

that the Work Plan is consistent with the UAO.

1.3 Location and Description of Subject Site

The Subject Site, located at 341 East Ohio Street, Chicago, Illinois, is bounded on the north by East Ohio

Street, on the east by North McClurg Court, on the south by East Grand Avenue and on the west by the

Time-Life Building, 541 North Fairbanks Street. The Subject Site is located in the southeast 1/4 of the

northwest 1/4 of Section 10, Township 39 North, Range 14 East on the Chicago Loop, Illinois US

Geological Survey 7.5 Minute Topographic Quadrangle map, Latitude 41 degrees, 53 minutes 35

) 2 K:\PROJECT\125585xj\R185J001-revision_two_final.DOC
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seconds North, Longitude 87 degrees 37 minutes, 25 seconds West. A location map is provided as

Figure 1 .

The Subject Site was sub-divided into a 5-meter by 5-meter grid to aid with guiding and documenting the

field work and observations performed pursuant to the Work Plan. Grid boxes were labeled A to N from

south to north and 1 to 27 from west to east. Grid A-1 was in the southwest corner of the Subject Site

and Grid N-27 was located at the northeast corner of the Subject Site. Figure 2 presents a site plan

showing such grid on the Subject Site.

1.4 Hazardous Substances Addressed

The hazardous substances that were removed as documented in this Completion Report include thorium

and the related radioactive progeny decay products, uranium and the related radioactive progeny decay

products, and the pesticide chlordane and other pesticide compounds. The thorium chain decay progeny

are represented in the cleanup standard using the element radium-228. The uranium chain decay

progeny are represented in the cleanup standard using the element radium-226. The suite of pesticides

included the following list of compounds detected in samples from the Subject Site.

Detected Pesticides

Chlordane (Tech.) Aldrin

Beta-BHIC Delta-BHC

Gamma-BHC (Lindane) Alpha-Chlordane

Gamma-Chlordane 4,4'-DDD

4,4'-DDE 4,4'-DDT

Dieldrin Endrin

Endrin ketone Heptachlor

Heptachlor epoxide Endosulfan I

Endosulfan II Endrin Aldehyde

Methoxychlor

1.5 Subject Site History

The radiologically-impacted materials on the Subject Site and several vicinity properties have been

attributed to historical operations by the Lindsay Light and Chemical Company, whose principal

manufacturing facility in the area was formerly located at 161 East Grand Avenue, Chicago, Illinois,

3 K:\PROJECT\125585xj\R185J001-revision_two_final.DOC
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approximately two blocks west of the Subject Site. In addition, Lindsay Light and Chemical Company

processed monazite ore for extraction of thorium at the Lindsay Light II Site which is immediately to the

south of, and across East Grand Avenue from, the Subject Site. Those operations occurred at the former

Lindsay Light and Chemical Company facilities during the time period from 1915 to 1936, approximately.

The pesticide-impacted materials on the Subject Site are attributed to operations by Velsicol Chemical

Company (Velsicol), which operated on the Subject Site from approximately 1917 to 1988. Sandoz Crop

Protection Corp. (Sandoz), which purchased certain business operations of Velsicol in approximately

1986, also may have operated on the Subject Property between 1986 and 1988, and some of the

pesticide-impacted materials at the Subject Site may be attributed to Sandoz's operations. The

Velsicol/Sandoz operations included a pesticide research and development facility including a pesticide

testing laboratory. Figure 3 shows the locations of the buildings on the Subject Site in 1988. The

Velsicol/Sandoz facility was decommissioned and the buildings razed in 1988 and 1989, after which the

Subject Site was paved for use as a surface parking lot. The asphalt parking surface remained on the

Subject Site continuously from the time of TRS' acquisition of the Subject Site by deeds in lieu of

foreclosure until the excavation work for the Removal Action was commenced in June, 2002.

The Subject Site was investigated in 2000 as part of a due diligence property assessment by a third party

purchaser with whom TRS had entered into a contract to sell the Subject Site. The investigation included

gamma radiation measurements and subsurface sampling for radioactivity. Elevated gamma radiation

was detected at several locations on the Subject Site, as reported in a report by B. Koh & Associates, Inc.

(Koh) dated May 2000. Figure 4 shows the radiologically impacted areas identified in the Koh report. On

the basis of that report, TRS made demands on Kerr-McGee to remove the contamination from the

Subject Site, and thereafter TRS and Kerr-McGee entered into the agreement referred to above pursuant

to which the Removal Action has been performed. The principal objectives of the Removal Action have

been to remove the radiologically-impacted materials and pesticide-impacted materials from the Subject

Site to meet applicable USEPA-specified cleanup standards set forth in the Work Plan. The Work Plan

did not specifically address radiologically-impacted materials located outside of the boundaries of the

Subject Site under the immediately adjacent City of Chicago's sidewalk right-of-way and, as a result,

radiologically-impacted materials remain under the adjacent sidewalks. On the basis of this report, TRS

requests that USEPA issue a Notice of Completion pursuant to Article XII of the UAO confirming that (a)

all radiologically-impacted materials and pesticide-impacted materials with levels of radioactivity and

pesticides in excess of the cleanup standards set forth in the Work Plan have been removed from the

Subject Site as required by the Work Plan and the UAO, (b) no further investigation, removal or cleanup

action is required at the Subject Site with respect to radiologically-impacted materials and pesticide-
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impacted materials and (c) construction and development work on the Subject Site may proceed without

further regulatory requirements relating to radiological impacts or pesticide impacts.

The excavation work for the Removal Action commenced on June 6, 2002 and was completed on

October 4, 2002, after which the equipment was demobilized from the Subject Site. Restoration work

with respect to the Subject Site was completed on December 12, 2002 and included rough grading,

installation of a gravel cover and installation of a perimeter fence.

1.6 Organization of This Completion Report

Section 1.0 of this Report consists of the introduction and brief narrative history of the project. Section 2

describes the Removal Action, including the radiological and pesticide removals, the verification surveys

and testing, and USEPA-approved revisions to the Work Plan that were made during the course of the

project. Section 3 documents the volumes of materials removed. Section 4 describes difficulties

encountered during the field work, and the manner in which those issues were resolved. Section 5

presents the analytical results for the various media tested, including the radiological and pesticide testing

of the soil, the air monitoring results and the personnel monitoring conducted in the course of the project.

Section 6 presents the conclusions and requests USEPA to issue a Notice of Completion indicating that

the Removal Action has been completed in accordance with the Work Plan and the UAO, no radiological

or pesticide impacted material remains on the Subject Site in excess of the cleanup criteria stipulated in

the Work Plan, and there are no restrictions on usage of the Subject Site based on the radiological and

pesticide levels. Again, as referenced previously, while TRS has fully satisfied its obligations under the

Work Plan and no radiological or pesticide impacted material remains within the boundaries of the subject

site, there are, however, remaining radiologically-impacted materials beneath the immediately adjacent

sidewalks and there are restrictions on the access to those materials during the installation and

maintenance of utilities and other activities which may expose the impacted subsurface soils.

1.7 Resources Utilized to Complete the Removal Action

To date, TRS has incurred nearly $3 million in the completion of the Removal Action at the Subject Site.

Additional costs may be incurred. Note that these costs do not include costs for transportation and

disposal of radiologically-impacted soils provided through Kerr-McGee Chemical LLC and EnviroCare of

Utah.
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2.0 REMOVAL ACTION

2.1 Perimeter Drilling Program

A drilling and gamma-logging program was completed around the perimeter of the north, east and south

sides of the Subject Site prior to the commencement of the excavation work for the Removal Action. The

objective of the perimeter drilling program was to document the presence or absence of radiological

impacts in the soil within a wedge-shaped volume of soil sloping from the property line into the Subject

Site at a 1 vertical to 1 .5 horizontal slope. This wedge of material was proposed to remain in place, if not

impacted above the clean-up criteria, so as to allow excavation of the remainder of the interior of the

Subject Site without requiring an earth retention system around the perimeter of the Subject Site to

protect adjacent sidewalks and streets from the risk of collapse. The perimeter drilling did not occur on

the west side of the Subject Site because the Time-Life Building abuts the west side and provided

sufficient lateral support so that excavation could occur to native soils all the way to the property line on

the west side of the Subject Site.

The perimeter drilling program was completed and the results documented in a report dated January 16,

2002 prepared by STS and submitted to USEPA. The program consisted of approximately 380 borings

on a 2-meter grid around the south, east and north perimeters of the Subject Site. Several small, shallow

radiologically-impacted areas were identified in the drilling and logging program. Their locations, depths,

and sizes were such that the removal could be facilitated by localized excavation without requiring

support along the perimeter of the Subject Site. USEPA approved the results of the program and, as a

result, did not require excavation of the wedge of material along the perimeter of the Subject Site, except

at those locations where radiologically-impacted materials were evident.

A utility vault was located within the wedge of soil along the south perimeter of the Subject Site. During

site soil removal, the vault walls were removed, the soil surveyed and the vault backfilled. The vault was

found to hold an out-of-service water valve.

2.2 Work Documented Through Daily Reports, Weekly and Monthly Progress Reports

Section 2 of this Completion Report describes the general progress of the removal operations. Daily field

reports were prepared by the Field Team Leader and documented the daily operations, the areas worked,

personnel and equipment on the Subject Site and progress made daily. These daily field reports are

maintained in the project files. Additionally, weekly and monthly field reports were prepared by the

Project Manager and Project Coordinator for submittal to USEPA to provide documentation of the work
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completed on a weekly and monthly basis, and to provide a plan for what was to be completed in the

coming week or month. These reports were provided to USEPA, and copies are maintained in the project

files.

2.3 Subdivision of Subject Site into Areas 1, 2, 3 and 4

The excavation work for the Removal Action progressed across the Subject Site in a phased manner.

Figure 2 shows how the Subject Site was divided into Areas 1, 2, 3 and 4 pursuant to the Work Plan.

Removal activities were to be performed in several phases sequentially over these four Areas. Area 1

included what was anticipated to be the largest quantity of impacted material, based on the previous

investigations. It was proposed that, following that removal effort, the remaining Areas, 2, 3 and 4, would

be remediated of identified impacts. The proposed sequence of removal was planned to facilitate traffic

on the Subject Site as larger and larger areas were disrupted.

2.4 Phase I Radiological Removal

The Phase I removal consisted of the removal of the identified radiological impacted materials. It was

anticipated that additional impacted areas might become evident or known areas might show expanded

boundaries upon removal of the pavement (which tended to shield the radiation from detection during the

surface surveys). Phase I was proposed to remove these identified areas to clean limits, first in Area 1,

and then in Areas 2, 3, and 4.

Excavation began in the southwest corner of the Subject Site in Area 1 with the removal of the pavement.

Where a building floor slab was present beneath the pavement, the slab was also removed. The surface

beneath the pavement or slab was surveyed for elevated radiation, and exclusion zones established

around all locations with evidence of radiological impacts above the cleanup level of 7.1 pCi/g total

radium. Excavated radiologically-impacted soil was loaded directly into the shipping containers brought

by Kerr-McGee onto the Subject Site. No radiologically-impacted material was stockpiled or staged for

loading. The containers were closed, sealed, the exteriors surveyed for contamination, and shipping

documents were completed before Kerr-McGee transported the containers off the Subject Site for

ultimate delivery to the EnviroCare of Utah, Inc. facility in Clive, Utah.

At each location where radiologically-impacted material was removed, an exclusion zone was

established. Verification of removal under Phase I was required for every exclusion zone. Figure 5

documents the locations for the Phase I exclusion zones identified, remediated, and for which verification

sign-off was received from USEPA.
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2.5 Pesticide Removal

It was anticipated before the commencement of the excavation work that the majority of the pesticide

impacts were in Area 1. The Work Plan provided that the radiologically-impacted soils (including those

containing pesticides) would be excavated from Area 1 first and delivered to Kerr-McGee for disposal at

the EnviroCare facility, and then the non-radiological pesticide-impacted soils in Area 1 would be

excavated as part of the Phase I excavation work for Area 1. This Phase I excavation work for

radiologically-impacted and pesticide-impacted soils was expected to be completed in Area 1 before

proceeding with Phase I excavation work in other Areas. However, the pesticide-impacted area was

found to extend somewhat farther than inferred from the pre-excavation drilling and sampling program

and extended outside Area 1 into Area 2. As a result, it was necessary to excavate radiologically-

impacted materials in Area 2 in order to provide for the pesticide removal to proceed in that Area.

The limits of the pesticide impacts were determined based on a combination of field immunoassay

analyses and laboratory analyses in accordance with the procedures and protocols set forth in the STS

Memorandum dated July 26, 2002 included in Appendix D. USEPA approved the procedures and

protocols in that Memorandum by its letter dated July (should be August) 7, 2002 included in Appendix D.

The field results were used to define the limits to which the excavation would proceed, both horizontally

and vertically. Testing for the pesticides was conducted through a series of test pits and samples along

exposed excavation faces and the floors of excavations. Sampling was conducted at approximately 10

meter spacing for this determination. Figure 6 shows the limits of the pesticide-impacted materials and

the sampling locations upon which the limits were determined. Figure 6A shows those locations where

pesticide impacted soils also included radiological-impacted material. The results of the field

immunoassay and laboratory analyses are provided and discussed in Section 5.0 of this Report.

The pesticide removal consisted of excavation, transport and disposal at CID Landfill in Calumet City,

Illinois. The impacted soil was loaded into semi-trailer trucks for shipment to the landfill. The trucks were

covered prior to leaving the Subject Site. Excavation generally proceeded from the southwest part of the

pesticide-impacted area to the east and north.

2.6 Phase II Radiological Screening and Removal

The Phase II radiological screening and verification of the Subject Site addressed the potential

radiological impacts to the portions of the Subject Site that had not already been radiologically screened

and cleared in connection with the Phase I excavation work. The objectives of the Phase II survey work
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were to identify any remaining radiologically-impacted materials so they could be removed from the

Subject Site and document that (a) all the fill that remains on Subject Site has been surveyed for

radiological materials and (b) no radiological materials remain on the Subject Site in excess of the

USEPA-required cleanup criteria of 7.1 pCi/g total radium.

Phase II work consisted of excavating the remaining fill materials, with the exception of the wedge of soil

at the perimeter on the north, east and south margins of the Subject Site, and surveying that material in

18-inch lifts. Ultimately, the fill soil was excavated in the 18-inch lifts down to the native sand that

underlies the entire Subject Site and was generally encountered at a depth of between 8 and 12 feet

below the original grade level of the Subject Site.

Locations where material exceeding the 7.1 pCi/g clean-up level was encountered during the Phase II

excavation and screening were designated exclusion zones. USEPA verification was required to

document clean-up in each such exclusion zone. Figure 7 shows the locations of the Phase II exclusion

zones.

2.7 Concrete Rubble Removal

Concrete rubble was encountered in the course of the excavation work. Rubble was encountered as

backfill in portions of the basements of the former buildings, apparently a result of when the former

buildings on the Subject Site were demolished. Concrete rubble was also excavated as floor slabs were

removed, building footings were excavated, and other foundation elements such as pile caps, basement

walls, grade beams, etc., were encountered and removed.

Rubble excavated from any of these sources was initially surveyed for radioactivity. If radioactivity was

measured above the cleanup threshold, the rubble was broomed clean to remove adhering soil, and the

rubble was resurveyed. In most cases the material could be decontaminated by removal of the adhering

soil. In relatively few instances, rubble material could not be decontaminated, either by broom cleaning or

by water pressure and brushing. In those instances the rubble was loaded for disposal as radiologically

impacted.

The rubble that was frisked as clean was temporarily stockpiled on the Subject Site. The stockpiles were

covered with tarps to minimize potential wind generation of dust from adhering soil. The material was

loaded lor off-site disposal as necessary to manage traffic on the Subject Site.
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At two locations, concrete was allowed to remain below grade. Near the north edge of the Subject Site, a

concrete wall was encountered along the east-west oriented grid line at M.5 from approximately grid line

13.5 to 15.5. This location lies in an area where USEPA agreed that the soils did not require removal,

based on the results of the perimeter drilling investigation, and this wall was not removed. In addition,

along the east edge of the Subject Site, several large foundation elements were found to extend an

estimated 8 feet below the water table. These elements appear to be pile caps from a building that pre-

dated the building constructed on the Subject Site in 1917, and therefore would have pre-dated the

Lindsay Light operations. The evidence that the foundation elements pre-dated the 1917 building was

that the floor slab for the 1917 building was constructed above these pile caps and showed no evidence

of utilizing them in the support for the 1917 building. In addition, an excavation was performed below one

of the pile caps and the underlying soil was observed to consist of the native beach sand and not the

urban fill. Figure 8 provides the locations of the foundation elements that were left in place at the east

end of the Subject Site. STS requested and obtained USEPA approval that these remaining pile caps

could be left in place at the Subject Site.

2.8 USEPA Verification Sampling

USEPA provided radiological verification surveys and sampling at several stages in the excavation work.

In Phase I, each radiological exclusion zone required release through a verification survey and sampling

effort. In Phase II, verification surveys and sampling were required for each exclusion zone and as part of

the final Phase II sign-off upon removal of the fill materials. USEPA also provided sign-off on the

verification sampling of the pesticide removal activities conducted by STS; however, USEPA did not

collect separate samples for pesticide verification. A summary of the verification sampling and analyses

is provided in the following sections.

2.8. 1 On-Site NUTRANL Laboratory, Documentation of Equivalent to Off-Site Laboratory and
USEPA Contract Laboratory

The verification of the completion of radiological removal work proceeded in several steps. A pre-

verification survey and sampling was conducted by STS. The samples were analyzed at the on-site

laboratory using the NUTRANL system. When those surveys and analyses showed the locations to be

below the cleanup threshold, USEPA was notified. A verification survey and sampling were then

conducted by USEPA, and the samples were initially analyzed at the field laboratory using the NUTRANL

system.

In order to provide confidence that the field laboratory would generate reliable data, a series of 6 samples

were analyzed at the field laboratory and at a fixed laboratory (RSSI of Morton Grove, Illinois). The
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samples used were samples previously analyzed at both the NUTRANL facility at the field laboratory

established for the Lindsay Light II North Columbus Drive/OU3 site, and at the fixed laboratory. The

samples were also provided to USEPA and the results will be included upon receipt from USEPA. Those

results will be included in Appendix O, reserved for those data.

The analyses matched very well with the previous analyses, generally with less than 10 percent variation

between the previous analyses and the current analyses. These are within the quality assurance

standards for this project. The comparison of analyses is included in Appendix G.

2.8.2 Phase I

As noted above, Phase I radiological verification by USEPA is conducted following pre-verification

surveys and sampling by STS. The exclusion zones were subdivided by STS where necessary into areas

no greater than 100 square meters for the pre-verification and verification surveys. A composite sample

was taken from five spots within each 1 00 square meter area, and after homogenization and screening to

remove materials greater than % inch, a sample consisting of five 20-gram sub-samples, each in a 20

milliliter vial, for a total sample of 100 grams, was taken. These sub-samples were then analyzed at the

on-site laboratory and if all sub-samples passed, the Notification of Successful Verification Sampling

Form was filled out by STS, the results were attached and the form and results were transmitted to

USEPA. USEPA would review the results and on the basis of the results sign and return the Notification

of Successful Verification Sampling Form. The samples were subsequently provided to USEPA under

chain of custody and transmitted to its subcontract laboratory for confirmation analysis. Results of those

analyses have not been provided by USEPA. However, the verification based on the NUTRANL

analyses was sufficient to proceed with release of the exclusion zones Copies of the Notification of

Successful Verification Sampling Forms - Radiological signed by USEPA are included in Appendix E.

2.8.3 Phase II

There were two separate verifications performed by USEPA as part of the Phase II radiological effort. In

those areas where radiologically impacted soil was encountered, a pre-verification and verification

sequence was performed as under Phase I. Copies of those sign-off forms are also included in Appendix

E.

Additionally, under Phase II, the entire footprint of the Subject Site was surveyed and subject to

verification sampling. As the 18-inch lift surveys exposed the native sand soil and the pre-verification

results showed the material to be below the cleanup threshold, as with Phase I, USEPA was notified, and
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the areas were surveyed and sampled. The principal difference in Phase I and Phase II was that the

Phase I work was restricted to locations previously documented to be radiologically-impacted. The Phase

II verification was for the purpose of documenting that the entire Subject Site was free of radiological

impacts. Copies of the verification forms for Phase II are also provided in Appendix E.

2.8.4 Pesticide Area

Pesticide-impacted materials were removed initially from the areas found to be impacted by pesticides

evident in the field testing. Field tests were conducted using immunoassay test kits (Enviroguard) at the

locations shown on Figure 6. The test kits were set up to provide a measurement of whether the

pesticide concentration was above or below the cleanup threshold. Note the cleanup threshold included

values for a variety of pesticide compounds detected at the Subject Site. The immunoassay test results

did not determine individual pesticide concentrations but a range of compounds characteristic of the

chlordane group of pesticides. As a general threshold, the cleanup standard for the field tests was set at

1.8 parts per million, chlordane, which is the Illinois Environmental Protection Agency's Tiered Approach

to Corrective Action Objectives (TACO) Tier 1 Residential limit for soil ingestion for chlordane.

Upon reaching the apparent clean limits based on the field testing, samples were taken of the floors, one

composite sample for every 100 square meters, and the walls of the excavation, one sample for every 10

linear meters. These samples were initially analyzed using the immunoassay test kits. The samples

were then submitted to Severn Trent Laboratories, Inc. (STL) of St. Louis, Missouri, for verification

analysis. Upon receipt of the analytical results from STL, the results and a Notification of Successful

Pesticide Verification Form were forwarded to USEPA. USEPA reviewed and signed off on the results.

No separate verification sampling was conducted by USEPA for the pesticide verification. Copies of the

USEPA sign-off forms for the pesticide removal are provided in Appendix F.

2.9 Dust Control Measures

Dust control was a significant effort in controlling potential worker and public exposure during the

excavation work. The following measures were taken in order to provide adequate dust control. The

combination of these efforts resulted in no exceedances of air monitoring standards for radionuclides

during the project. Air monitoring is discussed in Section 5.3, and the results are presented in Appendix

J.
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NM '̂ 2.9.1 Pavement Cover

The Subject Site was initially entirely paved, and as such had virtually no dust potential. As the

excavation work progressed, increasingly large portions of the Subject Site had to have the pavement

removed. An effort was made to limit the pavement removal to those areas that were subject to

immediate removal of the radiologically impacted material. This effort continued throughout the

excavation work. The pavement was not removed from Areas 2, 3, or 4 until those areas were ready to

be excavated.

2.9.2 Minimize Traffic and Maintain Slow Speeds

Traffic speeds were kept as low as practical on the Subject Site for safety reasons and to minimize dust

generation. Traffic was limited to the trucks transporting soil and concrete rubble off site, and to the

excavating equipment on the Subject Site. Personal vehicles were not used for travel on the Subject Site.

Traffic speeds were kept to 10 miles per hour or less.

2.9.3 Water Work Days and Weekends, Street Sweeping

"* Water was used as dust control throughout the work day. The pavement and exposed soil were watered

as needed to minimize fugitive dust. In traffic areas, during the work day, care was taken to keep the

pavement from becoming too muddy and promoting the tracking of mud off the Subject Site. As needed,

street sweeping (utilizing water) was used on adjacent streets and on the paved areas on the Subject Site

to reduce mud and dust potential. Additionally, once daily during weekends, the Subject Site was watered

to reduce potential dust generation from wind.

2.9.4 Tarp All Soil Piles

No radiologically or pesticide impacted soil was stored in stockpiles on the Subject Site. However, due to

the apparent perception among some of the members in the surrounding community that dust from the

Subject Site might be contaminated and that fugitive dust might create a nuisance to the vicinity public,

stockpiles of radiologically-cleared materials were covered to minimize the potential for dust generation.

These stockpiles included the asphalt and sub-base gravel removed when the pavement was stripped,

the concrete rubble removed and surveyed as clean, and the overburden soil that was found not to be

impacted by radiological materials or pesticides above the stipulated cleanup levels and that was staged

for subsequent use as fill on the Subject Site.
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2.9.5 Drape Covers Over Exposed Radiological Excavation Surfaces

During the course of some operations, such as the removal of the pesticide impacted soil, some

excavation faces that exposed radiologically impacted soil remained exposed overnight and in some

cases over weekends. To minimize potential for those soils to become windborne, exposed surfaces

where radiological soils remained were covered with a plastic drape. These drape covers were weighted

at the bottom and top to minimize the potential for their blowing in the wind.

2.9.6 Untarped Trucks

On August 8, 2002, it was reported to the Project Coordinator at a meeting with USEPA, Chicago

Department of Environment and local citizens, that perhaps two trucks leaving the site on one specific

day had not been completely covered with tarps. This was not in compliance with the Work Plan Dust

Control Plan and inquiries were subsequently made regarding this issue. The trucking contractor

reported that the concrete debris being hauled off-site at the time of the untarped loads had reinforcing

steel protruding which prevented the tarps from being deployed. The drivers reportedly did not notify site

personnel but proceeded off-site.

While the material had been surveyed and found to be clean before being stockpiled or loaded for

transport, the Work Plan Dust Control Plan specified all trucks would be covered. The contractor's

Superintendent and Field Team Leader were required to confirm all subsequent trucks were covered

following this incident report. No further incidents involving untarped trucks were noted during the

remainder of the project. There was no release of impacted material that occurred as a result of this

isolated incident.

2.9.7 Helicopter Incident

USEPA informed TRS of an incident involving a helicopter in the vicinity of the Subject Site. Specifically,

USEPA reported that on the morning of Sunday, November 4, 2001 , a helicopter was observed hovering

approximately eight feet over the site. Upon further investigation, it was determined that the helicopter

was being used by a contractor involved in construction on an adjacent site. The presence of the

helicopter at the Subject Site was done without permission or knowledge of TRS.

USEPA was concerned that the helicopter incident may have caused dispersal of impacted dust at the

Subject Site. At the time of the helicopter incident, the perimeter drilling program (Section 2.1) had

recently been completed and resulted in the presence of small piles of drill cuttings (soil) at approximately
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380 locations around the perimeter of the site. These cuttings and the borings from which they came had

been screened for radioactivity as the borings were drilled. The few borings which exhibited elevated

radioactivity had the cuttings placed in containers for disposal. No contaminated cuttings remained at the

site when the helicopter incident occurred.

In an effort to document that no radioactivity had been dispersed at the site, four soil samples were

collected from the gutters at the southeast margins of the site. Those samples were analyzed by gamma

spectroscopy at RSSI in Morton Grove, Illinois. All samples were less than 1 pCi/g total radium.

Additionally, to minimize potential for future dust generation, the soil cuttings were collected and placed in

a 10 yard roll-off box and tarped with plastic.

2.10i Work Plan Changes

During the performance of the excavation work, several changes were made to the Work Plan. For these

changes, a request for the change was made to USEPA and its concurrence was received. This

correspondence regarding these Work Plan changes is included in Appendix C. The specific changes

are discussed in the following paragraphs.

2.10i.1 Revise Sequence for Phase l/ll in Each Area

The Work Plan, in the form approved by USEPA before commencement of the excavation work, provided

that the Phase I work would be completed in all of the Areas 1, 2, 3 and 4 before commencing Phase II

work in any such Area. As the excavation progressed, it became apparent that it would be beneficial to

complete both Phase I and Phase II work in Area 1 before proceeding into the other Areas. This was due

to the large size of Area 1 relative to the other Areas and the benefit of using a completed Area 1 for

equipment storage and material staging. Completion of Phase I and Phase II in Area 1 would also allow

an access road to be built on fill placed in Area 1 to improve access to portions of Area 1. Further, the

completion of Phases I and II in Area 1 before beginning pavement removal in Areas 2, 3 and 4 would

help manage the potential dust issue. Requests for USEPA's approval of this change in the sequence of

the excavation work in Area 1 were submitted to USEPA in STS's letters dated June 25 and July 8, 2002.

Approval for these changes was received from USEPA in its letter dated July 18, 2002.

A similar request was also made August 16, 2002 with regard to sequence of Phase I and Phase II in

Areas 2, 3 and 4. Approval for that change was received from USEPA in its letter dated August 22, 2002.
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2.10.2 Slope Soil Remaining Unexcavated Outside Concrete Wall

The purpose of the perimeter drilling program was to achieve radiological clearance of a wedge of soil

around the north, east and south perimeters of the Subject Site by downhole logging of soil borings in

those perimeter areas rather than by screening such soils in 18 inch lifts as in other portions of the

Subject Site. This perimeter drilling program avoided the necessity of installing an earth retention system

which would have been required to protect surrounding sidewalks and streets from collapse if the

excavation had extended vertically to native sands at the property line in those perimeter areas. Along

the north edge of the Subject Site at line M.5, from stations 13.5 to 15.5, a concrete wall was encountered

within approximately 3 feet of the edge of the Subject Site. The proximity of the wall to the edge of the

Subject Site made excavating on the outside of the wall impractical. It would be necessary to remove the

wall in order to remove a small wedge of soil at the top of the slope into the Subject Site. The soil in

question was within the volume of soil investigated as part of the perimeter drilling and logging program.

In the area in question, no evidence of impacted soil was noted. As a result, it was requested that this

wall, and the soil on the outside of the wall, be allowed to remain in place.

Requests for this Work Plan change were submitted to USEPA in STS's letters dated September 27 and

October 8, 2002. Approval of the change was received from USEPA in its letter dated October 15, 2002.

2.10.3 Concrete Foundations Remaining

Most concrete foundation elements and floors and walls were removed from the Subject Site. At the east

end of the Subject Site, deep foundation elements were encountered, apparently pile caps for a building

formerly at this location. These concrete blocks were fairly massive and extended below the water table

approximately 8 feet. Inspection of these features showed that they pre-dated the building that was

constructed on the Subject Site in 1917. They were constructed so as to be embedded in the native sand

soil found elsewhere beneath the Subject Site, and found to have no radiological impacts. One pile cap

was removed to the top of the wood piles and no evidence of radiologically-impacted material was found

beneath this pile cap. Additionally, no evidence of radiological impact was found in fill soil excavated in

the vicinity of these features. In that their construction pre-dated the Lindsay Light operations in this area,

approximately 1915 to 1936, there is no evidence of radiological impacts in the surrounding fill, and the

features are embedded in the native sand found elsewhere on the Subject Site to be free of radiological

impacts, it was requested that they be allowed to stay in place.

Request for this Work Plan change was submitted to USEPA in STS's letters dated September 27 and

October 8, 2002. Approval of the change was received from USEPA in its letter dated October 15, 2002.
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2.10.4 No Dewatering

It was anticipated that the excavation for screening the fill soil at some portions of the Subject Site would

require excavation to depths below the water table. In preparation for this eventuality, application for

discharge of dewatering effluent was made to the Metropolitan Water Reclamation District of Greater

Chicago (MWRDGC). Approval for discharge of dewatering effluent was received, and permits were to

be applied for from the Chicago Sewer Department when the dewatering was to be implemented.

As the excavation proceeded, it became evident that, because of the limited depths excavated in order to

complete the radiological survey work, dewatering was not required. No change to the Work Plan was

requested by STS or approved by USEPA; however, this change is reported herein as a variation from

the Work Plan as approved by USEPA.

2.11 Impacted Materials Remaining Off-Site Beneath Sidewalk

The excavation work resulted in removing all radiologically-impacted material from within the limits of the

Subject Site. Several locations were cleaned to the property line with material noted in the excavation

sidewall extending underneath the adjacent sidewalk. Figure 9 shows the locations for material off-site

under the sidewalk. Analytical results for samples obtained from those locations are included in Appendix

G.

Additionally, a walkover survey of the sidewalks over these locations was completed in cooperation with

USEPA on October 29, 2002. A microR meter survey measured for elevated radiation exposure from the

material present beneath the sidewalk. No readings above background levels were detected. The data

from the microR survey are included in Appendix H.

2.12 Restoration of the Subject Site

Restoration of the Subject Site following the completion of the excavation work consisted of three

principal efforts: (a) the Subject Site was rough graded, (b) a gravel cap was installed, and (c) a chain link

fence was installed around the north, east and south sides of the Subject Site (no fence was necessary

on the west side because of the Time-Life Building immediately adjacent to the Subject Site on the west).

USEPA correspondence indicating its concurrence with this restoration work is included as Appendix I.
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The rough grading was completed to flatten the slopes to the extent practical to minimize the likelihood of

erosion of the soil remaining. Grading covered the vertical cuts at the site margins where radiologically-

impacted materials remain at the Subject Site perimeter, extending beneath the adjacent sidewalk.

Additionally, the grading covered the concrete foundation elements left at the eastern end of the Subject

Site. Grading attempted to minimize the low areas resulting from the removal from the Subject Site of the

radiologically-impacted material, the pesticide impacted material, and the concrete rubble. While some

low spots remain, the soil is generally permeable enough to provide for infiltration of precipitation. The fill

soil was not subject to any engineered compaction specifications in the course of the rough grading or

other restoration work.

A gravel cap was installed over the entire Subject Site. The principal objectives of the gravel cap were to

prevent erosion of the Subject Site and to control wind-generated dust. A cap on the order of 2 inches

thick was spread following the rough grading of the Subject Site.

A perimeter fence was installed. The fence was provided with two vehicle gates and two pedestrian

access gates. The temporary construction fence was not removed until the installed fence was

completed to provide for uninterrupted site security. The installed fence will remain locked except when

access is needed.
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N**- 3.0 QUANTITIES OF MATERIALS REMOVED

Three types of materials were removed from the Subject Site during the Removal Action: (a)

radiologically-impacted soils containing radioactivity in excess of USEPA's cleanup criteria of 7.1 pCi/g

total radium, (b) non-radiological pesticide-impacted soils (i.e., not containing radioactivity in excess of

USEPA's cleanup criteria but containing pesticide concentrations over the USEPA-approved pesticide

cleanup criteria), and (c) concrete rubble. The material remaining on the Subject Site was found to not

require off-site transport and disposal. The following sections document the quantities removed and the

locations to which the material was transported.

3.1 Radiologically-impacted Soil

Radiologically-impacted soil was loaded into shipping containers for transport to and disposal at

EnviroCare of Utah, Inc. located in Clive, Utah. The initial containers were shipped and quantities

assigned on the basis of weights determined from previous containers that were weighed during

transportation. A scale was brought to the Subject Site on July 17, 2002 and the majority of the

containers were weighed. When the excavation work moved into Area 4, the scale was demobilized and

the remaining containers assigned weights based on the previous shipments. On the basis of the

* estimated weights based on weighed containers from previous shipments, and the weighed containers, a

total of 285 containers containing a total of 6,233 tons was shipped from the Subject Site to the

EnviroCare of Utah, Inc. disposal facility in Clive, Utah. Of these 285 containers, 49 exhibited sufficient

radioactivity through the shipping container to require DOT placarding as part of the shipping papers.

Copies of the manifests related to those shipments to EnviroCare of Utah, Inc. are included in Appendix

N.

3.2 Non-Radiological Pesticide-Impacted Soil

Non-radiological pesticide-impacted soil was loaded into covered semi-trailers and transported to CID

Landfill in Calumet City, Illinois. The material was loaded to an approximate quantity by cubic yard, and

weighed upon receipt at the landfill. On the basis of the weigh tickets at the receiving landfill, a total of

315 truckloads containing a total of approximately 5,689 tons of non-radiological pesticide impacted soil

were disposed at CID Landfill in Calumet City, Illinois.
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3.3 Concrete Rubble

Concrete rubble was generated in the course of excavations of floor slabs, basement walls and

foundation elements on the Subject Site. It was initially proposed to contain these materials on the

Subject Site as non-contaminated materials. However, greater than anticipated volumes were

encountered and it became apparent that the accumulation of this material would constrain traffic and

would eventually require multiple handlings to provide access to the entire Subject Site. As a result, the

material was transported off-site for disposal as clean fill. The material was measured by the receiving

site, Vulcan Materials at 39th and Racine, Chicago, Illinois. The quantity delivered was 2,670 cubic yards.
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4.0 DIFFICULTIES ENCOUNTERED

4.1 Volume of Concrete Footings and Foundation Walls Exceed Expectations

As noted above, considerably more concrete debris was encountered than anticipated. The removal

involved the segregation of this material, frisking and surveying for elevated radioactivity,

decontamination as necessary, and temporary staging in piles on the Subject Site. Where steel rebar

protruded from the concrete, that rebar had to be cut off. To comply with dust control efforts, these

staged piles were covered with tarps. When sufficient volume had accumulated to facilitate an efficient

removal, trucks were mobilized to transport the concrete to a clean fill disposal site. This quantity of

material increased costs and slowed progress on the project.

4.2 Pesticide Impacts Extend Beyond Originally Inferred Impacted Area

The extent of the pesticide impacted soil was estimated based upon drilling and sampling as reported in

the STS report dated February 25, 2002. That report did not determine the limits to the north and east.

However, the extent was estimated to be limited to the locations initially detected. Upon removal of the

radiologically-impacted soil, samples were taken in a series of test pits to document the limit of the

pesticide impacts. The removal extended to the limits of those impacts, which were considerably farther

than initially estimated. The confirmation sampling and analysis conducted to verify the cleanup levels

had been reached required submittal to an off-site laboratory, and several day turnaround caused some

delays in closing out certain portions of the Subject Site. The larger than estimated quantity of impacted

material resulted in additional expense and extended the schedule to remove this additional material.

4.3 Radiologically-impacted Materials Beneath the Adjacent Sidewalks

In the course of removal of radiologically-impacted soil, several locations were found that exhibited

impacts beneath the City of Chicago sidewalks adjacent to but outside the boundaries of the Subject Site.

Those locations and the level of radiological activity found are show on Figure 9. TRS did not remove this

impacted material as it was not within the legal boundaries of the Subject Site.
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5.0 ANALYTICAL RESULTS

5.1 Soil Sample Radiological Analytical Results

5.1.1 Progress Excavation Soil Samples

Soil samples were collected and submitted for NUTRANL analysis to document the concentrations of the

target cleanup radionuclides in the material being excavated. Samples in this group of samples ranged

from materials below cleanup levels to materials well above the cleanup threshold. The maximum activity

measured using the NUTRANL system was 10,116 pCi/g total radium. These progress evaluation soil

samples were used as a confirmation of the field survey results. These samples were collected

throughout the progress of the Phase I and Phase II excavation work. The NUTRANL analysis samples

are presented in Appendix G, first by laboratory number, which is also a chronological catalogue, and by

location coordinate.

5.1.2 USEPA In-Growth Assessment Sample Series

The USEPA requested that a series of samples be collected and analyses conducted over a period of 28

days to assess the impact of in-growth of radiological daughter products on measured radiation. These

samples were then transmitted to USEPA under chain-of-custody. The results are provided as a

separate part of Appendix G.

5.1.3 Overburden Samples

In accordance with SOP-214, overburden materials that are to be used for backfill are to be analyzed to

confirm that the levels of radioactivity meet the USEPA cleanup criteria of 7.1 pCi/g total radium. The

overburden samples from the Subject Site were analyzed and the results are presented in Appendix G.

5.1.4 Pre-Verification Samples

The process of verification of exclusion zones under Phase I and Phase II, and the final verification under

Phase II involved the collection and analysis of pre-verification samples to confirm that the removal had

reached the cleanup levels. These samples were collected and analyzed before notifying USEPA to

conduct its verification surveys and sampling. The results from analysis of these pre-verification samples

are presented in Appendix G.
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5.1.5 USEPA Verification Samples

USEPA collected verification samples on each Phase I and Phase II radiological exclusion zone, and on

each grid of the Phase II final excavation. These samples were composites of five locations for each area

to a maximum of 100 square meters. The five samples forming the composite from each area were then

homogenized and five sub-samples were prepared. The sub-samples were analyzed using the

NUTRANL on-site laboratory. The analytical results for these sub-samples were used to verify the

cleanup levels had been met, and the closure of each area was then signed-off by USEPA. The results

for these USEPA verification samples are included in Appendix G. The samples were transferred to

USEPA under chain-of-custody for analysis at its contract laboratory. No results from those analyses

have been provided to STS.

5.1.6 Off-Site Laboratory Gamma Spectroscopy Results

Off-site laboratory analyses were provided on approximately 5 percent of the verification samples. These

analyses were provided through RSSI of Morton Grove, Illinois. The analyses were by gamma

spectroscopy, and were performed using the 71 percent Gamma Fraction Limit and 1.2 Library Energy

Tolerance per USEPA specifications. These analyses are included in Appendix G.

5.2 Soil Sample Pesticide Results

5.2.1 Field Immunoassay Samples

Field testing for pesticides used immunoassay tests by Enviroguard. These field tests did not measure

concentrations of individual pesticides but rather the group of chlordane and associated compounds. The

testing was conducted so as to indicate whether the samples were approximately above or below the

TACO Tier 1 Residential ingestion clean-up level of 1.8 parts per million for chlordane. The analytic field

testing data presented in Appendix G, therefore, is not intended to accurately describe the concentrations

present. Rather these analyses indicated whether or not the soil sample exceeded the clean-up

threshold for chlordane. Actual laboratory measurements of individual pesticide concentrations are

discussed in the following section.

5.2.2 Off-Site Laboratory Verification Samples

The verification samples for the pesticide removal were submitted for analysis to Severn Trent

Laboratories, Inc. of St. Louis, Missouri. These analyses provided results on the concentrations of
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specific pesticide compounds, and were used to document whether the removal had achieved the

specified cleanup level. Several verification results were found to exceed the cleanup level, and

additional removal was required before the subsequent verification samples documented a clean closure

at that location. All areas identified as pesticide-impacted were eventually documented as meeting the

cleanup criteria. The laboratory results are provided in Appendix G.

5.3 Air Monitoring Analytical Results

5.3.1 Site Perimeter Air Monitoring

Site perimeter air monitoring for airborne radioactivity was required whenever excavation work was being

conducted. Sampling for this air monitoring occurred at approximately the mid-point of each side of the

Subject Site, north, south, east and west. Figure 10 shows the locations of the perimeter air monitoring

equipment. Note that the locations were occasionally moved due to the presence of an obstruction such

as a parked truck or container that would have potentially blocked the air flow to the monitoring

equipment.

The air samples were analyzed the day after collection and again after four days to allow for short lived

daughters to decay. At no time were effluent air concentrations at the site perimeter found to exceed the

limits specified in Title 10, Part 20, Appendix B, Table 2, Column 1 of the Code of Federal Regulations

(CFR). Additionally, no exceedances of 30% of the Derived Air Concentration (DAC) were documented

for any day of operation. No exceedances of 30% of the Derived Air Concentration (DAC) were

documented for any day of operation. Perimeter air monitoring results are provided in Appendix J.

5.3.2 Personal Air Monitoring

Personal air monitoring (PAM) data for radioactivity for both one-day and four-day analyses are included

in Appendix J. These data show no exceedances of the allowable exposure limits for this project per Title

10, Part 20, Appendix B, Table 1, Column 3 of the CFR. No worker monitoring showed any levels that

approach or exceed the occupational limit of the total Effective Dose Equivalent of 5 rem/hear. Note that

additional personal monitoring results are provided in Section 5.6, regarding personnel radiation badge

results.
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5.4 Field Gamma Survey Results

5.4.1 Phase I Exclusion Zones

The entire Subject Site was surveyed for elevated gamma radiation as the asphalt and concrete

pavement and floor slabs were removed from the Subject Site. Exclusion zones were established in any

areas where gamma readings indicated an exceedance of the 7.1 pCi/g threshold. Appendix K presents

the field gamma survey sheets for the Phase I survey of the Subject Site as pavement stripping occurred.

The survey sheets are subdivided into Areas 1, 2, 3 and 4, as this was the way the Subject Site was

surveyed. The exclusion zones identified in these Phase I surveys are also shown on Figure 5.

5.4.2 Phase II Lift Surveys

Surveying conducted during Phase II provided data of gamma readings as the Subject Site was

excavated in 18 inch lifts through the fill soil to the underlying native soil. As a result, there are some

locations where there are several survey sheets for the same location, and these sheets are designated

by the various numbers of excavation lifts at that location. In other places where the impacted material

removed from the exclusion zone extended to the native soil, no survey of excavation lifts was conducted

as part of Phase II. As with the Phase I surveys, the survey data are divided into Areas 1, 2, 3 and 4 as

this was the order that the surveys were conducted. These data are presented in Appendix K.

5.5 Equipment Release Surveys

Equipment that operated within exclusion zones required a frisking and wipe survey to document the

equipment was free of contamination before that equipment could be released for unrestricted use in

accordance with SOP-345. The principal equipment operating in the exclusion zones was the excavator.

The analyses for the wipe surveys of the equipment are included in Appendix L.

5.6 Personnel Radiation Badge Results

Personnel operating in the exclusion zones, assisting with the loading of the containers, and other

persons potentially in contact with radiologically impacted material were monitored with Optically

Stimulated Luminesence (OSL) film badges. Badges were changed each calendar month. No

exceedances of the allowable exposures were measured for any personnel on this project. The results of

the film badge monitoring are presented in Appendix M.
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6.0 CONCLUSION

6.1 Work Completed in Accordance With Work Plan

The work at the Subject Site has been completed in accordance with the Work Plan in the form approved

by USE PA, as modified with USEPA's approval. As previously indicated, the Work Plan did not

specifically address radiologically-impacted materials located under the City of Chicago's sidewalk right-

of-ways immediately adjacent to but outside the boundaries of the Subject Site, and as a result,

radiologically-impacted materials remain under the adjacent sidewalks.

6.2 No Radiologically or Pesticide Impacted Material Remains

The work completed at the Subject Site included obtaining verification sign-off from USEPA for surveys of

the entire Subject Site for radiological impacts. Additionally, verification sign-off was obtained from

USEPA with regard to the removal of the pesticide impacted soils at the Subject Site. As a result, there

are no radiologically or pesticide impacted materials remaining on the Subject Site in excess of the

cleanup criteria stipulated in the Work Plan.

There are however, remaining radiologically-impacted materials beneath the immediately adjacent

sidewalks and there are restrictions on the access to those materials during the installation and

maintenance of utilities and other activities that expose the impacted subsurface soils. In addition,

precautions must be taken to prevent exposure of on-site workers should this impacted material be

revealed during construction, maintenance or other activities that may expose on-site workers to the

immediately adjacent off-site impacted material.

6.3 Request Notice of Completion

On the basis of the Removal Action being completed in accordance with the Work Plan approved by

USEPA, and the verification by USEPA that no radiologically or pesticide impacted material remains in

excess of the cleanup criteria stipulated in the Work Plan, STS, on behalf of TRS, requests that USEPA

issue a Notice of Completion pursuant to Article XII of the UAO confirming that (a) all radiologically-

impacted materials and pesticide-impacted materials with levels of radioactivity and pesticides in excess

of the cleanup standards set forth in the Work Plan have been removed from the Subject Site as required

by the Work Plan and the UAO, (b) no further investigation, removal or cleanup action is required at the

Subject Site with respect to radiologically-impacted materials and pesticide-impacted materials, and (c)
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construction and development work on the Subject Site may proceed without further regulatory

requirements relating to radiological impacts or pesticide impacts.
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1 TRS Soil Verification Data
2
3
4

STS/Huber Data EPA NAREL Data

5
6
7
8
c

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48

Sample Sample Site
ID Date Location

89 6/11/02 B-8.5
90 6/11/02 B-8.5
91 6/11/02 B-8.5
92 6/11/02 B-8.5
93 6/11/02 B-8.5
94 6/11/02 A-B/2-6
95 6/11/02 A-B/2-6
96 6/11/02 A-B/2-6
97 6/11/02 A-B/2-6
98 6/11/02 A-B/2-6
158 6/18/02 B-C/2-6
159 6/18/02 B-C/2-6
160 6/18/02 B-C/2-6
161 6/18/02 B-C/2-6
162 6/18/02 B-C/2-6
240 6/24/02 D-E/6-9
241 6/24/02 D-E/6-9
242 6/24/02 D-E/6-9
243 6/24/02 D-E/6-9
244 6/24/02 D-E/6-9
245 6/24/02 C-D/6-9
246 6/24/02 C-D/6-9
247 6/24/02 C-D/6-9
248 6/24/02 C-D/6-9
249 6/24/02 C-D/6-9
250 6/24/02 C-D/2-6
251 6/24/02 C-D/2-6
252 6/24/02 C-D/2-6
253 6/24/02 C-D/2-6
254 6/24/02 C-D/2-6
257 6/24/02 B-C/6-9
258 6/24/02 B-C/6-9
259 6/24/02 B-C/6-9
260 6/24/02 B-C/6-9
261 6/24/02 B-C/6-9
262 6/24/02 D-E/2-6
263 6/24/02 D-E/2-6
264 6/24/02 D-E/2-6
265 6/24/02 D-E/2-6
266 6/24/02 D-E/2-6

Th-232
(pCi/g)

2.12
4.44
1.14
1.58
1.33
2.24
1.8

3.44
2.11
1.74
2.79
1.42
2.58
1.57
1.83
1.17
2.18
1.86
1.33
1.85
1.67
1.29
1.10
0.74
12.39
2.19
1.46
2.00
2.06
2.58
1.71
1.75
-0.09
1.16
2.27
1.05
0.83
0.76
0.97
3.47

Ra-226
(pCi/g)

1.86
2.98
2.43
2.43
1.68
3.25
3.17
2.69
3.26
2.75
2.41
3.11
2.69
3.13
4.16
2.26
0.84
1.10
2.51
0.07

3.01
1.04
2.29
1.99
1.19
2.23
1.70
0.84
1.36
1.21
1.88
2.08
3.41
0.40
1.00
2.66
1.94
2.00
2.01
2.79

Total
Radium
(pCi/g)

3.98
7.42
3.57
4.01
3.01
5.49
4.97
6.13
5.37
4.49
5.20
4.53
5.27
4.70
5.99
3.43
3.02
2.96
3.84
1.92
4.68
2.33
3.39
2.73
13.58
4.42
3.16
2.84
3.42
3.79
3.59
3.83
3.32
1.56
3.27
3.71
2.77
2.76
2.98
6.26

Mean
Radium
(pCi/g)

4.40

5.29

5.14

3.03

5.34

3.53

3.11

3.70

DUP

Th-232
(pCi/g)

1.91

2.54

1.77

1.18
1.21

1.52

1.35

1.00

1.33

Ra-226
(pCi/g)

0.908

1.95

243

1.03
1.01

0.824

1.08

0.776

0.920

Total
Radium
(pCi/g)

282

449

4.20

221
222

2.34

2.43

1.78

225

K \PROJECT\125585XJ\T125585XJ001-Appendix_N xls



1
2 TRS Soil Verification Data

STS/Huber Data EPA NAREL Data

X.*1'
3

4
£

6
7

8
g

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37

38
39
40
41
42

Sample Sample Site
ID Date Location

394 7/8/02 A.5-D/1 5.5-1 7.5
395 7/8/02 A.5-D/1 5.5-1 7.5
396 7/8/02 A.5-D/1 5.5-1 7.5
397 7/8/02 A.5-D/1 5.5-1 7.5
398 7/8/02 A.5-D/1 5.5-1 7.5
399 7/8/02 A.5-D.5/14-15.5
400 7/8/02 A.5-D.5/14-15.5
401 7/8/02 A.5-D.5/14-15.5
402 7/8/02 A.5-D.5/14-15.5
403 7/8/02 A5-D.5/14-15.5
404 7/8/02 B-C/9-13
405 7/8/02 B-C/9-13
406 7/8/02 B-C/9-13
407 7/8/02 B-C/9-1 3
408 7/8/02 B-C/9-13
409 7/8/02 A.5-E/13-14
410 7/8/02 A.5-E/13-14
411 7/8/02 A.5-E/13-14
412 7/8/02 A.5-E/13-14
413 7/8/02 A.5-E/13-14
414 7/8/02 C-E/9-11
415 7/8/02 C-E/9-11
416 7/8/02 C-E/9-11
417 7/8/02 C-E/9-11
418 7/8/02 C-E/9-11
419 7/8/02 C-E/11-13
420 7/8/02 C-E/11-13
421 7/8/02 C-E/11-13
422 7/8/02 C-E/11-13
423 7/8/02 C-E/11-13
492 7/12/02 E-G/4-6
493 7/12/02 E-G/4-6
494 7/12/02 E-G/4-6
495 7/12/02 E-G/4-6
496 7/12/02 E-G/4-6

Th-232
(pCi/g)

1.60
1.86
2.46
1.51
1.80
0.92
1.60
-0.44
0.34
1.34
0.59
1.48
1.24
1.77
1.38
0.26
0.65
1.03
0.29
1.32
2.25
3.91
3.11
2.37
3.88
1.72
4.38
3.46
2.56
3.42
1.83
3.16
3.38
4.31
0.75

Ra-226
(pci/g)

2.39
2.34
2.31
2.49
3.19
1.82
0.81
3.49
2.24
1.40
2.81
2.01
1.67
0.65
1.88
1.16
2.15
1.09
2.05
0.22
3.43
1.85
1.06
2.07
2.40
3.07
-0.12
2.46
1.34
1.82
2.53
2.38
0.88
2.59
2.67

Total
Radium
(PCi/g)

3.99
4.20
4.77
4.00
4.99
2.74
2.41
3.05
2.58
2.74
3.40
3.49
2.91
2.42
3.26
1.42
2.80
2.12
2.34
1.54
5.68
5.76
4.17
4.44
6.28
4.79
4.26
5.92
3.90
5.24

4.36
5.54
4.26
6.90
3.42

Mean
Radium
(PCi/g)

4.39

2.70

3.10

2.04

5.27

4.82

4.90

DUP

Th-232
(pCi/g)

1.86
1.75

0.833

1.05

0.762

2.31

206

1.96

Ra-226
(pCi/g)

3.62
3.27

1.44

1.69

1.50

2.28

1 59

1.73

Total
Radium
(pCi/g)

5.48
5.02

2.27

274

226

459

3.65

3.69
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1
2 TRS Soil Verification
3
4
5

Data

STS/Huber Data EPA NAREL Data

6

7
8
c

15
16
17
18
19

20
21
22
23
24

25
26
27
28
29

30
31
32
33
34

35
36
37
38
39

40
41
42
43
44

45
46
47
48
49

50
51
52
53
54

Sample Sample Site
ID Date Location

497 7/12/02 E-G/2-4
498 7/12/02 E-G/2-4
499 7/12/02 E-G/2-4
500 7/12/02 E-G/2-4
501 7/12/02 E-G/2^
502 7/12/02 E-G/6-8
503 7/12/02 E-G/6-8
504 7/12/02 E-G/6-8
505 7/12/02 E-G/6-8
506 7/12/02 E-G/6-8
507 7/12/02 E-G/8-10
508 7/12/02 E-G/8-10
509 7/12/02 E-G/8-10
510 7/12/02 E-G/8-10
511 7/12/02 E-G/8-10
562 7/22/02 G- .5/8-9
563 7/2:2/02 G- .5/8-9
564 7/2:2/02 G- .5/8-9
565 7/2:2/02 G- .5/8-9
566 7/22/02 G- .5/8-9
567 7/22/02 G-l/9-1 1
568 7/22/02 G-l/9-1 1
569 7/22/02 G-l/9-1 1
570 7/22/02 G-l/9-1 1
571 7/22/02 G-l/9-1 1
572 7/22/02 G-l/11-13
573 7/22/02 G-l/11-13
574 7/22/02 G-l/11-13
575 7/22/02 G-l/11-13
576 7/22/02 G-l/11-13
577 7/22/02 G- .5/2-4
578 7/22/02 G- .5/2-4
579 7/22/02 G- .5/2-4
580 7/22/02 G- .5/2-4
581 7/22/02 G- .5/2-4
582 7/22/02 E-G/10-12
583 7/22/02 E-G/10-12
584 7/22/02 E-G/10-12
585 7/22/02 E-G/10-12
586 7/22/02 E-G/10-12

Th-232
(pCi/g)

1.94
1.53
0.01
1.39
-0.25
0.79
0.20
1.10
0.56
0.62
0.99
1.00
0.49
0.86
0.88
0.86
1.50
1.32
1.20
1.53
2.84
1.72
2.02
1.52
1.71
0.87
0.64
0.33
1.75
0.85
2.86
2.01
1.17
2.40
2.03
2.27
2.63
1.96
1.59
1.57

Ra-226
(pCi/g)

1.24
2.35
3.22
1.35
3.06
0.59
2.29
1.80
1.76
1.17
2.91
0.32
2.69
1.77
1.20
1.47
1.05
0.90
1.70
1.01
0.86
2.40
1.57
3.00
2.05
2.17
1.60
2.67
1.44
1.20
0.23
0.57
1.88
0.88
1.93
1.36
2.04
2.12
2.69
2.95

Total
Radium
(PCi/g)

3.18
3.88
3.23
2.74
2.81
1.38
2.49
2.90
2.32
1.79
3.90
1.32
3.18
2.63
2.08
2.33
2.55
2.22
2.90
2.54
3.70
4.12
3.59
4.52
3.76
3.04
2.24
3.00
3.19
2.05
3.09
2.58
3.05
3.28
3.96
3.63
4.67
4.08
4.28
4.52

Mean
Radium
(pCi/g)

3.17

2.18

2.62

2.51

3.94

2.70

3.19

4.24

Th-232
(pCi/g)

0.976

0.713

0.846

0.687

1.13

0.804

1.28

1.11

Ra-226
(pCi/g)

2.48

1.21

1.95

1.08

2.21

1 54

1.72

1.94

Total
Radium
(pCi/g)

346

1 92

280

1.77

334

2.34

3.00

305
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1
2 TRS Soil Verification
3
4
5

Data

STS/Huber Data EPA NAREL Data

6
7
8
c

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54

55
56
57
58
59

Sample Sample Site
ID Date Location

589 7/23/02 C-E/1-10A
590 7/23/02 C-E/1-10B
591 7/23/02 G-l.5/4-6
592 7/23/02 G-l.5/4-6
593 7/23/02 G-l.5/4-6
594 7/23/02 G-l.5/4-6
595 7/23/02 G-l.5/4-6
596 7/23/02 G-l. 5/6-8
597 7/23/02 G-l.5/6-8
598 7/23/02 G-l.5/6-8
599 7/23/02 G-l.5/6-8
600 7/23/02 G-l.5/6-8
610 7/26/02 Background
611 7/26/02 Soil Standard
612 7/26/02 B-C/6-12A
613 7/26/02 B-C/6-12 B
614 7/26/02 B-C/1-6C
640 8/1/02 B-C/12-16
641 8/1/02 B-C/16-21
642 8/1/02 E-G/3-7
643 8/1 /02 E-G/7-1 1
644 8/1/02 H-19
645 8/1/02 H-19
646 8/1/02 H-19
647 8/1/02 H-19
648 8/1/02 H-19
666 8/7'02 A-A.5/2.5-3.5
667 8/7/02 A-A.5/2.5-3.5
668 8/7/02 A-A.5/2.5-3.5
669 8/7/02 A-A.5/2.5-3.5
670 8/7/02 A-A.5/2.5-3.5
671 8/7/02 A-B/1-4
672 8/7/02 A-B/4-8
673 8/7/02 A-B/8-12
674 8/7/02 A-B/12-15

675 8/7/02 E-F/1-2.5
676 8/7/02 E-F/1-2.5
677 8/7/02 E-F/1-2.5
678 8/7/02 E-F/1-2.5
679 8/7/02 E-F/1-2.5
682 8/7/02 E-F/13.5-15
683 8/7/02 E-F/13.5-15
684 8/7/02 E-F/13.5-15
685 8/7/02 E-F/13.5-15
686 8/7/02 E-F/13.5-15
687 8/7/02 H-l/8-10
688 8/7/02 H-l/8-10
689 8/7/02 H-l/8-10
690 8/7/02 H-l/8-10
691 8/7/02 H-l/8-10

Th-232
(pCi/g)

1.00
0.10
1.85
2.25
3.11
1.84
2.51
1.69
1.57
1.70
0.61
1.05
-0.51
3.87
0.80
0.94
0.65
0.00
0.00
0.00
0.40
0.83
2.45
0.98
1.96
1.83
1.12
7.74
1.61
1.22
2.17
0.25
0.27
0.23
0.88
0.00
0.93
0.00
0.31
0.18
0.69
1.51
1.42
1.77
1.20
0.07
0.17
0.00
0.19
0.03

Ra-226
(pCi/g)

0.10
0.98
2.51
1.82
2.60
2.65
2.00
0.63
3.91
1.41
0.86
1.68
1.56
3.74
0.85
0.31
0.67
1.63
1.10
1.84
1.12
1.20
0.72
2.76
1.40
0.72
1.49
2.45
2.02
1.98
1.62
0.65
0.69
0.64
0.69
0.22
0.45
1.57
0.00
2.07
2.30
0.57
1.00
1.21
2.18
0.41
0.60
1.60
0.77
0.79

Total
Radium
(pCi/g)

1.10
1.08
4.36
4.07
5.71
4.49
4.51
2.32
5.48
3.11
1.47
2.73
1.56
7.61
1.65
1.25
1.32
1.63
1.10
1.84
1.52
2.03
3.17
3.74
3.36
2.55
2.61
10.19
3.63
3.20
3.79
0.90
0.96
0.87
1.57
0.22
1.38
1.57
0.31
2.25
2.99
2.08
2.42
2.98
3.38

0.48
0.77
1.60
0.96
0.82

Mean
Radium
(PCi/g)

3.01

4.63

3.02

No Mean
Required*

*****

*****

*****

*****

2.97

4.68
*****

*****

*****

*****

1.15

2.77

0.93

* No mean was required because

samples 610-613 were single

samples taken to verify sand layer

was not contaminated

* No mean was required because

samples 640-643 were single

samples taken to verify sand layer

was not contaminated

' Samples 666-668 were biased to

nclude slough from under sidewalk

wall Slough will be removed when

wall material is removed

DUP
* No mean was required because

samples 671-674 were single

samples taken to verify sand layer

was not contaminated.

Th-232
(pCi/g)

1.99

0.883

*****

*****

*****

1.02

2.53
2.40

*****

*****

*****

*****

0204

0.629

0.189

Ra-226
(pCi/g)

2.32

1.72

*****

*****

*****

1.55

3.19
3.17

0334

1.60

0.414

Total
Radium
(pCi/g)

4.31

260

.....

*****

2 57

5.72
5.57

0.54

2.23

0.60
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1
2 TRS Soil Verification Data
3
4
5

STS/Huber Data EPA NAREL Data

6

7
8
c

10
11
12
13
14
15
16
17
18
19

20
21
22
23

24
25
26
27
28

29
30
31
32
33

34
35
36
37

38
39
40
41
42

43
44
45
46
47
48
49
50
51
52

Sample Sample Site
ID Date Location

692 8/802 A-B/15-21
693 8/802 E-G/1-3
694 8/802 G-l/1-3
695 8/802 G-l/3-5
696 8/802 G-l/5-7
697 8/802 G-l/7-9
698 8/802 G-l/9-11
699 8/802 G-l/11-13
700 8/802 G-l/13-15
701 8/802 G-15, clay
712 8/14/02 G-l/15-17.5
713 8/14/02 G-l/1 7.5-20
—
...

741 8/21/02 -J. 5/9-12
742 8/21/02 -J. 5/9-12
743 8/21/02 -J. 5/9-12
744 8/21/02 -J.5/9-12
745 8/21/02 -J.5/9-12
746 8/21/02 E-G/11-13
747 8/21/02 E-G/13-15
748 8/21/02 E-G/15-17
749 8/21/02 E-G/17-19
750 8/21/02 E-G/19-21
760 8/2e/02 l-J.5/1-4
761 8/2e/02 I-J. 5/4-7
762 8/26/02 I-J. 5/7-9. 5
...

763 8/26/02 I.5-K/9.5-11
764 8/26/02 I.5-K/9.5-11
765 8/26/02 I.5-K/9.5-11
766 8/26/02 I.5-K/9.5-11
767 8/26/02 I.5-K/9.5-11
776 8/30/02 J. 5-1/1 -4
777 8/30/02 J.5-U4-7
778 8/30/02 J.5-L77-9.5
779 8/30/02 l-L/5-1 1
780 8/30/02 C-E/10-12
781 8/30/02 C-E/12-14
782 8/30/02 C-E/14-16
783 8/30/02 C-E/16-18
784 8/30/02 C-E/18-20
785 8/30/02 C-E/20-21

Th-232
(pCi/g)

0
0.67

0
0.47

0
1.55
1.55
0.04
1.05
1.19

0
0.36

1.42
0

0.29
0.95
0.55
0.19
0.63

0
1.19
0.74
0.05
0.19
0.50

0
0.6
0.11
0.91
0.16
0.57
1.64

0
0

0.86
0

0.63
0.23
0.36
0.15

Ra-226
(pCi/g)

1.37
1.68
1.53
0.7
1.64
0.72

0
0.83
0.5
3.46
0.69
0.11

0.54
4

1.64
2.19
1.78
0.22
0.24
3.17
0.02
1.28
1.78
0.66

0

0.96
1.44
2.13
1.11
1.37
0.91
0.35
2.85
1.43
0.2

0.29
1.21
0.27
0.65
2.96

Total
Radium
(pCi/g)

1.37
2.35
1.53
1.17
1.64
2.27
1.55
0.87
1.55
4.65
0.69
0.47

1.96
4.00
1.93
3.14
2.33
0.41
0.87
3.17
1.21
2.02
1.83
0.85
0.50

0.96
2.04
2.24
2.02
1.53
1.48
1.99
2.85
1.43
1.06
0.29
1.84
0.50
1.01
3.11

Mean
Radium
(pCi/g)

*****

*****
*****

*****

*****

*****

*****

*****

*****

*****

*****

*****

*****

*****

2.67

*****

*****

*****

*****

*****

*****

*****

*****

*****

1.76
*****

*****

*****

*****

*****

*****

*****

*****

*****

*****

* No mean was required because

samples 692-700 were single

samples taken to verify sand layer

was not contaminated

* Clay sample (701) taken to establis

radiological composition of clay

•elative to contaminants

* No mean was required because

samples 712-713 were single

samples taken to verify sand layer

yvas not contaminated

DUP
" No mean was required because

samples 746-750 were single

samples taken to verify sand layer

was not contaminated

* No mean was required because

samples 760-762 were single

samples taken to verify sand layer

was not contaminated

* No mean was required because

samples 776-785 were single

samples taken to verify sand layer

was not contaminated

Th-232
(pCi/g)

*****

*****

0.773
0.739

*****

*****

*****

*****

*****

0.428

*****

*****

*****

Ra-226
(pCi/g)

*****

*****

1.08
1.18

*****

*****

*****

*****

0.936

*****

*****

*****

Total
Radium
(pCi/g)

.....

*****

1.85
1.92

*****

*****

*****

*****

1.36

*****

.....

*****
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2
3
4
5

6

7
8
9

10
11
12
13
14

15
16
17
18
19
20
21
22

23
24
25
26
27

28
29
30
31
32

33
34
35

36
37
38
39
40
41
42

43
44
45
46
47

48
49
50
51
52

TRS Soil Verification Data

Sample Sample Site
ID Date Location

797 9/5/02 L-L.75/5.75-6.5
798 9/5/02 L-L.75/5.75-6.5
799 9/5/02 L-L.75/5.75-6.5
800 9/5/02 L-L.75/5.75-6.5
801 9/5/02 L-L.75/5.75-6.5
802 9/5/02 -L/11-12
803 9/5/02 -L/12-13
804 9/5/02 -L/13-14
805 9/5/02 -L/14-15
806 9/5/02 -L/15-16
807 9/5/02 l-L/16-17.5
808 9/5/02 l-N/1-3
809 9/5/02 L-N/3-5
829 9/11/02 L.5-N/7-9
830 9/11/02 L5-N/7-9
831 9/11/02 L.5-N/7-9
832 9/11/02 L.5-N/7-9
833 9/11/02 L.5-N/7-9
834 9/11/02 L.5-N/9-10.5
835 9/11/02 L.5-N/9-10.5
836 9/11/02 L.5-N/9-10.5
837 9/11/02 L.5-N/9-10.5
838 9/11/02 L.5-N/9-10.5
839 9/11/02 L-N/5-7
840 9/11/02 L-N/7-9
841 9/11/02 L-N/9-11
863 9/19/02 L-N/11-13
864 9/19/02 L-N/13-15
865 9/19/02 L-N/15-17
866 9/19/02 L-N/17-19
867 9/19/02 L-N/19-21
868 9/19/02 l-L/17-19
869 9/19/02 l-L/19-21
870 9/19/02 l-J.5/17.5-19
871 9/19/02 l-J.5/17.5-19
872 9/19/02 l-J.5/17.5-19
873 9/19/02 l-J.5/17.5-19
874 9/19/02 l-J.5/17.5-19
875 9/19/02 J.5-L/17.5-19

876 9/19/02 J.5-L/17.5-19
877 9/19/02 J.5-L/17.5-19
878 9/19/02 J.5-L/17.5-19
879 9/19/02 J.5-L/17.5-19

Th-232
(pCi/g)

1.41
1.99
1.75
2.21
2.63
0.72
0.18
0.83
0.03
0.01
0.96
0.83

0

0.29
0

0.16
0.65
0.02
0.19
1.00
0.26

0
0

1.06
0.06

0

0
0.32
0.54
0.26

0
0

0.20
0
0

0.48
1.04

0
0.49
0.56
0.82
1.55

0

STS/Hube

Ra-226
(pCi/g)

1.16
1.75
2.59
2.21
1.21
0.97
0.42
1.33
1.42
2.43
1.65
1.27
2.37
0.67
1.59
1.32
0.61
1.55
0.24
0.09
1.78
2.32
1.80

0
0.12
1.13
1.42
1.66
0.93
0.59
2.83
0.44
1.14
0.33
1.56
0.72
1.11
1.07

0
2.54
1.35
1.22
2.92

•Data

Total
Radium
(pCi/g)

2.57
3.74
4.34
4.42
3.84
1.69
0.6

2.16
1.45
2.44
2.61
2.1

2.37
0.96
1.59
1.48
1.26
1.57

0.43
1.09
2.04
2.32
1.80
1.06
0.18
1.13
1.42
1.98
1.47
0.85
2.83
0.44
1.34

0.33
1.56
1.2

2.15
1.07
0.49
3.1

2.17
2.77
2.92

Mean
Radium
(pCi/g)

3.78

*****

*****

*****

*****

*****

*****

*****

*****

1.37

1.54

*****

*****

*****

*****

*****

*****

*****

*****

*****

*****

1.26

2.29

EPA NAREL Data

* No mean was required because

samples 802-809 were single

samples taken to verify sand layer

was not contaminated.

" No mean was required because

samples 839-841 were single

samples taken to verify sand layer

was not contaminated

* No mean was required because

samples 863-869 were single

samples taken to verify sand layer

was not contaminated

Th-232
(PCi/g)

1.63

*****

0.264

0.217

*****

*****

*****

0.292

0.498

Ra-226
(pCi/g)

2.23

*****

0.567

0.644

*****

*****

*****

0.507

0.728

Total
Radium
(pCi/g)

386

*****

0.83

0.86

.....

.....

*****

080

1.23
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1
2 TRS Soil Verification
3
4
5

Data

STS/Huber Data EPA NAREL Data

6

7
8
g

10
11
12
13
14
15
16
17
18
19
20
21
22
23

24
25
26
27
28

29
30
31
32

33
34
35
36
37

38
39
40
41
42
43
44
45

Sample Sample Site
ID Date Location

888 9/25/02 J-N/21-22
889 9/25/02 J-N/22-23
890 9/25/02 J-N/23-24
891 9/25/02 J-N/24-25
892 9/25/02 J-N/25-26
893 9/25/02 J-N/26-27
894 9/25/02 F-H/24.5-27
895 9/25/02 D-F/24.5-27
896 9/25/02 H-J/24.5-27
904 9/30/02 G-H.5/20-22.5
905 9/30/02 G-H.5/20-22.5
906 9/30/02 G-H.5/20-22.5
907 9/30/02 G-H.5/20-22.5
908 9/30/02 G-H.5/20-22.5
909 9/30/02 G-H. 5/22. 5-24.5
910 9/30/02 G-H.5/22. 5-24.5
911 9/30/02 G-H.5/22.5-24.5
912 9/30/02 G-H.5/22.5-24.5
913 9/30/02 G-H.5/22.5-24.5
914 9/30/02 A-C.5/21-22
915 9/30/02 A-B.5/25-27
916 9/30/02 B.5-D/25-27
917 9/30/02 l-J/21-24.5
920 10/1/02 B.5-D/23.5-25
921 10/1/02 B.5-D/23.5-25
922 10/1/02 B.5-D/23.5-25
923 10/1/02 B.5-D/23.5-25
924 10/1/02 B.5-D/23.5-25
925 10/1/02 A-D/22-23
926 10/1/02 A-D/23-25
927 10/1/02 C.5-G/21-22
928 10/1/02 D-G/22-23
929 10/1/02 D-G/23-24.5
930 10/1/02 G-l/20-21
931 10/1/02 G-H/21-24.5
932 10/1/02 H-l/21-24.5

Th-232
(pCi/g)

0.41
1.04
0.71
1.12
0.1
1.67

0
0

1.88
0

0.55
0.54
0.21
0.17
0.57

0
0.38

0
0.32
0.15
0.95
0.22
0.73

0.07
0

1.05
0.30
0.40

0
0

0.04
1.16
1.35

0
0

1.50

Ra-226
(pCi/g)

1.6
0.67
1.78
0.8

1.21
0.68
1.44
2.21

0

2.19
0.93
1.49
1.14
1.74
1.66
1.96
1.84
2.67
0.98
1.54

0
0.89
1.23

0.12
1.43

0
1.68
1.46
3.20

0
2.26

0
0

2.85
1.25
0.43

Total
Radium
(pCi/g)

2.01
1.71
2.49
1.92
1.31
2.35
1.44
2.21
1.88
2.19
1.48
2.03
1.35
1.91
2.23
1.96
2.22
2.67
1.30
1.69
0.95
1.11
1.96

0.19
1.43
1.05
1.98
1.86
3.20

0
2.30
1.16
1.35
2.85
1.25
1.93

Mean
Radium
(pCi/g)

*****

*****

*****

*****

*****

*****

*****

*****

*****

1.79

2.08

*****

*****

*****

*****

1.30
*****

*****

*****

*****

*****

*****

*****

*****

* No mean was required because

samples 888-896 were single

samples taken to verify sand layi

was not contaminated

* No mean was required because

samples 914-917 were single

samples taken to verify sand layer

was not contaminated

* No mean was required because

samples 925-932 were single

samples taken to verify sand layer

was not contaminated

e

e

er

e

er

Th-232
(pCi/g)

*****

0.215

0.317

0.202
*****

*****

*****

*****

Ra-226
(pCi/g)

*****

0.333

0.867

0.644
*****

*****

*****

Total
Radium
(pCi/g)

*****

055

1.18

0.85
*****

*****

*****

*****
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STS CaNBULTANTS

APPENDIX P

Chain of Custody Forms

THE INFRASTRUCTURE IMPERATIVE



cj^K^L—
itan A. Huber Consultants, Inc.
:OON, Cedar Rd.
few Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

CHAIN OF
f

CUSTODY.

Results Company 5*7"5 Co/irwf/A^j
To: 1

/
!
]

^ame
^.ddre
3ityu

jRcA 'J«fflar^«A

ss 75b rb?rr .A
'€/^K ////£'

PhoneTgvT)^?? AV7.

Company _S7 5 Co* *u /A*A
Client Contact £fi
Address "7%o Co ft
City <^/i»/» /V//A
Phone(£V7 )2 79

Simple
LD,

fi.O/ZA-JLZ

A-D/7J-IS

T>-G/£2-l3

t>~r*Aj-M
G-T/-L6-II

G-ti /£!-**&

H-xA/.W

A B<fqqr<*^
t^feL^f "Yv/eWr ParKuJA

STti
2y?2 Fax ftftr7>;

?f>0°*
>1 2V

Staple
Type

<? -I
OOl 1

{

^

....

Conulutr
Size

u

ut

îy

Coolilser
Type

Vml

/

P.O.

Project -" 3^y ^»y
Project ID/

Coolalutr
Number

5 /55/
S/5'5<3
S/553
S/SSy
S/5"55
^/55^
5/557
SIS ^8

u/o0ys /\,)^
ST I/ ZbAr/oAl

L_Pa-<^v?

<^/i 5/r,

Sumpllug
DMc

IO/I/OA

\t

j f?o (ji

Simpllng
Time

\/

r
Bill To:
Company
Name
Add
City

Lib
l.D,

^

ress
ST Zip

Anilytli Orimd

4
y
y

V
V
^i

V
x
/

- ~
Comtuents/Dticrlpfion 1

C / / 7 tjthdl

]Afa\y0 1(_ 5

'
~1

Chain -of-Possession

•"̂ g^
R-ellnquhed By:

Rellnquhed By:

Received By:

Received By:

Received By:

Date/Time

Dotc/Tiruc

Date/Time

Relluquished By:

Relinquished By:

Rciiuquished By:

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time



rl CHAIN OF CUSTODY

(An A. iluber Consultants, Inc.
00 N. Cedar Rd.
few Lenox, IL 604 51
US) 485-6161
ax (815) 485-4433



CHAIN OF CUSTQP f

itan A. ffuber Consultants, Inc.
:OON, Cedar Rd.
few Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

Company £75 C.o*i
Client Contact J?i±t»
Addrca 7<>Q Cc,fot
City i/ttAO* /V//AT
Phone(g?V?)27? 2<

JMi
B<f<y>.r*t*

&LlC <''k*0J<

ST-r»
/7^? Fax^v

Results Company 5*7"̂  G?/7lfMl//»Ji
To: Name jRe^ 'Jer^,,,,*

Addrc
Cilv i>
I

/V/W
-?7>;

pfi<?^
^ 151

3hone

7/
y

San*
LB

X-C.S/S/-J*
>1-S 5/?£i27

tf.s-D/2^7
I-J/M-JMS

Sample
T>pe

$nil

(1 p

Coaulntr
SlK

AlhS\

\

J

ConUlntr
Type

WS

\ ,

ss'75b r#r,J

rRV7)27f ^V?

P.O.

Project x.
# 3^/ ^V
Project ID/

Coulilotr
Number

S/svj
(\\ '\IJ'Z

S/5W
s/svs

k U/pQ(/i /^f/<ty

ST I/ ZioArt^Ai
J Faî 7

<#/; 5/r

Sumpllng
Date

1/30/0*

I ,

/«/ fr»\<c*" (J •

Simpllog
Time

i /

Bill To:
Company

Add]
City

Ub
I.D.

ress
ST Zip

^nUOr«.nd

^
X

/̂
)(-

•

Commenti/Dticrlpttoi 1

Q^ $>J 1
SxiHiJei 1

J
J

1
Chain-of-Possession

ReLLoqj^M) By:

Itelloqvhed By:

Rellnqiihed Byt

I^cjlved By: Date/Tlma

Received By: Dntc/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished Byt

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



jEtohcL CHAIN OF CUSTODY

tun A. Hubcr Consultants, Inc.
00 N. Cedar Rd.
lew Lenox, 1L 604 51
» 5) 485-6 161
ax (815) 485-4433

Company
Client Contact
Addreiu
City

RcituKi Company §1$ Co
To: Nome £<A ...^'^MIA

Address 7$g

Chaln-of-Possesslon

Date/Time

ReUnqahed By:

Rellnqube^f

Received By:

Received By:

Dote/Time

Date/Time

Date/Time

Rclluquished By:

R^* -ulghedDyi

Date/Time

Received Byt Date/Time



CHAIN OF CUSTODY

itan A. Huber Consultants, Inc.
!OON. Cedar Rd.
•Jew Lenox, IL 60451
815)483-6161
Jax (815) 485-4433

Results Company 6^5
To: Name cA /J

Address 75b
AV//V^ ST I>

BiU Tot
Company,
Name

City ST

CompwyJ
Client Contact

P.O.

project

Project ID/

A«ljiUOr*»rtd

in
Sample Coitilner

Slit
Conlilitr

Type
Contilttcr
Number

Simpttng
Date

Sinplloi
Time

Ub
I.D.

ComtuenttfDticrlpttoi

&-H.S. S/537 n//7

1538

Chaln-of-Possession

Relinquished By: ReceJjpQBy:

• g^W)f
tUUoqrted By: Received By: DiteHlmc Relinquished By:

Received By: Date/Time Relinquished Dyi Received Byi

Dati

Date/Time



CHAIN OF CUSTODY
A, -fa

.'(art A. Buber Consultant*, Inc.
'.OOKOdarRd.
•Jew Lenox, IL 60451
815)485-6161
•ax (815) 485-4433

Reiulli Company Jj
To:

ChalD-of-Poneiiton



CHAIN OF CUSTOM

itan A. Huber Consultants, Inc.
100 K Cedar Rd.
tew Lenox, IL 60451
815)485-6161
;ax (815) 485-4433

Results Company 5T5
To: Name

Address' 75b
Cityj&
Phonefe V7J 27? ^"?a Pa

STU

Bill To;
Company.
Name

City.

c

ST Zip

Comptuiy.
Client Contact.
Address 7^6 ^ota*
C'\ty(/ftAOf> l-J,/h

tlr**n P.O.

-STX/ Zip
Project ID/

Siapk
LD,

Simple
Type

Coattlatr
Slit

Conlilntr
Type

Conliloer
Number

Sampling
Dote

Sampling
Time

Ub Com«tnU/Bt«rlpttoB

Chain-of-Possession

^^^U-Iteilnqriied By:

R-ellaquhed Byi

Received By: Date/Time

^ £2&-~ .̂ 7/ 30/jl.
Received By: Dote/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF CUSTODY

itan A, HuberConMilUntA, Inc.
:OON. Cedar Rd.
4ew Lerox, IL60451
815)485-6161
•ax (815) 485-4433

Chaln-of-Posieiilon

Relin Received Byt Date/Tine

Itelliiq«bed By:

R-ellnqwhed B/"

Received By:

Received By:

Dote/Time

Date/Time

Relluquiihed Byt

Rellnqulibed Byi

RoeelvedByj

Received Byt

Date/Time

Date/Time

Relinquished Byt Received Byt Date/Time



soho
••̂ ^ "̂ ̂ ^^^» ^^^^^^

f
CHAIN. OF CUSTOD>>

Jtan A. Buber Consultants, In c.
:OOK Cedar Rd.
tew Lenox, IL 60451
815)485-6161
•ax (815) 485-4433

Results Company §7^
To: Name Zcl»

2ZL
STI»

Bill To:
Company.
Name
Addr&ss_
City " ST Zip

Company XT5
Client Contact J?i-/L
Address

P.O.
fl

Citv^//.^ U,'/k STx/
gy/7 Fax 2&Q Project ID/

AailyibOritnd

Simple
LD.

Simple
Type

Conufatr
Sla

Conlilatr
Type

Coaltloer
Nuinlxr

SumpHug
DMt

SimpllDg
llmt

L*b Comtnenti/DtKrlpttoB

y g7» Wy
v
X^

Chain-of-Possession

R.̂ 5
[•feejJBy:

ftellnq«|ied By:

R.ellnq ubed Byi

__^^_
Received By:

Received By:

Date/Time

Dote/Time

Dote/Time

Relinquished By:

Relinquished By:

Relinquished Byi

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF CUSTODY

ttan A. Huber Consultant!, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL604S1
815)485-6161
•ax (815) 485-4433

Company ^7 5 C*«\
Client Contact RitL
Addftsi /SQ \i-f/tf
City </f(A»f*
Phone(W7 ) ;

^? 2

Staid
La

J.C-L/7.S-/1

!.*-L/7.5-/q

j.s-L/n*-n
T.S-t/7.*-/9

T.S-L/7.S-M

B'i
/•«L/T

Xp."
So*/

i

r
^*«^^_

^^^*.«
STor

_Faxd

s

^f
(
V

Renulli
To:

P»l /<M/I
Zip <^>c

7>7? Ji

Coitilntr
HIM

dOf\ ^

/ -

Company (?TS Co*fj«l^«
Name
Addrc

CHyV
Phone

Ku

nr~

Typ. '

PUtj

f

gt^ 'ji/a,,«IA
ss 75c> d?—«

fffv?)??!

'/-""-

Ml

P.O.

Project ^

Project ID/

Coiltlnir
N«nbcr

SI5I5..
SISIt
S I5 I7
SI5I8

^ U/^o^i /•
STI/— • r

tt,0 5/M,

Sinpllq

I'/

,

V(7^

1

J></<uy«w

5??rl/3

/ rr»ifJ>(J

SimpUoi
Tlmi

v

BIU To:
Company
Name
Add
City

I.D,

ress
.. .,- -

ST Wp

Aailffc Ot<«n4

•-̂ .

X
X
X
x
)T

~~~~ — H

°— — *•" 1
S r r^ Ltf/Il I'" ̂ *r* Nrf^ - ^J

1
1

1

--

Chaln-of-Ponenlon

By. Received Byt

iRellaqvked By:

Relloquked Bvi

Date/Tlmo RelluquUhed Byt

Received By: Onto/Time Relinquished Byi

Date/Tim

te/nDate/nme

Received By: Date/Time RellB">>lihed Byi Received Byt Date/Ttine



Chain-of-Possession

Jtan A. Huber Consultants, Inc.
:OON.CsdarRd.
•few Lenox, IL 60451
815) 485-6161
?ax (815) 485-4433

Compa»y£T.5 f>i
Client Contact fl?^
A.ddres7£0 £6/>
City </tiA<>» ti.A
PhonefeV7jj279

StB|k
IB

*-J,5/l7.SH1
/Wii*

MS//7.ff.-./l
/eaw<3i-y.s/for-rt
*****

x-s.s/n.s-n
/ee**s

I-3.S/?*?
i

Ju//A^

LJ^£aac^
K&f.L^t/^

t<«
~f<

Results
To:

Pffl\U

Company 5T5 Co/i.mli
Name
Addre
Cityj/
Phoney

'AU

ST_T» Zto£0o&
*t22-*«*l

Staple
Type

&•

\

\

t

'*7W'1 J

Coatilotr
Slit

3fc,l

f

Sto

Contilatr
Type

AUc
Vi*\

^

^?<fc tfe/^.A
*Jj

ss 75b (typtttk \*/0fJ< PAtk^^
f/A*H A'//^'fwrtii~n MI

P.O.
#
Project ^
I 3# ^V
Project ID/

Coatilner
Number

SK/o
^|S//
S/Si^
5/S/3
S/W

ST
5 Fa>

i\
7w

A; 5/r

Sumpllag
D»te

?-/«»"W

^

ZSpfeoUl
H3I7? ^S/0

«/ Jr»\tcr' ' J

Siupllat
Time

I

Bill To:
Company
Name
Address
City

Lib
l.D.

'

^ST ap
r— 1

ABilyikOr4md I I

<
<>

X
>
X
X
>

-

I CoramtBti/Dtwrlpttoi I

^ &£ri^-Ki~

^•Kjft/ti

I 1

1

1 J

Re! Received By; Date/Time RellogjilshedBy: Date/Tim

(teUaqvhed By: Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished Byi Received By:

Date/Time

Date/Time



CHAIN OF CUSTODY

Jtan A. Huber Consultants, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL 604 51
815)485-6161
•ax (8 15) 485-4433

RCSUIII

To:
Company_£Tj> Co^lM
Name F.iA fr^,,.*

BIU To:
Company
Name.,
Address
City

Compwy.
Client Contact
Addren7£V9 " Ci. (oft,
City

ChalD-of-Posicwlon

Date/Time

IteUaqvbed By:

Rccelyed Byi

ĵ2£^
Received By: Date/Tinie

Relluqutihed By:

Relluqulibtd By:

Received Byt

Received Byt

Date/Ttme

DateTHme

R.ellBqnh«d Received By: Dntc/Tlme Rellnoulibeil Byiellni Received Byt Date/Time



cusroBv
Jtan A. Huber Consultants, luc.
:OON. Cedar Rd.
few Lenox, IL60451
815)485-6161
-ax (81 5) 485-4433

Company Si 5 £?iiw//»*»A
Client Contact Rt 'tL R<iqy*4*
Address "7^0 ^/j^r^/* <'t/»/B'«*«/f
City </,tAO» ///A ST*/
PhonefaV7)27? 2172

Stmflt
LD,

G C/21.5,

G 5/w

£-L//7,5 . 79*

I-L/^S*

Staple
iVpC

^^ * 1

5o/7

S- v
"3o4\

Fax (0V

Results Company 5TS Co/jj-wl^Jj
To: Name F««^ 'J<f«ar<tA

Address 75b rVr^»r«^ k/00^< P*rk^^,
Cilyj,
Phone

/Vr/<w/Aw783 600£'/
'<? ^5"/f

Contilutr
Site

#!*/
2.0»* i

^C)KH)
50>Til

Conlilntr
Type

P/^S

fl*^\
?la^'i

i//u!»K A//'^ ST I.' ZipAobfei
(fWl^jLT! Ml2 Fa)/<gY7Xj7<? ,25/c)

P.O.

Project /•* i t->
tt 37/ ^Pky vhio Jfr-tti nodes'
Project ID/ K

ConUlutr
Number

s/w

5\Mqa

Sampling
DMc

*? *• y ^?-^>
4~)ft-0}

'"Y* \Q-Qdl

^ \ft-QA

SimpliDg
Time

J : /^

i y

cVc>Xl
^

BiU To:
Company

Add
City

Lib
I.D.

^
ress

AnilyiliOrtfmd

^
X
V

X
V

— —

ST Zip

ComnaenU/Dtierlptto n

PAJu,.* 7«.t

g.Xc(uiiri* laM.,,

?te fpfi

fr'fPA

Chain-of-Possession

Reliaqub^d By: Rccejved By; Date/Time Reliuquished By:

ReUnqnbed By: Received By: Dote/Time Reliuquished By:

Rellnqubed By: Received By: Date/Time Reliuquished By;

Received By: Datemme

Received By: Date/Time

Received Bys Date/Time



CHAIN OF CUSTODY

>tan A, Hubcr Consultants, Inc.
:00 N. Cedar Rd.
4ew Lenox, 1L 604 51
815)485-6161
•ax (815) 485-4433

Rcsulti Company
To: Name ^«'A '

Address,75b
/////<

Bit) To:
Company „_.
Name
Address
City

Compmy

Addfe»»7<<9
City

» J<

7? j?/7>? ra

P.O.

Project
* 34
Project ID/

, , ,
5//W

ST

LR
StepU Cottilucr

Klu Typ.
C.'oeliloir
Nuinbtr D»U

Simplloi
llmi

/ . S O

Ub
I.D.

Chaln-of-Possesslon

Dote/Timo

Relioqahed By:

Rellaquhed Byi

Received By: Date/Time

Relluqulihed Dy:

Rclluqulihed By:

Received Byi Date/Time

Received By! Date/Time

B Received By: Date/Time Relinquished Byi Received Byt Date/Time



i CUSTODY

itan A. Huber Consultants, luc. Results
:OON. Cedar Rd. To:
tew Lenox, IL60451
815)48S-616l
;ax (81 5) 485-4433

Company .<C7 5 to* 5u /A«A
Cl i ent Contact J^('(.k ft* ia&r< -tx*
Address 7£o Cc,rofr*i(l/<k"'°J<; PoyK^
Citv <^/-/io/i ////A STir/ ZipJJ/7*
Phone(Vv7 ) 2 79 2y 7-? Fax fay Tfe 7<? .2 j

LD,

L-A/X'7

i-A//?-')
i-V/9>/|

X/-/0 ^u

Staple

^So.'l

/\,

s~ /

Contilotr
Size

2o^\
|

\X

Po /

Compe
Name
Addre
Ciiy \f
Phone

A L|

>/o

CoDl»lutr
Type

rpu

\

s?/,;/̂  -
^

my 5T5 CO/MM Ifejj
ftct* 'J«Ta r^tA.

SS 75O CcX-ft.,^ U/po/- P*rk^M
f / J ' / lj C!*l
C/A^K mi1* u L

(fM7)VTl Mll Fa;
* 1.1 Zip.6oo6)

P.O.

#r°J3V 4s/ <0!/; 5^W y?e ^
Project ID/ ^

Conliloer
Number

S/fi i
s/w
p / ̂  d •?

-Jx^ 9y

SKDlpllug
Dute

9-//-OA

I/

1 /»/<•<

Siuipling
Time

1^06^

I

(1

J '0^1
'̂

BiU To:
Company
Name

r

Address
City

Lib
I.D.

ST Zip

Anil frit Ordtrtd

4

x
^^

^\

\s

^^

V

Ccmments/Dticrtptioii

W C /. /cPRv^J^iiv.io/*. \ t r 'Vr]

Sv^^ JA^V,/* ftPA)

^/'/J^WSarsii]

^r/—»-, f r

^T^Y x,-.*,.. ~*-

XV.,X t,,//xi? k/-/U

Chain -of-Possession

R-eliaqohed By: Received By;

Itelioqisbed By: Received By:

Rellnquhed By: Received By:

Date/lime Relluquished By:

Dote/Time Relinquished By:

Date/Time Relluquished Byi

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time



CHAIN OF CUSTODY

Jew Lenox, IL 6045!
815)485-6161
:ax (815) 485-4433

Kciulli Company (j>T5
To: Name ^.d

Address 7'Sb ft
ST H

BlU To:
Company^

Address
City. ST

Chaln-of-Poiieiiton

Date/Time
1/lt.L

Reliaquiihed By:

Received By: Date/Time Relloqulihed Byt

Received Byi Date/Time RoU- •ilihedByi Received lyt D«te/Ttme



itan A. Huber Consultants, Inc.
100 N. Cedar Rd.
few Lenox, IL 60451
815)485.6161
•ax (815) 485-4433

Company £75 Co*
Client Contact RK.

sJ4*6
L~J3&aa£<±/N

Results Company 5"T5 Co/j.rJWj
To*. Name

Addre
Cilyl/
Phonej

Address "7^0 Cc,f/ofr<J< Sfa/ooi/z ^W/<M/AU
City 1/tf/\*r> l-Ji/h STT» 7ip£0Qtf/
PhonefgfV? J2 7?

Sim*
LB

"TW"
L5-N/7-1
L.s-n/4-f*11

I S-tf/7fn**3

I f &f J^ «k

L 5-W/7^I*ff

&Z2LJ«*(

Simple
1>pe

Jo/ I

9f 7^7'•? J^/o

Coatiiuer

20^

^

Conlilutr
Type

P/odit
y/j »|

,

F»t^» 'JtfaorJttA

3S 75O C<il ft tub \*/ooJ< Po^rk^^

f/A^H ////^' SI

f^fi%

P.O,

Project
W JT/ ^-jsijr Ohio JTrttl ir*\£t*
Project ID/ /

ConUloer
Number

C /MO i

SH83L
S/^/83
0 } uQUj f 7 p7

S/1/^

Sumpllug
DMe

i-n-oi

SimpUog
Time

/& OQ

Bill To:
Company
Name
Addi
City

Lib
I.D.

•ess
ST ZAp

Aaityrii Oriind

4

/

V
y

y
?r

Corannnli/Dttcrlptton

t /n- VOAh'f/vWlo^ _

1 /̂n

'

Chain-of-Possession

IteliogphcdB^: Received By: Date/Time Relinquished By:

fteUaqthed By:

R.ellnqubed By:

Received By: Dntc/Tlmc Relinquished By.

Received By: Date/Time Relinquished By:

Rcteived^y: A Date/Tim* /

RtMlwlf (7 D>tenSme

Received By: D»te/Tlmt

.



>tan A. Hubcr Consultants, Inc.
:00 N. Ctdar Rd.
4ew Lenox, IL60451
815)485-6161
;ax (81 5) 485-4433

Compwy .?7i
Client Contact
Addresi 7$Q
City </f(A^^
F»hone(Vv7)J

CaAlultfinn

Rid? R</<»*r*4s
Ct,ff>sr*i< >/&*•» Jt

&A1 .
211122

8lBl)l
LB

7-*.iAv
rt.s-/d.$v£i-rV
ii/ 5 - /fl 7 M,,4t

Stnple
Type

S<7//

1

* i

_.ST.T'_
_l;ax/f^

Results Compe
To: Nome

Addrc
CilyV
Phono

/Vl /<M/A^

KvAfl°l>.
2&71 3$ >o

Coidlutr
Slu

^/

J

Conlilntr
Type

pl«\te
wt

1
1

ny6^ C
^L«^_J?"A.

•jnivlknit
* t l t A .

ss 75b (O-.OI.J* u/t.0</i /^«/<v/.,j
o^a A7/< ST I/ 7,in6aL
^77^71^^ FaxM2¥?lj7^ ̂ ';/o

P.O.
#
Project ,. _„,
* J^/ q,y <%./;.
Project ID/

CoDtilutr
Number

i/Y»
5/771
s/v««

Simpllug
D«lt

7-/^^L
1
i

5/A/»/ /?./••£/J

Simplloi
Tlmi

3-00
I
i

BID To:
Company
Name
Add
City

ress_
.„ ...

AmlriU Oittnt

i
Ub I 1
I.D. I

1 *\
AK!i .

ST Zip

1
f .'o m me a ti/UiK rlptto «

Zl Pr, F«l 4
^ | Pr^ £Pfi

-

^AC/uJiu,, Z</A^
_̂]

--4
. 1 — 1

1 D
-T J

1
Chaln-of-Possesilon

Rellaqphftd Byt RocjMd(Byi

£_*•• ^ " — * — ~~
Rellnqabcd By: Received By:

Retluquhed Bvi Received By:

•» •

Dale/TJrac Reliuqulshed By:
f///:-
Dale/Tlme Reliuquisbed By:

Dote/Time Relinquished Byi

(
' ^E ,

Received Byt Date/Time

Received By! Datemme

Received Byi Date/Time
X

C -



itan A. Huber Consultants, Iiic. Results
:OOK Cedar Rd. To:
tew Lenox, IL 60451
815)485-6161
fax (81 5) 485-4433

Company \7$ C.osiiu/r**>ff
Client Contact Ri'tt* S</<ftr<4/*

Comp£
Name
Addre
City |/

my 5"7"5 Co/7.fwl/fl
PcA '7<r« ««A

ss 75b rJL, Jx
'«/A*K M'//f'

Phonefev7)27? ^V7:

Address 7£Q Cc-fpsru-h ^Y/v/fot/j- Po^-Kvii*.*
City </ttA<>» /V//A STi» Zip f^ffc
PhoneC#V7 J 2 71 2172 Fax (fa 7% 7^ 2$

A
/f

Sim^lt
LD,

j.s/^y
J.$A OR&2

^r A /^j /ii9M. u

J-5/V DS&C

Staple
Type

v/

,,

Contiiatr
Slu

2^M/

u

Contiiatr
Type

p/*vA

> i

P.O.

Project ^

Project ID/

Container
Number

SIY73

S/Y7S

S/V77

L*UO 1 V-/U

OTJ

U/C.O./S /•?

STi;
L_Fa: i/gV7]

<#/; 5^

Dote

Vt/OA

r

k.f '{\*Ja.^i

Zip&pb6>
J7^ ^5/o

' #0^°J
Simpllng

Time

^:wr

\ /

•̂ ,

BiU To:
Company
Name
Add
City

L«b
I.D.

ress

f

Anil pit Oritrcd

4
X
X

V
X
V

•

ST Zip

1
Comments/Dticrlpfion I

OVvtuJ^ J

S»>Wv|e|<.J 1

I
~]

Zl

J

H '
1
1

1

Chain-of-Possession

Reliaijybed By: Rccejyed ^y;

R-ellnqnhed By: Received By:

Rellaquhed By: Received By:

Date/Time

Dote/Time

Date/Time

Relinquished By:

Reliuquished By:

Rclluquished By:

Received By: Date/Time

Received By*. Date/Time

Received By: Date/Time



CHAIN OF CUSTODY

turn A. tlubcrConsulUnts, Inc.
:00 N. Cedar Rd.
«fcw Lenox, IL60451
815)485-6161
•ax (815) 485-4433

Results Company £7$ BlU To:
Company
Name

Name fail*._
Address 75b

Client Contact
/*,/+ t / ^ ^ « A

/V//A ___ S T T / 7i
Project ID/

Chaln-of-Posscsslon

Relluqulihed Dy:

R-oUnqabed By: Rclluqulsbod By:

Received Dy:



CUSTobr

itan A. Huber Consultants, luc
:OON. Cedar Rd.
few Lenox, IL 60451
815)485-6161
;ax (8 15) 485-4433

Company XT 5 £a/»ft//ra»A
Client Contact R('c<^ fcfaar*^
Address 7^0 Ct.fpfra.4t Sfa/vot.
Citvt / f fAM l-J./h STx
Phone6ft/7);z7? 2172

Sunlit
LD

r-*./n-/a
X-L//A-/J

Z-L//J-"

X-L/V-/5

Z-i/<-/7.S

tV/-a
L'N/j '6

Sample
Type

So»'

VK

Faxfg

*

\

/f

V

^ v»nr\ii>i wr v>uo i vju f

Results Coinps
To: Name

P*rHutt.

7%;960°7i if

Contalutr
Slit

^0^

\ /

Addre
City I

my ST^ CO/UM(/«JJ
^^ y i^

oo '7'̂ '̂  i * t - J- (« y .Ar /7 ..//00 ' J^J i oTiCx.rfii'^ **SOQ&$ 1 ̂ f^u^4\v»

'tiwn ti/k1 STi; 7,mU^>
Phonefev?)^?^ P.V72 Pa-

el
to

Conlnlntr
Type

?'US»1
Vi

^

i

1

/^V?)^?? Hid

P.O.

Project y~
ff 3V/ MJijf Ohio jTrw ir»\fcf
Project ID/ "

Contilocr
Number

£lU( ')

S/V63
?/V6V
s/yj^
s/^
5/^7
S/V^6
S/W1

Sumpllug

^"S>* ̂ 3>

. ,'

Simpllog
Time

t-vs

•̂

BiU To:
Company

Add
City

Ub
l.D.

ress^

1

ST Zip

AmlyiUOriUrcd

4

X̂

A
y
V
V
X
v

Comtnenti/Dticrlptlon

£fb Zfij wJ.i.
^

Chain-of-Possession

Reliagvbed By: Received

Relinqebed By: Received

Rclluquhed By: Received

By:

By:

By:

Date/Time Relinquished By:

Dote/Time Relinquished By:

Date/Time Relinquished By:

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time

\



rl CHAIN OF CUSTODY

itan A. HuberConsultunts, Inc.
:00 N. Csdar Rd.
Jew Lenox, IL 60451
815)485-6161
•'ax (815) 485-4433

Resulti CompanyJJTF5
To: Name g?t

Address 75b

7?

Bill Tot
Company
Name _.„_-
Address _.
City__._ ST

CJIent Contact
P.O.

Ci,ttr*i<i,tpt
/V//A

Project

Hm fcv 7> 7? J5 A; Project ID/
»i
Cr ^*t

ActlyiU Or<m«

Lft

'.luS.

-t.r

Sinpte
T/pi

So/1

Coinlatr
Slu

Ceatilitr Coililotr
Number

ma

D»le

1-G-OA

r

Simptlif
llmt

Ub
I.D.

V

Chaln-of-Posieiilon

IteUaqvbed By:

Rocjlvfid

Received By:

Dale/Time RelluqiiUhed Byi

r Received Byi

Dote/Ttme

Date/Time

Relluqulthed By:

Date/Tim

JO t

Date/Time

Rellpnuitbed Byi Received lyt Date/Time



CUSTODY

itan A. Huber Consultants, luc.
100 K Cedar Rd.
•lew Lenox, IL 604 51
815)485-6161
<ax (81 5) 485-4433

Company C75 fo/Uw//wi
Client Contact Rt'tL B<fq&r***
Addresi"7S<9 Cc,fatrtJ< "Y-t/fw/f
Citv (/ft*** l-J,/h STT»
Phone(W7);z79 2^72

Simple
LD,

/J5--6
JL jy-LZf

k-'ts-
<£.*--* /jo-st

^ S-Srv-Cr

Simple
Type

-Jo. /

(/

ro-V

/

_Fax i ?v

Results Company 5T5 Co^nl/Ad-/!
To: Name JP/i^ 'J«rfl r*.*.

Address 75b Coi-^J^ U/^ P*tk^^
City I.
Phone

/VrAw/Au
a7>z;

0 <0«tf/
'«? J5"/f

Contiiutr
Sltt

t? O —/

^
rOo ^

/

I

Contilotr
Type

/•/o-^'

I

e/^ /

/

^

'• It'lls1 QT" Ty 7)rs C ^ /•

(fW7)271 ^V7a Fa;/6V 71^ 7? ^S/<J

P.O.

Project - , .. . 0 .
# 1W ^ Oh,* Strut ft.vtl
Project ID/ ^

Conliluer
Number

>SVy~c?
-T/vr/

rx^r v
-S/V-TJ"

Ssyse

Smnpllug
DK(C

9/<//'l
£

/

r

Simpllng
Time

*:<,<*,
f UO*

f

V w
"

I

BiU To:
Company
Name
Add
City

Lib
I.D.

^

ress

fUiIyrfl Ordircd

4
V'

X

V
X
X

ST Zip

Commenti/Dticrlptlon

^•-~J-* «P/

(/

e«/^.., *a^t a

^^,_ A- ̂ ,.-,
fT- ^J5jr

*

Chain-of-Possession

R-elinqohed By. Received By, DateAlme Relluqulshed By.

^^^Rellnqvbed By: Received By: Dntc/TIiuc Relinquished By:

Rellnquhed By: Received By: Date/Time Rcliuquished By:

Received By: Date/Time

Received By:

Received By:
—

Date/Time

Date/Time

<«



itan A, Hubor Consultants, Inc. Rcsulti
:00 N. Cedar Rd. To:
tew Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

Company £7 3
Client Contact
Addrew 7$Q
City </f(A*tL.^
Phone&VZjjJ

S»pli
in

fA*
lT-f-z//-y j«v
— / **••T.S ' L/'f > .,,.«
-r r- / f<*••'••'' V 7- ';/ '••!/

Z'Ljlf-n *?,
s* 1 ' '*C-£/fO-t3 •• ./I

/ "-*C-fc/o-/v >• '

C-g/fvH '"<

c-e/*** ft
£-£•/# Jo f$

C-gjzoJ, f"

^o^1 !«//*»»A
^^^ R'ta&ri*?
C^tp,r*4< </^'oJ< Pa.KuJ

UJL
21-

. ST|< ?.!,
2£22.\:™&i:fe}

SlBpl*
TH»«

To./

— 1

Coitilutr
K\u

o>0«/

- •._
"

7

>_6£_£

1M

Company ^5 _0
Nnme friL ^«^
Address 75b fa
Cilyy</^_A//l
IJhoncCg(£l)3.11

tM
'£'
Vc-

(Jonttlatr
Type

/VrJ'..
•^ «/

/
-]

-

•-i' ••

^44.IMf ,...._, Bill To:
,Mt* Company
L,,*/* u/t-o/ /^(A^Ru Name _ _ ..._.. •
' STI / 7ip^^ Address
iv^Jt i'ajfiv2JJ7?_2iAj City ... .

P.O.
n
Project - .» 3<y ^»y <^/i
Project ID/

CoDltlntr
Numbtr

5/WJ

- T / M V ^

• •T/vv V

-T/'yyr
J/^y^
-f/W?
^ /^yg
J/YVy
JT/ </n>
s/^s-/

Simplluj
Dutt

^-/io/oj

\7

SiaLJfty'J __

Simpllof
llmi

? ;o.*_

^«

Ub
I.I).

A*il]nliOr4«n4

4
X
Y,
X
X
V/

^>

\s

\j^

^ ,̂

v^

1

,S'Fl__Zipl '.

f.'ommeott/UtKripttoo 1

1 /95< JrV J

I 1 | ^/^^T-^/cjJ

Hr i1
T 1. 1

-I 1r i
Chaln-of-Posscsslon

Rellaqo^d Byi Received' Bvi X^

__^^=^^ 7/UI/
ReUnqubed By. W

. jf^ — y—
acelved By:

Ftellaquhed Bvi Received By:

^ ~ " J

Dote/Time, Relinquished By: Received Dyi

frfi&pJ- ._ __
Dato/Tiiue RclluquUhcd Byt Received By,

Dote/Time Rclluqulxbed Byi Received Dyi

(

Date/Time

Date/Time

Date/Time

(
I

I

\
\

—



CUSTO&

>'tan A. Suber Consultants, luc.
:00 N, Cedar Rd.
tew Lenox, IL 604 51
815)485-6161
-ax (815) 485-4433

Compary_XT5 CO^L
Client Contact R\-d>
Addrea ~7£o Cc-fp
r***+* m t J J J itL-liy (/f(/(e>f> Hi/15
Phonc^V? )27? 1.

fU/A*A
. fcfaar^

TtJ< ^l^/oo

STl

Y7J2 Fax?

/N

•̂ (

8V

Results Company &T$ ^on^\k^
To: NameJ3>k 'J'^fl r/«/i

Address 75b (^/^ J^ iv»«/s P*J<u,»,,

Phone

/Vr AM/AM

7>;
p ^^o^7/
^ 2$/o

Sample
CD,

T4-J.S/-Y
K-J.S/V-7

m*o.sAw

Sample
Type

S.'/

V '

Contiiotr
Size

3*1

tf

Conlnlntr
Type

*****

\

J

4/«»K tilk' Bin ZmtJfito
(fWllT-'ft Ml 2 Fa:/QV?)^?? ^S/0

P.O.

Project /*
tt 3v/ ^ff-y yhio Jir-ttt [T a \fCf
Project ID/ ^

CoDltlutr
Number

C/CJ7LJ

O l U^c

S/4/?^

Smnpllug
Dote

6/V^

$/U,/i

0/24 A

SimpllDg
Tlmt

1
I

Bill To:
Company
Name
Add
City

Lab
I.D.

1

ress
ST Zip

AnilyriiOritnd

4

X
X
x

Comtnenti/DMcrlptton I

CP/I ^^i-y,k 1

If/l O^lrtO 0^1*^1' 1

CPfi ^.J V^M 1

-

1
Chain-of-Possession

ReUagirfipH&:^. Received By: Dote/Time Relinquished By:

fteiiaqahed By:

R.ellnquh«d By:

Received By: Dote/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By: Datefirime

Received By: Date/Time

Received By: Date/Time



f tan A. Hubor Consultants, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL60451
815)485-6161
:ax (81 5) 485-4433

Company £73
Client Contact
Addresj ~?$o
City l/tiApf__
I*hone(^y7jJ

Kiapli
LD.

J, 75/0.9

l-irJ, S/o.'-v

•Z.S-5. sX.<-/«

Cj>nl\*/T*»n
RltL J5'/aj,<</,
Ci- '<><(+{< J'lsSv »J{

t idL _ST.T»
21 -U.22 l-ax(^/

Simplt
1m

So</

•^.,1
*bo.v

Results Company C/T5 G^/jj^l/o^t
To: Nnmc P<A '?«/«-"«*

Address 756 U?«,A/A u/j?«
Ciiyj&^a A//< S'l
I'hono(jfttf2J>i7i^V7^.J;«"

/*»! /<H/A^KV.LU°I^ ...
2^J3_JlSjo_

C'ontilutr
Slu

^M/

30«i/
3()w\

f.onlilntr
Type

PA»,<
«//-./

P/^fuk/ i - i
PU*W

Vl>»\

l>. 0.
«
Project r .
« j-// <w ^/,
i'rojcct ID/

f.'oDltluer
Numlitr

S/V3/

o/yJ-^
Sl^3i

S«aipllu|[
Dote

8/lL/OL

6/26/w
8/J^n^a

^L.-^-t/ibio^--.,
' I / X.JP6ob<.>
<«V7)j7t ^/c*

5/ruLJ?LL'd

Simplldg
llmi

._

Bill To:
Company
Name...
Address
City._.J

Lib
1.1).

^ ,„„,

7';r..lL^s-fii"_>p" '.
Antlpti Ot<»rt<(

^
^

X

X
<

Comiflenti/UtKflptloo

£4C/«fW'^ ?rf^

/r-t £P/! ^^x»/^

?c< cpr\ s.Tk.

Chaln-of-I'ossesslon

RellnquibedxJBvix^'^ Received By: Dute/Tirac Relinquished By:

X^P^ -̂ ^3^~s e/i<*/oL.£/*>•**• — ' ' v^ --...-..-- . . .
KcUoqvihcd By: Received By: Date/Time Relinquished By:

Rellnquhed F" Received By: Date/Time Relinquished Byt

Received Dyi Date/Time

Received By:

Received Byt

Date/Time

Date/Time

-f

|



CHAIN OF CUSTODY

•tan A. Huber Consultants, Inc.
100 N. Cedar Rd.
tew Lenox,IL60451

815)485-6161
;ax (8 15) 485-4433

Results Company 5"T5̂
To: Name

Address
CityJ4 J8T

Fatf

BUI To:
Company..

Address_
City " ST Zip

ComparyJ
Client Contact R< it*
Add
City

P.O,

t /,<>„
Co fpsr* /< _
///A STT>

ProiectID/

AniljnliOrdmd

Simple
LD,

Staple
Type

CoBtilutr
SlK

CoBlnlotr
Type

ConUlutr
Nuinbtr Dutt

Simpllog
Time

Lab
I.D.

Comoienti/Dticrlptloa

£-C,/lt>~ 17 A

Chain -of-Possession

Relioqahsd,By: Received By; Date/Tlnie Relinquished By: Received By s

ReUnqvhedBy: Received By:

Rellnquhed By: Received By;

Datc/Tlnie

Date/Time

Reliuquished By;

Reliuquished By:

Received By i

Received By;

Date/Time

Date/Tlmfc

Date/Time



CHAIN OF CUSTODY

itan A. Quber Consultant*, Inc.
:OON. Cedar Rd.
tew Lenox, IL 60451
815)485-6161
'ax (815) 485-4433

Rcsullt Company_y>*T
To: Name_|

Address

BUI To:
Company..
Name
Address_
City ST

Company
Client Contact

City

P.O.
HI

13 7?
ST
Fax

Project

Project ID/ IF

LOi
StapU Coitilatr

Sin
CoiUUer

Typ«
Cotliloer
Number D«lt

SimpHii
llmi I.D.

Cammtili/DtNripttoi

VfS/ smi
S/MI

S/VJLS

Chain -of-Poiianlon

Received By,

Received By:

D»le/Ttmo

Dote/Tliue Rellaqulthed Byi

Received By: Date/Time Uhed Byi Received By i Date/Ttme



csriHrl

>tan A. ffuber Consultants, Inc.
:OOH Cedar Rd.
few Lenox, IL60451
815)485-6161
-ax (81 5) 485-4433

Compaq XT 5 C0iiu/h*/s
Cl i ent Contact 7? r i^ 8</aar*4*
Address 7<0 Corps r*-k /is/eec/j
City t/^,,*/. /V//A STT'
Phonetev7)27? 2</7,2 FaxCffv

Stfflflt
LD,

I.S~k/+lt)

?.*>-k/td.s-i.

3~.$/h
r.75//^.-5
3 /̂1 t.s

^//•j.s

Sample
Type

So/l

w
S,M/

V

Results Compe
To: Name

Addre
Ci tyU

CHAIN OF CUSTODY

my5T5 (VrJUj Bill
yKeA tftraarJtt*. COIT

ss 75b /of^rA/* iA/e>o</4 P<M-l<^*y Nar

To:
pan)
OR

r

r-

>,„.,, ////<-' ST r; 7.iriArt'nA; Address ___
Phonefev7);Z7f P-V72 Fa>

/W/<i/i/Aw
Zi|

T>;i ^^^/'^ J^/o

Container
SIR

Mi/
M»l

10*j

\ >

Conlilotr
Type

?t^t*
I/'*./

PL^i

^'V i
i

(W'ftA'tf Xlo Citv

P.O,
#

?°J3V <^sX <^/^ 5//W y?.i^
Project ID/ "

Container
Number

<?/Vtt
s/y/6
^1417
5/V/fi
S/^/9
^IVPO

Sampling
Dale

%/&Q/OA
ty/iujo*

%/U/0}>

\ t

Simpltng
Time

Lab
LD.

Ai>il^<iOrdirc(l

4
X
V

<
K
\
V

•

1 ""

ST Zip

1
Coraments/Dticrlpttoii I

frc m 1
5**ytj<.{ J

1

e.JeJpS/i», ~iff** 1

^//•J/u-.-V-i J

fJtdutHl *-0**- -|

CK.il UJ/a^ ZJ*.< , 1

1

1

1

Chain -of-Possession

Reliaqjuhed By; Received By: Date/Time Relinquished By: Received By? Date/Time

^^^^ ^^<2JL V-IO-OL
Itellaqvhed By: Received By: Dote/Time Relinquished By: Received By:

fttllnqubed Byi Received By: Date/Time Relinquished By: Received By:

Date/Time

Date/Time



L

•'tan A. HuborComultuntit, Inc.
:OON. Cedar Rd.
-Jew Lenox, IL60451
815)485-6161
•ax (81 5) 485-4433

Company JS1
Client Contact
Addrwj 7£o
City l/frA»* ,

^o/Uu/AiA

/^ti^^jV^rii^
Ct-'off*/* ^i^fat/(

fa/A
Phone('6V7jp79 2172

8iB|k
in.

x.sA«
JL2S/to
I/// .

Sinplt
Type

So./

1

Rcsulti Compt
To: Name

Addrc
CIly.K
Phone

/Vj/<lVAwi

ST T » 7.!p_^/0^/
_F«xj^V7> 7? ,?//£/"

Coattfutr
Slu

A?M \

)

Cattilatr
Type

fiM/«
U / k l

|_

/

my 075 C
.^..3f>
ss.ZSw iS
VIA«K M/A1

r&V7J^21

?W«L(.MI- - BlU To:
.t«i*.. 1 Company _._
r^iiAA u/jey^/t P»tk^^ Name _
n SI
AV?J Fa)

JCL./.ip£uf^_, Add
owiw?4? J';A; City

P.O.
#
Project
* 3V/ ^
Project JD/

CoBltlntr
Nuoilxr

S/Wo)

S / V / 5
$HI<i

:W <^A/« 5/r/«/ /r«/t/

S'«npll«|
Dilt

8//t/oi
i_l

1

Simpllei
Tlmi

1

1

l4b
ID.

ress. _

A*tlrdiOr4tnd

4

f̂̂
*

ST Zip.

1
ComtnenU/UiKrlptloi 1

^Ac/ f t io^ 7-tfiM- 1

« X < L / f c V / . ~ /«*< J

fXC/^<,io^ Z<"*<

1

1

1
Chain -of-Posscsilon

Reliaqnbed Byi RoctUftd By:^^ — -^ZL
Rellnqvhed By: Received By:

Dnte/Tirac RelluquUhed By: Received Byt Date/Time

9/n/oi
Date/Time Relluqulsbed By: Received Byt Date/Ttme

Relluqahedj? • Received By. Dale/Time Relinquished Byi Received By: Date/Time

V C . __/



>tan A. Huber Consultants, Inc.
:00 N, Cedar Rd.
few Lenox, IL 60451
815)485-6161
;ax (81 5) 485-4433

Company .C7J £0ifu//*«A
CI i ent Contact R < 'c U B< fa* r«
Address 7^0 Cc,snsr*J< /&/&

V
»<

Results
To:

I T

Company 5^5 Co^^w//<»Jy
NameJtllb 'J'ffl.jrJUA

Address 75o C&f*.,*)* U/«*/* fink^.
Ciiyj/iz^ A//^' _ST.I/ ZioAnk*

•\

/f /W^MA

Phone

\«

(fW7)2'tf Mll Fa'W'>

P.O.
//
Project

y^?^ ̂ s/o

Bill To:
Compan;
Name
Add
City

city 64^ A///A STTI zip <ooi/ # w c^y <%/; vr,,/ ff.;,r*
PhoM(#t/?)27? M72 Fax!'fi>V7iz;"?^S '10

Stnflt
ta

JAs

TT/7
x/3
3-/M

P/3ft

6 .'b/^D.̂
G.5»4o.&

Simple
Type

S'o,7

fio//
1
1

So,;
1
1

Conulucr
SlK

^K I

20^x1

\ /

'M^

\

I '

t

Conlilucr
Type

|>)t.<:
U'»-l

P/»V«.i .
V/v l

^
1

fM'h ,

> /

Project ID/ v

CooUloer
Number

•W5

Si^A
S/W7
SIW^

s/w
5/V/O
^/V/ /

Sumpllug
Dote

g/)t>63L

%fafa

1

i

ft/((JO±

\1

Simpllng
Time

N, 1

\

Lab
I.D.

rcSS

/

AntlyiliOrdirtd

4
V
^
X
X

X
y
X

•

ST ^Zip

1
Coratnent«/DtKriptton I

extlu^'^ io*^ J

OV*rloi*rJ^

OvvrUur^jft

owburf/'-ft
I

,^^,1

;av"» 1
,'ft So.'l I

R.eliuqnh«d Bv;™^z-
Relloqvhed By:

Relluquhed By:

Rccejyed By:

r^__£^ —
Received By:

Received By:

Chain •(

Date/Timc

tiffl/el
Date/Time

Date/Time

([•Possession

Reliuqulshed By:

Reliuqutshed By:

Reliuqulshed By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



itan A. Hubcr Consultants, Inc.
lOON.C&darRd.
Jew Lenox, IL6045I
815)485-6161
;ax (8 IS) 485-4433

Compony 573 £o«l*H*«
Cl 1 ent Contact R r c L fcj
Addreu "7£0 Ct*ffHr*J*
City it, „»„ Ihlh
Fhone&V?Ja71_.?m,

SiB|k
LD,

F-H

StBpU
Typ«

S7

A
4ar«.^_
/t/^:-^r
_,ST,T/
,.1-axZii

Rcsulli Compony^T^i C
To: Name ^tt'A ^T^

Addrcss_?ALiJ|
CHyV*y^ A/A
Phonc(^'/7)?7?

/^I-AM/AH
JbAtML ..

TbJl 11 to

Contiluir
Klu

3(^/

(.'oalilatr
Type

P/»i»it
/>Al

?9J*«.(.W« ._, ... ,_„___„
•/•!*„, . „„ _„ ,„
rrtfrt/ '* \*/ttufi />f^*>riu
.1 -STI/ BpAflfcL.
AV7J Taxr«V7)J7^ ^;/o

P.O.
M
PfOJCCJ* w t
Project ID/

CoaUlatr
Nuwbtr

*>MOH

-»y ^%/y

K«mpllw|
D«lt

f?//S^-
r^*V ••**+

5/m/ y?»W__

Simpllti
llmi

BIU To:
Companj
Name .

Address
City ,._ .

Ub
i.n.

A«»JriU Of<«r»<)

4
X

ST Z\V_ .

1
f.'oinwcnW/Uticrlpilo* 1

/t/4 S,(

1

I
1
1

1
Chain 'Of-PossesBlon

RellBg»btdByi Received E

^^^= £VS
\\\ Dnternrac, Relluqulihed By.

^ dAiAi
Itelloqvhcd By: Received By: Datc/Tltue Relluqulsbed By:

RelinqyhedA Received By; Dote/Time RcUnquUhedByi

Received Byi Date/Time

Received Byi Date/Time

Received By t Date/Time

._/ -



CHAIN OF CUSTODY

itan A. Huber Consultants, Inc.
100 N, OdarRd.
tew Lenox, IL 60451
815)485-6161
•ax (8 15) 485-4433

Company $7$ C.a*iu}h»k
Client Contact R ̂  B<fo*r+^
Address "7 (̂9 G/w/W-e </£/•«• <«/f
City 1/,tA*» l-JJh STT/
Phonefff</7);z79 2172 FaxfflV

Stmplt
LD,

(?-I/f-/7S

G-2//7.$-2o

Simple
Type

<?.;/w

Results Compt
To: Name

my G^ Co/7.rw(U-/J
#<k 'J<Aa^M«A

Address 75b Co4^*b U/PO</i P*,k^^
Cityj/
Phone

AW/Wu

-?1

Tfe;
a <^^/
'4 .2^

Coutilutr
Slu

26*1
M*l

CoDlilaer
Type

""'IS I
?M'L,

'//A^H /////^' SI

(fW?)^ Ml 2 Fai
I' Zip^&L-

<f8V7b7? 25/c;

P.O.
#
Project /. ,,, ,, , -. i
# 3^7 ^V <0d; 5/r«/ /?o,^
Project ID/ "

Contaloer
Number

sim
S/WJ

Sumpllug
Ditte

8//v/^
6/y/^

Simpllng
Tlmt

9-^> <\^
°l oo*~-

BiU To:
Company
Name
Add
City

Lib
I.D,

f

i&SS
,

And Jill Ordtrtd

4
X
A

—

ST n^

1
ComcncaU/DtKrlptlofi 1

(T/flWSUA J
f^i/W/* Jnnj

— 11

J
Chain -of-Possession

Reliaqvbed By:

^*z^
Relloqwhed By:

Retlbquhed By:

Received By;^tr^a.• i<t_«£ — ̂ x,, —
Received By:

Received By:

DotejTflme, Relinquished By:

$//4/fa
Datc/Tiiuc Relinquished By:

Date/Time Relinquished Byt

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



>'(«n A. HuborComultuntft , Inc.
:00 N. Cedar Rd.
Jew Lenox, IL 60451
815)485-6161
;ax (81 5) 485-4433

Company £7i
Client Contact
Addresi 7^0

CaA\\tH*«A
R«L R*ta&n,4*
Ct,t0,iJ< >/&*•» J<

City l/,lA*p MiJh_
r»honeffirV7.);»79 2*71

SlBfU
LD,

H/lo.tf
G.S/io.S

Stnplt
Type

s.<
s,/

>ST.I'_.
Fax |̂ v

RcKutt i Company ^T.S Co/jrJMjf * »^'ff - , Vu -- - -- Am!_ ~£ - - • - - > - i - « — .^— ^, .....^ , ,-,«.̂ —I.»B_» j.

To: Name £«A $* >**!*<.*
Address 75rj ^Vl
CUyy^^.jfe/v
Phon^vT)^?^

/Vi /<M/AII

Zip (.QOfil
7k 71 Jf/o

Conlilutr
Slu

10M

^7^ I

C«Bl»li)tr
Typi

PMM
v/ .A i

r /««i ( lv,o

•j»:*h U/C.O//J 7>(/<^«J

ST XL ?.ip^flMJ^v?j i-w^ou?1? r;/o

P.O.
#
Project x. ./ x > , r> /» w 4y 0U .%uiL-J}*pi _
Project ID/ ^^

ConUliitr
Number

SHOO
S/WI

K«npllik|
Dklt

J^J/1

{ /̂LlJ^L-

SimpU»|
Tlmi

J-lo^
^- K,~

BlU To:
Company . „ „ .....
Name
Add
City

l«b
i.n.

ress ._

A«ilyiUOi4tnd

4

\

*

ST ~ Zip I

I
Comu»«iHi/liiKrtp«o« |

4JtC/*<i«/" 2»**- _|

^«Lv~ ^'^ i
]
J

^
J
.,
J

Chain -of-Possesslon

Rellaqabjd B£: Roce>ed By: Dote/Time Relluqulsbed By:

ŝ *^^ — s£ijLr t-V'0^
fteliaqvhed By. Received By: Dote/Time Relinquished By:

RellnqvbedjT Received By: Dote/Time Rcli»quUbed Byi

Received By« Datemme

Received By t

Received By t

Date/Time

Date/Time

- r



CHAIN OF CUSTODY C
Jttm A. Huber Consultants, Inc.
'.00 N, Cedar Rd.
tew Lenox, IL 60451
815)485-6161
;ax (8 15) 485-4433

Company %75 f"0/»su//wi
Client Contact J?t'c.L 8</aaf*t^
Address 7^0 Cc,fofr*J-c Sfa&otJ^

Results Company 5"T5 Co/ui/J/aJj
To: Name

Addre
Cityj/
Phone

/^r/<U/Au,
City ^r/iwi ////& Six/ Zip </7<#/
Phonete</7).27? *y7-2 Faxf 0V

Simple
LR

/?-d'/'-r-«>/
A-^//-^
G.-J-//-/
<r-.r/j>-jr
G--z/r-->
£ J-/7-9

G-lSf-s/

G-u/,,-fJ

£-t/'3-sr
£>-/s~^l«~/

Simple
Type

_*W

J
1

1

/

1

1

J

^1

7Jft;^ ^^/c^

Contilutr
Size

JC~f

' I '

Conlilutr
Type

/•/*jAt

^^/

(

I

^CA /J«/V.r«A

SS 75b f^^rA/k tA/PO</< Pfrtku^

'««,* Ml<! SI
(mDYM Ml 2 Fa:

iL_ ZipMiL.
<T0V7 U7? 27/0

P.O.
N
Project x. w x., . _ ,# 3<y 4.V <^/; 5/r«/ /?.,̂
Project ID/ "

Conltlucr
Number

-$>-??£>

-T/'^?/'

-T^-J-?^

-S/J9-?

-S/J" > y

-T/j?^>J~

J/j?r
-iV-i'P7

-S-/J>9,F

-^J*??

Smnpllug
DMe

f/f/O'f

(

I

Simpllng
Tlmt

cP'^<^-
i>

'

\

Bill To:
Compan;
Name
Add
Cit)

Ub
I.D.

ress
r

/
ST Zip

Aanlph Ordtnd

4
V
V
\
y
y
V
y
y
X
V

•

- - I

Coraments/DHcrlpflou 1

^5^* J^^e/ J

\

'n

i
rporSf-vL f)^ tt,ry lJ<

1 — » y /

Chain -of-Possession

Rtlinqvbed By:

-^^IteUnqvbed By:

Received By, Dote/Time Relinquished By:

Received By: Date/Time Relinquished By;

Rellnquhed By: Received By: Date/Time Relinquished By:

Received By: Date/Time

Received By;

Received By;

Date/Time

Date/Time



CHAIN OF CUSTODY

•tun A. Huber Consultants, Inc.
:OON, Cedar Rd.
4ew Lenox, 11,604 51
815)48J-6161
•ax (815) 485-4433

Rcsulti Company OT<L ^
To:

To:
Company
NameAddress 7$g'

Company
Client Contact
AddreM
City

.... Pr°j"l
/y,* JV/

Project ID/

/<•//- r

Chain-of-PoBteBsion



CHAIN OF CUSTQl

itan A, Hubcr Consult9nts, Inc.
:OON. Cedar Rd.
-few Lenox, IL 60451
815)485-6161
'ax (815) 485-4433

Results Company
To: Name

Address 752
_ST I/

BiU To:
Company,
Name
Address_
City ST Zip_

Client Contact
A.ddrewJ2
City

Chain-of-Possession

Rellnqvhcd By:

Reltnq«hed By;

Received By.

Received By:

Date/Time

Date/Time

Relinquished By; Received By: Date/Time

Rclluqulthed Byt Received By: Date/Time



e
>tan A. Quber Consultants, Inc.
:OON, Cedar Rd.
4ew Lenox, IL 604 51
815)485-6161
;ax (81 5) 485-4433

Company .̂ 75
Client Contact
Addreu 7$Q
city tf/A*A.
Phone(f£7j;

__(L*IA\\*IT**

RI*L %<t
Ct. ipfd.it£JL
7? W7Z

SlBjIl
LD,

/ f*/=^--/j .p/r it,
f-rfar./r 7}
r-^j^/j-^J

£ju

£-!*// i f-ff *f

_ i _ i>4f •?//»?•/? *f

Stapl*
Typt

-Jo//

1

i'

A
«4/rt</v
^*^..ST. i*
jFax'Zfe

Result! Company _^T5_Coa.£^[M> ._ Bill
To: Name ^<A '?«'**'*«* Com

Address Z&L_ttr-»'*/* 'vteu^L-A/Aw.u Nar
ciiyv/^.M
PhoncT»v7J3Ji

/Vr/<M«ivi|

.. zip^seL .
7fr?1 2Sto

CoBUlutr
NIK

O<3~x/

/

t

Coililitr
Typi

S'o**.
"• < •> /

\ /

Tot
pan)
ne

f

STIV ZteAaiti Address
2Y72 Pa/«V7\a75 2V/0 Citv

P.O.
tf
Project ^ „/
* W <W <%./;.
Project ID/

Cooltlotr
Number

J/?^

J /i ) ~>

.S XV ?£•

r/y 7 9
- *// f O

Sinplltl
D»U

^-/y^
I1

\/-

JU.&

Sinpllti
Tlmi

c?. "5>.
1 • "r

I

/i-

fj—
Ub
I.D.

AatlyiU Of4m4

4
V
X
>^
X
y

ST Zip

I
Commtiti/Diiertptloi 1

^7^^ ^xr^X'r, X._j 1

.Si^o/fs \

]

1

1

1

1

1

Chain -of-Poiieiiion
/i

RelioqabedJByt Received By: Dote/Time Reltuqulihed By: nkcelved By> / Date/Time

ReUnqvhed By: Received By: Date/Time Rellnqulthed Byi Received By t Date/Time

Rellnq«he*~^! Received Byi Date/Time Ro)lnqulibe<l Byi Received Byi D«te/Ttme
1 C Y -



CHAIN OF CUSTQCT

itan A. Huber Consultants, Inc.
MO N, Cedar Rd.
•lew Lenox, IL 604 51
815)485-6161
Jax (815) 485-4433

Results Company 5^5
To: Name

Address 75b
Ciiy Vtr ////A"
Phonefev7J27? Wa Fax

1 o.ir\i^K^

_ST JjT Z\p.£^_

Bill To:
Company
Name
A.ddress
City ST Zip

Company .C75 P.O.
Client Contact J?/^^> S-ef^r^^
Address
City Zip.

ProiectlD/

Aadjfiti OriJirtd

Simplt
LD,

Simple Coatilntr
Size

CoBlilutr
Type

Contilncr
Number

Simpllug Stmpllog
Time

Ub
I.D.

-T/OJ

V

Chain-of-Possession

Itelloqwhed By: eceived By:

Ftcilaqvhed By: Received By:

Date/Time

Date/Time

Relinquished By: Received By i

Relinquished Byt Received By;

Date/Time

Date/TSme



CHAIN OF CUSTODY '//u

•tan A. Buber ComulUnts, Inc.
'.OON.OxlarRd.
tow Lenox, IL 604 51
815)485-6161
•ax (815) 485-4433

Company C75
CJIentConUrt
Addreai
city

BlU Tot
Company
Name

Chaln-of-Pos»ci«ton



»tan A. Huber Consultants, Inc.
100 N. Cedar Rd.
tew Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

Company C/"5 Coii\*lj-A*h
Client Contact Ri'tL S^/e^r^/-

Results Comps
To; Name

my 5"?"5 Co/j.ru//«w^
F/'^ '?</•« ««/».

Address 76o tii^tb ^ooJi P*rk^^
Cityl/i/^K /////<•' ST I/ ZmfJnf,!
PhonefeVT)^?? Wa Fa:

P.O.

Bill TOJ
Company

Add
City

Address 7^0 Cof^r^ /&***/{ P^-Kuj^ Proiect - . ... _ .
City \/,(Aot* MS/s ST 1 •
Phone(giV7j;279 ^V7^ Faxfav

LD,

£>P/^1£

/(/*..?<•

Staple
Type

sv,/
SV-/

7>;
^^QQfil
'1 2Slo

Coatilutr
SiK

2j^\
20mt

Contilocr
Type

^kl
fftf j/i. (

s 3^7 '-gn.V vhi'o jfml ir<>\tfr
Project ID/ "

Conttlucr
Number

s/idv
5/3(^5

Sumpllug
Butt

8-6-01
9>-b-Q^

Sampling
Tlmt

7-^^^v

/^ " /^* *^ • / J A**t

ID.

^
fcSS -.

ST Zip

A^OM

^

)r
x'

•

Coramenu/Dticrlptton

tfV ^f^ V^j"^ —
£, r/^ c',.1/r< t 'Ar >•>/<-

Chain -of-Possession

R.«linmjb»d Bj^; Rccejyed ^

^^^—^^^

y, Date/Time Relinquished By:

ftellnqvhed By. Received By: Dntc/Tlme Reliuquhhed By.

Reiiaquhed By; Received By: Date/Time RellnquUhed By.

Received By: Date/Time

Received By x

Received By;

Date/Time

Date/Time



Kan A, Hubor Consultants, Inc.
:OON. Cedar Rd.
it w Lenox, IL 604 51
815)485-6161
;ax (81 5) 485-4433

Company £73
Client Contact
Addreai 7^0
City fa AH* _
Phone(j&V?J;

SiBfk
LU

JL/o.*>
i/ii.v*

(/»/tjw/r*M/T
R l'tL_R<_loAijAs
Ct'̂ jut_4£*^4

Results Company. ^Tj.Co^^JMf,^ ,„„„._„ „.
To: Naro^^A..^'^''^., ..„_., _„

Address 7Scj K#*.J* i*/ouJ< /"irA^.^
CHy U
Phono

AVr/<<VA-
LLtL. ST. V Zip £QO&
\21.J.X22. l-ax/%y7>79 JStu

Sicplt
Tjn>«

So./
So//

Coalilocr
Nltt

ZM
20^1

Coplilntr
Type

T5/**^
/.»/

"•fti, .

SV-^M ////<•

f»v7)27f
STI/ ?,inA)

iv7J Fa5/«V7U7f Jtt/o

P.O.
#

BlU To:
Company.^ .__ _ _ „._
Name .. ._ „. ,„ —
Add
City

«rojw ^y d* Sid fail ___
Project ID/ v

Cogltlfitr
Nuinbtr

5l%A
S/361

KimptlDi
Dkte

_£'5iQ^
ll^^m

Simplloi
Tim*

1- 5V
V ?<?,/-

Ub
I.D.

ressn— „— ,.__~ —
A*ilrKiOr4«r«<l

4
y
x

-

ST Zip

1
C.'ommtBun)(Krtptlo« I

fr, PPA Sxrv.^1
V

1

I

1

1

1

]

1

Chain -of-Posscsslon

R«lioq«hejcUl£j_, Received By: Date/Time RelluquUhed By:

Rellaqvbcd By: Received By: Date/Time Rclluqulshed By:

ReiiaqMhed/' Received By: Date/Time Relinquished Byi

Received Byj Date/Time

Received By t Date/Time

Received By t Da te/Time

.( ,



CHAIN OF CUSTODY

Jtan A. Huber Consultants, Inc.
:00 N. Cedar Rd.
tew Lenox, IL 604 51
815)485-6161
rax (81 5) 485-4433

Company %75 Co*Sv/hnfi
Client Contact R{'t_l~ B</a*/-*4^
Address 7£o G/^-/*y< "YU-«/Y
Cityl/ffM 1-1, Ih STT»
Phonef0V7);27? 2172 Fax fay

Simple
LD,

A.S/i.5
C.5/a

//l>j-3.SMH

Sample
Typt

So;/
$„;/
So//

Results Compe
To: Name

Addre
Cilyj/
Phone

^JWWvu
Zi

Tfc;

Contilntr
Sltt

20^i
30»*i

<50At/

& ZOO&

my 5^5 Co/fj-u/feJf
^C^ 'J«f«ofJltA

SS 75O (jO^fL^k tA/OD</4 P*ll<^«y

'tjAO* P,ll< ST I/ ZfoArt'ntJ
(Mtiyft Ml 2 Fa:{W-ftj.71 2510

P.O,
#

?°J3V 4tV d»!/i 5/««/ /?«,«/
'1 2$t(j Project ID/ v

Contilncr
Type

P/*»/.i
I//H.I

puv..
U/x/

?/^;i,

Container
Number

SltfT
sS 1 ^o

^)34i

Sumpllug
Dittc

ft-2-02
8-^-02.

%-lrOl

Sivnpllng
Time

Bill To:
Company
Name
Acid
City

Lab
l.D.

ress

t

ST Zip

AntljnliOrdiirtd

4
X
X

Y

ComneBU/Ducrtptlou

Pf* ^P/f

Prt CPfi

«^t/-f/*U Z«;^_

Reliuqube^By; v^ Received By;^./ ^2^_
R.elioqvhed By: Received By:

Retiaquhed By: Received By:

Chain -of-Possession

Date/Time Relinquished By:

fl-a-o*
Date/Time Reliuqulsbcd By:

Date/Time Relinquished By.

Received By:

Received By:

Received By,

Date/Time

Date/Time

Date/Time



.sohcl CHAIN OF CUSTODY

itan A. Hubor Consultants, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL6045I
815)485-6161
:ax (8)5) 485-4433

Result! Company C
To: Nnmc

Address 7'jo
City

<

DID To:
Company
Name__..
Addrcss_
City

Company £7 J)
Client Contact
Address

P.O.
tf
Hrojcct

^ j£/fr I'roject

LD.
Ccmuluir

Slu
ConUlntr

lypt
CooUlucr
Nuinbtr lime

Lib
1.1).

Comuitnii/DiitrlplloH

b± 2*1 S/357
A/-J/9-/0

Chaln-of-I'ossesslon

RellnquihcjUJy; Date/Time

Received By: Dole/Time

Relinquished By:

Relluqulshcd By:

Received By i Date/Time

Rellnqubed B/' Received By: Date/Time Relinquished Byi

Received By:

Received By:

Date/Time

Date/Time



D "/O 7^ C//7

itan A. Hubor Consultants, Inc.
:OOK Cedar Rd.
few Lenox, IL 60451
815)485-6161
'ax (8 15) 485-4433

Company C?5 Co^^ir^^h
Client Contact RitL 8*/aar*4
Address "7^Q C.^ff>fftct^ ''vv/c-o

/*

Results
To:

Company 5"T5 Co^fwl^wi^
Name
Addre
City i/
Phonq

^n
City (/ft*** ////& STTi Zio £0°4l
Phone(#V7 )27? 2V7^? Faxf

Sample
LD,

/HfCfttf/

#-/7flfc#J

#-/?0ft*J

//-/if/Jwy
//-/'J &?!̂ $

Sample
Type

W

V

fa7*;r <?^?

Coaulutr
Size

3A**l

i

/o

Container
Type

r/1u<
l

V }

p,ci, ijtra rxt/v

ss 75b rS^*
'a**,* folk'
'M7)271 Ml

P.O.

Project -

Project ID/

CoDdlucr
Number

5/35,2
S/^53
S/W
S/W
S/356

^ U/PO^
ST i\

i Fa:«^V

^7i 5/r

SH nip Hug
DMc

8 -Mx

\ f

ftu-k^^
_Zip^ML_
7^7^ ̂ S/o

<e/ /To 1 w
I/

Sunpling
Time

V /

Bill To:
Company

Add
City

Lab
I.D.

ress

f

ST Zip
.. — —

A-fcHO**

4
X
X
X;
X
X

CoramenU/Dticrtpflon 1

fPA Cw£fi*JU
Wr^5

._!
Chain-of-Possession

•2js»2gu ^?-• — *
Relinqtshcd By: Received By:

Relluquhed By: Received By:

Date/Time

Date/Time

Date/Time

Relit

<<Z
iquisbed By:

=^=—
Relinquished By:

Relinquished By:

^eceived^By: / Date/Time

"Received By:" Date/Time

Received By: Date/Time



•

itun A. Hubcr Consultants, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL60451
815)485-6161
;ax (81 5) 485-4433

Company ^73
Client Contact
Address 7£0
City (/r,Aor

Staple
f.D

B-C./I i- \u
K-t/^-u
Ci£/t /
g.C/7-//

r^i.//,.A
/?»tA >!?5V9î :<^
C^'afltJ* Sfa/i.^/£

HJh.. ST.Ti...

Simpl*

SoJ

f

Results Company 0*73 Co/;jn/^^t
To: Nftmc_ fa A 'J< IA*,H «

Address 75o>.fc'T,«, A ̂  Vti
f Miv i/> // //<• m^ '/ V* t t\ff!\ aV_/ * *' '

1 " r~°™

P*l /<M/A^

?l̂ jf;:.
Contilutr

SlM

J£L*\

V

C.ooiilner
Type

?/*>/.<

,

I'. 0.

Project - i fi

I'rojcct ID/

f.'ooltluti'
Numbtr

J / J iO
C 1 7 LJ4

*\ JJ j(J

5 / 3 5 /

Dile

f /- <V

A/

IT T

B1U
COJT

X'ip 6pofej Add
7)̂ 21^^ City

"/%'/-
Simplloj

l ime

> j

I.I).

To:
>pany_._. . .

ress
.

„—

*••""• °'«»"

4

Â

X̂

^rzi^z]

Comucnli/UtKrlptloa

£/> 5aj;ftyo

Ij n
^

Chaln-of-PossesRion

Relliiquih£dJB|y; Ree^lvedBy; Date/Time Relinquished By: Received Byi Date/Time

Relinquhcd By: Received By: Date/Time

RellnqtuhedJP"! Received By: Date/Time

Relluqulsbed By,1 Received Byi Datemme

RclinquUhed Byi Received By) Date/Time

( _ ,..., - -(

|



itan A. Huber Consultants, Inc.
!OON, Cedar Rd.
few Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

Company \Tj_ GyUw//.*^A
Client Contact R\'L± K<fa*r**^
Address 7^0 Ci-ff>frd< J*{sseod^
City </tr*o» i~/,/h STU
Phone(>/7j277 2^72 FaxfSV

Simple
LD,

//-9

/ ^9^^^"/3$

Sample
Type

J-o,/

S<J y

(I

Results Company 575 CO/MM f/»«^
To; Name F,C/^ '?<ra r44A

Address 75b f£/**.r«A ^coM P^d<^^
City I/
Phone

/•^rAtA/AM

-$
Tfa

Coutiiutr
Slu

J?o_r

Jo^/

^

o ££W/

^/AC/^ A//^' ST I/ Zipfoobfe;
rffV7)27-? ^V?a Fa xf'<2V?)(p75 ,29/0

P.O.

Project s. D i

^ J$"/0 Project ID/ w

Contnlntr
Typt

t^, i/

^

Container
Number

S/3V$~

^/JV^

5/^>

DMt

V3/A^

->/J//^

^

SmiipliDg
Tims

^./c^
'

j-^v

^

Bill To:
Compan;

Add
City

Lab
I.D.

ress

/

A^Ortmi

4

X

X"
X

ST Zip

Coranvents/Dticrlpfloii

r^ ,.., >o«

•fftrBfl*-

1

Chain-of-Possession

Relinqjjtied-By: Received By: Date/Time Retiuquished By:

Relinqushed By. Received By: Date/Time Relinquished By:

Relinquhed By: Received By: Date/Time Relinquished By.

Received By: Date/Time

Received By. Date/Time

Received By? Date/Time



CHAIN OF CUSTODY

A. Hubcr Consultants, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL60451
815)485-6161
;ax(815) 485-4433

Results Company
To: Nome ^

Address
Cily V< STI /

BlU To-.
Company
Name.__..
Address _
City L

Company 5
Client Contact
Addresj
City

P.O.

I'rojcct

ST

SlBftt
LD.

SimpU

^j /

Cutttilutr
Slu

(lunUlncr
Typi

(,'ottUlucr
Nuinbfr

5/337

3/331

SIM.

llmi 1,1),

Comutenli/UtKrlptloB

£>-J « / V-

Relio

Rcllnqushcd By:

Rellnquhed B-•

Dote/Time

iJ&
DDtc/Tliuc

Relinquished By:

Relluqulshed By:

Received By: Date/Time

Received By. Date/Time

Received By: Date/Time Relinquished Dyt Received By: Date/Time

< J



rj. C
>tan A, Huber Consultants, Inc. Results
:00 N, Cedar Rd. To:
few Lenox, IL 60451
815)485-6161
;ax (81 5) 485-4433

Company £75 Co* IW//W

\><-/>j i \«/iJ 1

Company 'o7$ GJ/;J-M(/A^J
Name pc'/, i?(r M

Address ~?5o (J<&pt,*h \*/oods Po-tk^ny
Cily_l/ir/A^>v i-tiik ST £i ZipArt'ofe;
Phone(Mfi-ZVI Ml

P.O.

a Fa*(&'"") 1 ^ *"? 4 "5^"/ ̂

Client Contact Tti 'e_l~ R<fd&r<** %
Address 7£o Cc,ft
City (/rcAon 1-1,/h

^/-<«y< Jfae0J< P^K^If

ST i: ' zip ^/yo$1
Phone($V7 )3.~7e) 2^72 Faxf#V7#7<? JLSIO

Simple
LD,

ft~C/i-ie>ji 1
'Z-c/no#l
B-C,/- i6&!>
£~c//-/o tf^j
ff-c/-to#S
%-C/!'ia*t(>

San
T)

IE

iple
pe

/

»

Contiluer
Size

~)/) /

i

V

CoDlilncr
. Type

'/ /

\ /

Project -

Project ID/

Conlilucr
Number

W/

Snu
SITO
M^v
5/335
<S/?3£

Bill To:
Compan
Name
Add
Cit>

^ 5^«/ /?.,^

Siimpliiig
Dote

7'1%0}
\

\ f

(J

Sampling
Time

10 OOc^

\ f

Lab
I.D.

ress
r

V

AnilyiliOrdtrtd

4

X
x
V
X
V

^

ST Zip

Comments/Deicrlptlon 1

I,A < e , - i
&i*Jt*

1

m

Chain-of-Possmion

R.elinqtuhedJBy:

^^^^Relinqushed By:

Relitiquhed By:

Received By:

«/-
Received By:

Received By:

Date/Time

Dnte/Tiiue

Dote/Time

Relinquished By:

Reliuqulshed By:

Relinquished By;

Received By: Datemme

Received By: Date/Time

Received By: Date/Time

•••



*

itan A. Huber Consultants, Inc. RcsulU Company 6*0 Co^/M
:00 N. Cedar Rd. To: Nnmc Ztl* $.,*..••*'
Jew Lenox, IL 60451 Address ~7%j ftT«,A/TtwW> .fiuh*^*
8 1 5) 485-6 1 6 1 Cily \faMA_ M< ____ST i> , flp.fafoj
;ax (815)485-4433 I'honofevT)??? AV?J I;axfa/?l27? Wto

Client Contact
Address 7££> C<,'atl»J< t/vy«'"*/c £0if /<M/Awi
City (/(t*t>r> j-JL/h
Phont\tf</?)27J %i22

I.D,

B-t /£•/!/»
l? -<V^>/zg
3-î iiJ

StnpU
Type

So//
I

i

ST T ' ?.i
l ;nxfo/7>/

C'onuluir
Slu

^M/

i

'iJl::
ConUlntr

Typt

p/"i';ii
1
I\V

l». 0.

Project x«

I'rojcct ID/

(,'nnltlutr
Nuinlicr

£ }'1~}Q

S/3^1
SI 330

Sunipllug
Okie

7*" ̂ ~ ^^

i -

^V--
Simplloj

l lmt

*I '30^

1

I

BID To:
Company, _._ „ _, ..„ —

Address . _, ,.
City LJL"_1J ST__ .Zip .

I.I).

^,0,*,M

^

/

^

ComintnU/UtKrlptlou

f rA/w ^7/<j

\ /O ' '^/Ji

Chaln-of-I'ossc»8ion

RelinqjuJxejl By: _JRc^*iv^d Byi Dute/Tltuc Relinquished By:

Relloqubcd By: Received By: Dote/Time Relinquished By:

RellnqubedP": Received By: Date/Time Relinquished Byi

Received By: Date/Time

Received By: Date/Time

Received Byt Date/Time

—i

|



CHAIN OF CUSTODY

Jtan A. Euber Consultants, Inc.
100 N. Cedar Rd.
tew Lenox, IL 604 51
815)485-6161
;ax (81 5) 485-4433

Company ^7" 5 £o /»*«//**! A
Client Contact Rt ' t_ l~ R<fc>ar<*^
Address 7<j() (.c.ffM-rd< </'h/c>oj^
OJ*-.. / /„ , A _ / i I}, QT -r I
wJiy r{(A(>fl /TV/AS &A •*- '

PhoneCjjjV? )27^ ^y7^ Faxr^V

Simple
LD,

J?-^.«^S

Sample
Type

So«'/

Results Company 5*T5 ^ofijulhds
To: Name p'cb R t r rJtt^

Address 75b CoT*>tr*h \*/ooh P<M!<^^
Piiv \ i'tiKOK kl/<' ST I/ Zipfertofo/
PhonefavT)??'?' 5-V7a Fa/'SV?)^?? ,2';/c;

£> Jyr^r/^u/A»-i

7)2;
D ^0°^l
let 2</0

Coutilutr
Slw

<2C/m

Conl«lntr
Typt

P/A>/IC

P.O.

Project ~ , s i i o i

Project ID/ "

Conlilutr
Number

S/3^7

SttDipllug
DMc

"T-^-C'/

S«mpling
Tims

Xlc>f~

Bill To:
Company
Name
Add
City

Lab
I.D.

/
ress

ST Zip

tailyiliOrdtrtd

4
/

Comtnents/Dncrlptlon

^r/uV '^ ^^

Chain -of-Possession

Reliopgbetf By: Rccejlyjid ILy: Date/Time Relluquished By:

* -7-2.1-01.
Relinqushcd By: Received By: Datc/Tiiuc Relinquished By;

Reliuquhed By: Received By: Date/Time Relinquished By;

Received By : D ate/Tim e

Received By: Date/Time

Received By; Date/Time

|



CHAIN OF CUSTODY

itun A. Hubcr Consultants, Inc.
:OON. Cedar Rd.
lew Lenox, IL 60451
815)485-6161
;ax (81 5) 485-4433

Company £}T£
Client Contact
Address 750
City|/i[A»A /
Phone 0V 7 J

Kimplt
r.o.

I-fe dR#/
1-6 <M54a

l-Ji^3

I-kflflflC

&,
Xu
Lg(f

WjWi
6 2«,
w^f* '

tiiisL
71. #71...

&'«mpl«
Ty|ie

So

J^

» /

,

Wuu/i
. ST f
..Fax g^2

Results
To:

Aniit^LY
7-ip.^t

' .?7a_^

Conlilner
,SlM

•<P

\

*,./

ComjM
Name
Addrc
Cily t
I'lionc

•— — —

•J ...;^.,
fooUlntr

Type

fUt'n
V

\

.*/

j
—

»ny$Ti Ct
. K u ^ v . &r

ss 760 Ct

4t4k«V IJlJI<

&i~LJ~ri

^jf//ft-\/j
^r<i-
' -</•»'( Wiu:,̂ ..
A STl/
^Y7,

P. 0.
//
Project
* jy/ £
I'rojccl IDI

CnDli lucr
Nuir l i f r

SI3^3
S/5av
Sf3o l5
SI3<36

L.J'a x %H

^-, 5"/r

Smitplluu
1>MC

7-,

>

#<W

f

fftlliw!Q&

'tipAOAStl
2-lj>JLJ£»

<dJL^.-.
J

Sim|)lliii
Time

•

\ 1

Bill To:
Compan
Name.,
Address
City '

1.1 1)
i.».

y....
......... ...

___ST_

Amlpli Qttinit

X
/
*
/

™..,-,, — -

_'//ip,,

Corntiienli/UocrlptlOD I

OVtfVtrJfA —1

/ j

I
Chaln-of-Posscssion

RellttquihccL.By;

Relinqushcd By:

Rellnquihed F

Received By;

'̂ Z2&=—**-&^
Received By:

Received By:

Date/Time

?-&&
Date/Time

Dale/Time

Relinquished Dy:

Rcliuqulsbed By;

Rclhtauished By;

Received By: Date/Time

Received By:

Received By:

Date/Time

Date/Time

(

••



)DY /

>tan A. Huber Consultants, Inc.
:OOK Cedar Rd.
few Lenox, IL60451
815)485-6161
fax (81 5) 485-4433

Results Comp?
To: Name

V>WV7 1 Wlj i

my 5T5 CO/MM 1/fcJj
£ci, i1traarJtt«

Address 75b Cot&rnh. \*sooh /•kr/W^
Cityi/</^K ///7/f STI/ ZbAoL;
Phonefgy?)^?? ^-V?.

Company XT .5 r0/>fu/A«A
Client Contact Ki
Address 7^0 Cc./

^t Rt/qar^**
*>rfti-k " '&/<»></<

City I/ft*** frJk ST T/
Pboner^/7j27? 2*72

Simple
LD,

fi-.r.'sX-?""
6-I.5/49P**
6-r.s^5*HS

6-r «/£?**
6-I.S/£-8

Sample
Type

So//

^
,

_Fax T^V

fW/<(/\/*U

-̂ !1T>;
5 <0<tf/
'«y ^^/o

Connlutr
Slit

^

Cootdoer
Typt

n°$L\

v

P.O.

Project xv

Project ID/

Coatilner
Number

O J-j irt

S/3H

S/3^/
S/329-

2^_Pa:<?v TV*?'? 2';/0

BiU To:
Compaiv
Name
Add
City

<^A/j 5/r/«/ /r«i<;£/

Smnpllug
Dftte

7-^3-0*

. i

iy

Simpllog
Time

\

Lab
I.D.

ress

/

ST Zip

Aulrf.0rt.n4

4

X
Xj
X
X
X

Comments/Ducrlptioo

£?/? r^/irm^i^

^Sl^Jaw/-^

Chain-of-Possession

Relinjpobed By.

Relinquhcd By:

Rellaquhed By:

IRcceived^By, Dale/Time

Received By: DDte/Tlrue

Received By: Date/Time

Relluqulshed By:

Relinquished By:

Relluqulshed By:

^ccelvedffiy: / Date/Time

Received Bys Date/Time

Received By: Date/Time

MM



CHAIN OF CUSTODY

itan A. HubcrComuHunts, Inc.
:00 N. Cedar Rd.
tow Lenox, IL 60451
815)485-6161
•ax (815) 485-4433

Rcsulti Company £75
To: Name

Address

BlU To:
Company
Name
Address
City

Company
Client Contact

Chaln-of-I'osscsslon

Relioqwhejd By; Revived By:

ReUnqvshcd By: Received By:

RellnquhedJPv: Received By:

Date/Time Relinquished
•7-&01 ^£^

By:

— S

^1 - - -
Wtelvod riy: /
^_bff(u*>

Dote/Time Relinquished Byi Received By:

Date/Time Relinquished By: Received By:

Date/Time

_ WH/**' (*» _
Date/Time

Date/nme

/ _



Jtan A. Huber Consultants, Inc.
:OON. Cedar Rd.
few Lenox, IL60451
815)485-6161
•ax (81 5) 485-4433

Company _&_$ Co*
Client Contact R((A

lJ/**A
- ^/fla/-^^

Address "7^0 Cbfpsrd* </'h'ci<n/<
City (/MAO* l-Ji/k
Phone(gV7j.27? >

SIX/
?V7^ Fax^gV

Results Company fo~TS CoarwIWr
To: Name /Rc/1 '?</-,, /4A

Address 75^ Co4eirJ* \«sooh P^d<^^
CHyl/*/^^ A//f ' ST I/ Zip 60^6 /
PhonefgvT)??*? ^V7a Fa

A // ,

-7̂>;D ^^^7tf ^0^

Simple
LD.

c-e//-/dA
C-E/-/OK

Sample
Type

ftfll

fioi
/

Coutilutr

3C*M3o^i

Cootilner
Type

P'̂ M

PMfe 1

rfw-}}£Tl~35lo

P.O.

!roJ3<y £y <^/; 5/w/ y?. ̂
Project ID/ ^

Conltlucr
Number

W

5/3a

SKDlpllug

7-J3-^
7-^3'fli

Sitnpling
Time

Bill To:
Company
Name
Add
Citj

Lab
I.D.

icSS
r

/

fctfrno**

4
/
V

ST Zip

I
Comments/DtscrlptioB 1

C fit J*.**fl<^ /ytfw.

Cl jf{ JA*HJ^'^- /MM

1?" tf/s'

Chain-of-Possession

Reliaqushgd-JBy;

Relinqvshcd By:

Rellnquhed By:

Received By: Date/Time Relinquished By:

— ̂ X 7-^7-^2
Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By: Date/Time

Received By'. Date/Time

Received By? Date/Time



jtohcL CHAIN OF CUSTODY

itan A. HubcrComuItHOts, Inc.
:00 N. Cedar Rd.
>few Lenox, IL60451
815)485-6161
•'ax (8 15) 485-4433

Company XT 3
Client Contact
Addrew 7$Q

Cc,".i
&Lt±
CC./GS

vfi**.
K<i

(^ -

k-^
<fotl<fffa»*J<

City i/,L«*« 'U/h_ STr*
Phone(W.?jl71.J?/J2-.Fax/i&

Sim»li
LD,

6~6/lO~l3.

€'C,//0-J1

£-G/o-/l

£-6/iO'i}

f-G/fo-n

Kiople
Type

So.l

1

1

I

Results Compa
To: Nnmc_

Addrc.
City V.
l»hone|

P*, Kutt
K*JUl°

7>7f J$

CoiUlutr
Slit

M*i
)

" l

1

>.w

k1/.. ..
4>

ConUlBtr
Typi

7^*»''C
l^/«.l

>

ny 0^5 Co/jjt-IA
^ 3ir*Ar*^
w.?.5iy_(>vi/«/i
f/A*H jS//<

"gv7^27f AVjL

P.O.
tf
Project /.» w 4y
Project ID/

Coolilutr
Number

S/J^
^noi
SUM
is/^r
S/3/0

»n/r ...

U/ct'«/j )
STI*

L_Pa)/ev:

#&,,

Stoipllug
Dole

7/U

>

-o*

&

?*<l<^,

— ._

XipiaflA/
fb7^ ;s/o/" • •"—' ""

sLJLpL—

Simpllag
llmi

V /

Dill To:
Company
Name
Add
City

Ub
I.D.

ress
__„.,._„_

/kn»lpliOr<ir»il

^

Â

X
K
X

-

. ..._ — .— —
, ^r

ST Zip. -

Comcncntt/UtKrlptlou

-/}f f/>Af(rnfJ>u.

5ajf^l<i —/

Chaln-oM'osscoslon

Relioquibcd By:

^2J?Z-
ifcetlnquihed By:

Rellnquhe/' vi

Received By:
_<^

Received By:

Received By:

Dote/Time

7-2JL~*2
Date/Time

Date/Time

RellaquUhod By; ^ocelvodllyt /

c^^== — A Wv,J/6^
Rclluqulsbed By:

RcJlnqulvhed Byi

Date/Time
_ WMoi (t*>

Received By t Date/Time

Received By: Date/Time

/

^m



/„ -R, fPfl
Jtan A. Huber Consultants, luc.
:OON, Cedar Rd.
•Jew Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

Comoany C7.5 r<>/vfw/A*»A
Client Contact 7?;^k B*/aar**f
Address 7^Q Ci>fpsr*-h </*{*/eot
City </„**» /V//A STx
Phone(#V7J279 2^72 Faxfg

^

A
*v

Results Company 5*75 ton.tulkds
To: Name frcU ^tr^rJL/tK_

Address 75b Co^-fue^ \+/t>oh P^rl<^>^
CilyW/^K A'//f STI/ ZiDAobAi

/Vr/Wo

7)Z/
>^°-
"?.2£

Phone

^r
/c>

Sample
LD,

6-Z.5/43T'

Crl.V^T''

6-i.s^-t?**
C-.TSX2eY**V

a-i.**.?r

Simple
Type

W

ConUlutr
SlK

^A,/

x

ConUlntr
Typt

f/^ii
i

^

fev7)27<7 ^-V9a Fa'f&f

P.O,

Project - ,

Project ID/

Conliluir
Number

yioi
S/5^
S/5^?

5/J^V
S)30$

SHDlpllUg
DR(C

7~n-(&

f

?)«^7? 25 /o

ai ITo\(d
(J

Sitnpling
Time

\ ,

BiU To:
Compaiv
Name
Add
Citj

Lab
I.D.

ress
r

/

ST Zip

AnilyrliOrdirtd

4
X

ŷ
X
X

CoramenU/DwrlpttoB

EPft W,C^l^_

Swvxp\e^

i

_J
j
-

— .

Chain-of-Possession

R.elinmjjb£d By: Received By;

ReUnqished By: Received By:

Rellnquhed By: Received By.

Dale/Time Rellu
J-22~c)2^ <^^-

(jmshed By:

^^

^P^

Date/Time Reliuquished By;

Datcrrime RclluqulsheU By;

Rented By:>( / Date/Time

Received By; Date/Time

Received By; Date/Time



CHAIN OF CUSTODY
/

Kan A. fluber Consultants, Inc.
:00 N. Cedar Rd.
-Jew Lenox, IL 60451
815)485-6161
•ax (8 1 5) 485-4433

RcnulU Company [>T5
To: 'Jf/j.,*t*Name £<

Address 756 $/*u »A_Jvtoa
"' '"'-' STI_>

}a

Bill To:
Company

Address_
City

Compaq
Client Contact
AddreMj7££ £t
City

S'/ /<</*
P.O.

Project
__. . ST7/ Zip^Q^ »

Project ID/
ar~

Antlyrii Of4*«d

Simplt
I.D.

Sl«plt Cooliluer
Slu

Condlncr Cotlilucr
Nuinbtr

Simplliig
Dote

Simpltni
Time

Ul)
1.1).

Commen(i/U«Krlptlon

/ •
iLVL.-

*' /(//*/ /\

vx

5m?

Chain-of-Posscsslon

ReUnquhsd By:

/^^^-c^*^—
Rollnquhcd By:

RelluquhedJPvi

Received By: Date/Time

-TTo1^ 7- a^-c)^
Received By: Date/Time

Received By: Date/Time

RelliuniW»od By:

Relluqulsbed By:

RolluquUhed Byi

Oi " " —
RfcjwlvodByj J Date/lime

- J^t^^ — _ 7^*- '*" -
Received By. Date/Time

Received Byi Date/Time
/ _



(
itan A. Huber Consultants, luc.
:00 N, Cedar Rd.
fcw Lenox,IL60451
815)485-6161
;ax (81 5) 485-4433

Company <\75 {"oifw //*•»/!
Client Contact 7?ii^ B<faqr<*^
Address "7^Q Ct,ff*rd< ('\*sc'°<J&
City </,f*o» ////A STr/
Phonefav? )2 7? .zy?,?

Simple
LD,

k-Z/V}?**'
6-I/?-/fm#A

(M/4*//*3

6-I/7~T^

6-I/9-,^*5

Simple
Type

W

^ f

Faxf^y

Results Company 5*̂ 5 ^-onsw\hflh
To: Name F,til '?</-,,, rJt4A.

Address 75b Ca-.ot.rAh U/<W«r P*il<^K^
(-ily I/</A^^ A//< ST I/ Ziyjbobbi
Phona

A^rAiV^M

~^if

T>;
i ^^/
p^ 2$K>

Cout«lutr
Size

&W

^

CooUlocr
Type

/^5//c
^/A

1

I

'fW7)27t Ml 2 Fa-/<gY7)c37<? 7S/c)

P.O.
#
Project - , 0 .
# - 7 / / / /— ,y /J/ • \7 J K ' i

Jif MJiJ' t/hlo jTr*tr irolfu*
Project ID/ ^

Conlilntr
Number

Si^i
si^ru
siw
s/^v
5/^^5

Sumpllug
Dktc

7~J£l~0JL

^

Sampling
Tims

1

1;

__

Bill To:
Compaiv
Name
Add
City

Ub
l.D.

rass

/

ST Zip

Antlyili Ordtrtd

^

s\

X

X̂
V

Coramentg/DtKrlpflon

fP^? Mr^»

ilwJtf

Chain-of-Possession

R.elinqt8)xed By: Receded By: Date/Time RelhicmUhed By:

Rellnqubcd By: Received By: Date/Time Relinquished By:

Rellnquhed By: Received By: Date/Time Relinquished By:

Received By: I

~<ffrl2l A ̂
Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF CUSTODY

itan A. Flubor Consultants, Inc.
:OOH Cedar Rd.
Jew Lenox, IL 60451
815)485-6161
•ax (8 15) 485-4433

Company ^7 j
Client Contact
Addresi 7£0
/"*;*-. //^- 1 iy \/f ( A of* j

LD,

6-l.v£T
fci.i/v-?**
frlSi/$?*3

b-I.I/fff
G-l.Ve-T5

Co*

£,,(,
tJAJt
(, Rf f t^ r f^
vjtJ* J'bvo^^r

yJL. ST.TL

w
So//

'

V, t

Results
To:

Po-rHult

Company 'j1§ Co/u^l/nfiA
Nftmc ^ (tA ,'J"flAM«A
Address 75b ftL.,*/, ivfr(

Phono)

\u

'7J71 JSto~

Coililuir
Klu

oto/M/

'

L

(.'onUlntr
Typi

Vi

1

'<IA#* PlP<

'fw7)27l

P.O.

Project

Project ID/

(,'oplilutr
Number

S/^86
5/;87
i/ /.Oc/
ry i p<3

|5/W

£-.L2
SI

i-Jaj

*
Sintpllug

DMe

7-;
j*

?y

^

.5A

«^7~"
?«lp6q&AJ_

lL%£/.__

Simplloj

>

mil
Corr
Nar
Add
City

i.i).

To:
»P»ny.-™
ne „_
ress___

— _

*4*0**

4
X'
x
A3

A
X

ST _Zlp.

ComtnenU/UtKrlptlon

£"/% C^^*,^
5 ,̂

Clialn-oM'osscssIon

Rellnquihcd,By!

Rcllnqwhcd By: Received By:

Dnte/Tlmc

Ĵ ^U.
Doterriiuc

Rellii

Relinquished Byt Received Byt Dftte/Ttme

eiLP'u! Received By: Dote/Time Relinquished Byt

—^ _

Received Byt Date/Time



tan A. Huber Consultants, Inc.
00 N. Cedar Rd.
lew Lenox, IL 60451
$15)485-6161
ax (81 5) 485-4433

Company S?~S (~^j^.
Cl i ent Cont a ct /?- <. 4 &", *, - 1

Address *>£~O fo^a^H u-^
City ~istw,M-'/> ST-?
Phone^/?)^-?-^1/?"} Fax_£

//

Results Company S/ZT C<,-,j-//-'>oAi^c
To: Name x> , /5»( *•

A.ddress -,j-c. ^i,,/,.,,^,. <-t- ̂ , ,/j /^- .^
City
Phone

<,^

/>*^^ ^//y
(*?•>)<?'>'> J*->

P.O.

ST v^
J Fax (Sf

Zip (fo^c/
V > J J •> 1> P.iVo

€ ••>. - - - " ...
<>cv

•̂

ff"

•t /**~.v

7? A
0 ^ oof , /
j->';-3^so

Simple
LD,

£-6/^/1
£-T/f-//
£-J//y-/3'

Sample
Type

&//

, /

J

Contalntr
Slu

^

|.

ConUl&tr
Type

/v**^
1i

Project

Project ID/

Container
Nuinbcf

5W3
0/191^

SMS

^^ £

Date

i" fj-OJi

l

-J>/^^.

Sampling
Time

5-75"

\

Bill To:
Company

Add
City

Ub
I.D,

ress

/ S^^lE

ST Zip

Anilytii Ordered

1

A,
y
V

•

CommcnUfDiKrlptlon

f- rr/
V

? <w»ylt<

Chain-of-Possessiou

Reli&qujibjidJBy; Received By: Date/Time

Relinqushed By, Received By. Dote/Tiiuc

Rellaqushed By: Received By: Dale/Time

Relinquished By:

Relinquished By:

Relinquished By;

Received By: Date/Time

Received By. Date/Time

Received By: Date/Time



tan A. Hubcr Consultants , Inc.
00 N. Cedar Rd.
lew Lenox, 11.60451
MS) 485-6161
ax (815) 485-4433

Company
Client Contact
Address ^
City tf.i''i-
I'honef**:?.)^

Simple
LD,

^ , , . ^ , r

/r-,v

>9 -JY^...

Kiwpl t
Typi

, , „ /

&"

>x<V

Resul ts Compt
To: Nome

Addrc
Cily
1'honc

,,/^
^

/i
t il*

Conii lnt r
SlM

>-,

p"^T."<."V'/"

r<iuli ln(r
I ypc

^. </

iny S^ <".,.i,A

*s >J'0 c'.v'-'jrt....^
.1

-.(, ..̂ ..̂ .r.,.,

J~* '/.m c. <•• • < /
(^ y?) g

>?^ -'>^?jj .l ;^>x (^ v >Ji^ '*..••?; yti

P. 0.

Project

I'rdjccl \ \J l

f. 'anltluti '
Number

f,ti

I)«tc

7//9/W

. .„

M- v..^..

Hint

, ,. -
'

?

Bill To:
Company iVf-*
Name
Address
City '

1.1).

— — CT — wp

A.,l,ri,0,«»d

^

X
V

f.'otnuicnii/Oiicrlpllou

Cx *•-„.

r» j , ,^

Chaln-of-Possesslon

Relloqjijhcd By: RccclvcdJB y\ / l s' Dulc/Tlmc Relinquished By:

/// ->M&
Rellnqusbcd By: Received ByT Dofc/Tlmc Relinquished By.

Rellnquhedf Received By: Dnle/Tlmc Rc^'-'julsbetl By.

Received Byi Date/Time

Received By:

Received By:

Dale/Time

Datc/Tlimc

(

\



c
tan A. Hubcr Consultants, Inc.
00 N, Cedar Rd.
iew Lenox, IL 60451
515)485-6161
ax (81 5) 485-4433

C
C
A
C
P

ompany -J •?< ... ̂ -"V -
lient Contact /f-c 4 x#>»«,-
ddress *>;fx> fo^o.-^ u.
ity (si,^a-. M-f/i ST-J
hone^/7)^-><7-^y7^ Faxj-

Simple
LD,

H - / /

D-llffiH
v-noffii
£>'tt<?&#3
P-I1&&C
ti.s- //
6 5-/<2
£-&.$

Sample
Type

So//

So,\
I

\ x

fw1>l

Results
To;

Company S72>" C«^j-/^"A«-Sc
Name X?-cA ^fc
A.ddress -^j-o <-*»">.
City
Phone

//*,/./
*-

utiC^

^

¥

•n

1S*~Y
Zip £• o

Y7jjy?~*

Coutiintr
Slu

POA7/

_^lmV

•> 1

^Ai/

\ f

06 /
J-lVf

Condtlncr
Type

r^'fii ,
l//*^

PloAl.c.- ^

.

?t*,y\i. I/'*!

> /

^'flO-. /^/^

(JFy^ )«?>•? ^V>
•/

P.O.
#
Project
W j?^/"
Project ID/

CoDtfliutl '
Numbtr

SW7?
rM'5.H

Si 3.15
SI276
SI277

S/^
5;P7^
SI38Q

*•> r "*< r •>

y«^f tt^,J< 4^

ST ^i
«/ Fax &<,

^ O4«*

Sumpllug
DMc

7-/7-o;

7-/8-<w

_ y

7^-OA

]
\

'/

j x?^^
Zip cro^e/

< • > ) * ? • > 9 ^.»>o

*r /?«.*.

Sampling
Time

?.-30«~

v •

l:00f*

V

r

Bill To;
Company
Name
Add
City

u\>
I.D.

^ <," /̂-7^ _ 1

ress
ST Zip .

AniJyiis Ordtrtd j

*

£

4

;r

y
V

x
x-

X
X
A-

..
Commcnts/DtKrlptioD

e&Jmit* ivr-*-

<^< l"l>i» f|/* A.

Oi/<f b«r</i«A

0\lt(b'rd<i^

b\\*(\>uth*

uk <xc/<,j/v,k ZO/SA.

MKirl^Tfini.

20£ exL^^ 7.0*4-

Chain-of-Possession

Relinqusbed By; Received By;

-tt?^
ReUnqushed By; Received By:

Rellnqushed By; Received By,

Date/Time

7-/g-0>
Date/Time

Date/Time

Reliuquished By;

Relinquished By:

Relinquished By;

Received By; Date/Time

Received By; Date/Time

Received By; Date/Time

|



tttn A. Hubcr ComuKnnts , Inc.
00 N. Cedar Rd.
lew Lenox, IL60451
<1 5) 485-6161
QX (815) 485-4433

Company -j '> (
Client Contact
Address >
City I/. '.'••»•••
Phoney fi),jf

Simple
t.D,

_T- 'C--..r
^ v //
6 - / /
: r -f /

i £>-J>'/> 1
^••jr,o/y-6
^-J-j/6-i
£-/v/fr •»

/<\A /
s"C^ c'u^j.,^

. fj >'l
>r,-..jf?J .

Simple
7y|>*

S o - /

/

/
6-

r*. '
/ ..

i

<j^ i _
r« ;»--'- 1
.'« u..
ST *

]-'nx (

/V
t •

-*
*

Resul ts
To:

»>•'_
•»

, S*<-^

X.ip c <
y 7/""_i.:.-

f. 'ontllntr
SIM

,Dc

j

}

f

^ /

l>

Oj

/

/
I

m^m vi ir-siii >vi s ^ v ^ s ^ i v ^ i ^ f

CoiTl])(

Nniiic_
Adtlrc
Cily
Pl)onc

<^r /
>, ,v

CoiiUlntr
'I yi»

/'.-,,
c.

(/t

« v

, X

/
y

~j*fMf. .

ll

{

ny SO c".-.'-/''»^v£t.
'O-.vA ^*r-;>->->i< A

ss •> ; \> c . Y - -, '\ .«*• • • vi. xv ...
^•»'-,y, ^//^ ST -/"' /,ip c
f^ y > j ^? .V. ..r*r.?î :ax--£!-!!L?,HJi

P. 0.
II
Project
« >" x/^ ^ <r
I'rojcct \\)l

f'cinUlmv
N u i n b t i

j/jfcj:
5 ̂ a__
-i/Jt>

i_/^ c^

-SV^C 9

> v?o
^/^->/
»'/.•>">«;

S«ot|>U»u
bite

>//-./<. ^

/

~7"f.
->/v^

//— t^- '

£m

i_*:;.L^
V ^t'A',

X.. fr.../^.i.

Simpllnt
1 lint

// /^*,

/

J ' 'x>.

_P ' ^ 'V"r —
/

/i/

/

Bill To:
Company ±<4s^£ ..__ _ , -
Name . , ..„ ..., — _..
Address
Ciiy__I

!.»\v
I.I).

_sf____J«p.. _,„

Antlyili Oid»r»J

?
4

V
V

V

V

\
V

V

V

C.'ommcnu/Uiicrlptlou

( A> /.i . • *• -i -' ' r^ri
S^r<^^

*'<*, —

I.; *( i f-

fr,.^/^! ^-r-^i t

C'haln-of-Posscsfilon

RellaquibejJ By; R

Rcllnqusbcd By: R

ccclved Bfyi^ jr Dnte/Time

LdJMs ^llil*1 / / r'r'ir \~
tuxflvca By: Dote/Time

Rellnquhec!/ Received By.

Rcl lnquUhcd By:
oL

Relinquished By;

Dn(c/TJmft Rcl1 "tulsbcd By,

Received By) Date/Time

Received By:

Received By.

Date/Time

DatefTimc

_r

' (

/

/

/

Y



CHAIN OF CUSTODY

tan A. Huber Consultants, Inc.
00 N, Cedar Rd.
lew Lenox, IL 604 51
415)485-6161
ax (81 5) 485-4433

Company -5
Client Contact A
Address *>s~O _
City (,(»,*•, tf.-fL
Phone^/7)tx

|'><7-^

Simple
LD,

^- ?r

jT--?r
"7~- 9

JT-J JT

-TJ-- ? .r
-T- *) r
T - 'O

^ ro,̂
°.c A x^V-»^/-
ro/xs^^ u.

i S T -
'7-J Faxj

Sample
Type

-To,/

\l

1

„

ft '

T-4.

'£

Results
To:

Company S 7^ <T» •>.)- /^ *f~*J& c
Name /?, i S?<,

A.ddress -> rr, <-»,**,

1̂

jS*~v

. ZipjL0

Cotttglntr
Size

O^) f

^ 1

City
Phone

of, f
•)j-/0

Type

'"T'

\

.

• • — 7

('S Y*> \ «?>5> ^>V>a

P.O.

Project

Project ID/

Container
Number

.ff/yy*

^/JT<?
-S*/^O

3-^<9>^/
JV J ^" J

Gl^t?

S»\ay^M

» ,^<f.

^ c^,^, (/J.

ST v^
f Fax /ff v

^T O4>o

SHDipllug
DMe

•?/'£/(:,>

\t

/***-. .,
Zip <fo*6/

> ) J - > 1 > -?.svo

.*>/£,..

Stmpling
Time

/ / ' o<->^~

\
.̂

• i
•*\<z

,

r

BiU To;
Company
Name
Add
City

Ub
I.D.

ress

/ £J<~1£

/kailyili Ordirtil

!
V
Y
X
V
V
\
x

ST Zip

Comments/DtKrlptiou

/^c^u

f^.
so ê.
XJF^^

T*^-

R^^^_Relinqusbcd By;

Rellnqusbed By:

Chain

Received By, Dale/Time

Received By: Date/Time

Received By: Date/Time

•of-Possession

Relinquished By:

Relinquished By:

Relinquished By;

Received By,

Received By:

Received By;

Date/Time

Date/Time

Date/Time



JtohcL CHAIN OF CUSTODY

itwn A. llubcr ComultJints, Inc. Results Coinpr
:OON. Cedar Rd. To: Name
Jew Lenox, IL 604 51 Adtlrc
815)485-6161 City
:ax (81 5) 485-4433 1'honc

Company
Client Contact
Address ^
City f<'1-
I'hone^i t~>)v>

Simple
I.D,

#.- *...

/ / -_?>"

Lj »* / 1

ft. J •" *7

/y A'-J

• H ^ - 1
H. *- 1

Srss^,,^
ri' t ^ ^

\'~C^ ^*uo**j/
^'t^-i f -»

, ////j ST -?"* ?.ip g_ >• ̂ c /
>^*.7-f 1-nx f 6t_->JJi\:.->,':'v_

Simple
lype

re- /
/

/

/
i

s- /

/

Cuatiluer
Slu

•7
1̂

p^ /
/

(.'onUlncr

f '. /

/
—fr --

/* '» '«.( , . '

/

ny Sr2 C »-.-'- A

SS -7jx^ r»y-'j't ±

r / y ) ) ^ 1 * ^ J>v>J Fa

l^f Jk^AU

X (1 Y •>)->•> 9 ^»VO'

P.O.
H

Bill To:
Company

Address.._ _.__
City „ „_

Project

Project ID/

("onlilutr
Number

.S/J.)

J/^JJ-

y^ i 6

5^ Jj~"?

Dulc

>//«/«

|

/

I/

"7//)A>;
/

Simplliij
Tlmi

J i->C<>.
/* -

/
//

J. toy,
/ '

I.I).

M*£

::̂ E*E\
Aailrili OrJmil

•>

X
X
V
X
X

V

X

--

Comnicnd/UticrlptlOD

^xc /,>"-. »ti-^ /^y

r,_^ , ' *?V t

?o /v
xr/^

,?^
^A

Chaln-of-Posscsslon

Relhjqujjjed By: Received By. Dale/Time Relinquished By:

Rellnqushed By: uccclved By: Date/Time Relinquished By;

Rellnquhed/' Received By: Date/Time Rci'-iulshcd By,

Received By: Datemme

Received By:

Received By.

Date/Time

Date/Time

r

*•/*



CHAIN OF CUSTODY

tan A. Huber Consultants, Inc.
30 N, Cedar Rd.
&w Lenox, IL 604 31
!15) 485-6161
ax (81 5) 485-4433

Comply fr$ f^s^ fa<*+
Client Contact ^ <.£ &&* <-(*•>
Address ^^^ Co/jt*,Jt <—e<,<:ftS%i~
City />c^/y.',/r . .. ST.J>
Phone /jpy-n p-^-jyV Fax ff-fr

Results Company J"/"^ £W^/A*Af
To: Name /6cA ^f'4«^ tf.

Address >^-^ ^^^,,/v u^*..oi /^.s/
City
Phone

r

y

Zip £"°<is
"^9~>^ 3f/*

Stmplt
LD,

£.&je.loetf

£-6/9-* ytf

e-efao *&

Sample
Tyi«

_J'0-V

/

/
t

Contaliitr

jo~t
,

ConUlncr
Type

£-• 'i /

,

/
i/|̂

^^/i., //./A
(f^^-Jy.^

P.O.

Project
# J5//^
Project ID/

CoaUluer
Number

-SVc? "/£

_T/^v>

jyjyy
J>^/?
J/jro

ST -** Zip &>a£/
Fax (^ y >V "> 9 PiV<s>

•*" f~~) /L. f~^ j^7 . -,
^•^^/^''ti '*J '^ /"~ r &• ( £./

Sumpliug

>/^/*l

^

J

S (tripling
Time

/o:&&>/f

'" '/ * '

Bill To:
Company
Name
Add
City

Lab
I.D.

/

ress — .
ST Zip .

Antlyili Ordered

1

V
\-
V
V

X

Comments/DtKrlpttoc

jC/24 f- S, /.X- • ^' ^ c**^ r^ f **• if "^ 1 1

J^/,/

Chain-of-Poss&ssion

Reliaqiahed By:

Relloqushed By;

Rellnqushed By:

RccefvedBy: Dale/Tioie

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By: p

'̂ 'T^SA /̂A
Received^: J

Received By:

Date/Tlmey >

J Qspj*^ — ~7/£5/* ** —
V^- Datenfme

Date/Time



sohdL CHAIN OF CUSTODY

tun A. Hubcr Consultants, Inc.
J O N . Cedar Rd.
cw Unox.IL 60451
:15) 485-6161
ax (815)485-4433

Company S7$ £i>\j ^//*n/r
CJ 1 ont Contact._j?,.t L &.«•*. rjt «. \
Address 7i'o _G.y<,V« WfaJ)
City /<MiA. ./A Ml -...ST. ft...
Phone. tfy7.A7j.-Ay.7X ..Fax 0<y

Sltn>l<
I.D.

e-&/&VV
C-G/ciW!
f- 6 /t«'^^
E.G/L'****
C-G/6-V ^

Simple
Type

s»v

— =U

r<csul t» Company 5 7i .< t f^^/
To: Nnmc ^y tt, ,/j.^,^<

Addressee C-^^J
Ciiy/«vt.K..to___
Phone jf'/ 7 JLH^h

ii±1^ air

?.ip 6 f g p U >
7 i.7!LiSj«^

Couliluir
S'lu

w»»\
\

J

(.'unulner
Tyix

P/^/.. .
I//0-I

1

J

P.O.
//
Project

* 7W f
I'rojccl ID/

(, 'oulilutr
N u m h f r

5/W
s/;va
S/^1/!.
5 / ^ V V
<s^V5

M
*A
v .(vt(-,4-
-_STj!/
-JJ»X..^

^i/o 5/r

S«oi|)llin
Dole

7-1

\

Z-dl

---

(

- -—

-4/£jfcj
_JHp.Ay? ̂ 7-1L&L

Jlfo

' < / r < o i * ' ~ i

Sim|illu(
llmi

So . <• <;**<

i

Dill To-.
Compatv
Nftmt,.
Address
City_

i.ii)
I.D.

/ .

iriTL7.1~.~^:CZIi'"»C~
Aoi)ytf»0r4ind

4
ft

t̂:

^

X̂

/

V

X

Commttiti^UtKrlptloD 1

C.I/* CjA/ii^*^«rt_- 1
S+i*\Jts _J

,̂D
HJ
1dj

Chaln-of-l'osscsslou

Rcllnqushcd By.

Relluquihed Received By: Date/Time RcHnquisbcd By:



tan A. Huber Consultants, Inc,
DON, Cedar Rd.
ew Lenox, IL 60451
115)485-6161
ax (81 5) 485-4433

Company ST^ C«
Client Contact J^i^L
Address ~7*Zn £"»'>*
City i/,«^ h.fi.
Phone #</;> z^f

Sample
LD,

6~&/i"f**/

s-6/4-^-1
. X">SS*Jj 3

A" ^ /* • /* * /^^ ^

/i'6/i^^
C-G/i"/**5

^H***
-AiiSLtAA^

ir&li l*/c»q Js
STI

2V/7A Fax

Sample

v)t»/

i

>

V

/

U/ 1

Results Company £7'}" Cv*.i<.lJ-*.*ls
To: Name ^liA /&rao/'<-<'v

A nnvpcc ^7 /~ • i \ \ * * & L.Auoiess./Srt u»^y/-ak U/£,P,Ji i(*rkvf*<i
CHyUVfAe^ . ^,7^ S T I / Zb/'W/
Phone

/^V/fv^»r

<&7 P79 tt )d

Coiiulntr
Slw

Mt*\

V ?

ConUlncr
Type

r/AJ/l>tv/^
,

v

8<s? *?<? 2*7Ji Fax «?V7 £77 i^rto

P.O.

Project .
ji *^ ,/ 7 ^— . yy /. *\ X
rr «J 7 ' **" ' i? cJ f '̂C -C

Project ID/

Container
Number

S/23&
S/W7
S/W8
5U3^
S/^VO

Date

7-/>^

v r

/- Pr--<^tfj

Seinplinj
Time

i
^

Bill To:
Company
Name
Add
Citj

Lab
I.D.

ress

'

An»Jyili Oril»rtil

,̂
^ j

X
y

X
)(
X

ST ^Zip

Convn\tfiVsfDticrlptlOB

^ 1 /I \JC/t& ^^^Mfl^

jtfin^/^i'

Chain-of-Possession

Relioqugttpd By:

Relinqushed By:

Reltnquhed By:

Rec^ivcj

-£^

LBy: Date/Time Reliuquished By:

Received By. Date/Time Relinquished By,

Received By: Datc/Tiiue Relinquished By:

Rccejy^B}'; i| Date/Time / /

Received */ /

Received By:

Date/Tifac

Date/Time

^



sohcL CHAIN OF CUSTODY

:ao A. HubcrConJi
JO N. Cedar Rd.
ew Lenox, IL6045
:15) 485-6161
ix (81 5) 485-4433

ClientContact._
Address 7$o
City \fa M./
Phone (?y; 1,

•̂ ••••̂ •••̂ Mî M

Simple
LD.

£-r>/ycr*'
<••&/&"
G-fr/W**
£. &/H.l"* 5

fffft

> Sk(v

ultants, Inc.

-A-/
/y 4 ' ^

RcsuUi
To:

-

t' ̂  A« t^ji j?'i 'rA/
i ST ai" Zi
yj2X..J;ax *Y7 ^

St«plt
Type

SoiL

\ i

Conliluir
SlK

20^

\ i

rU^Auf

P-iA:

Coinpi
Name
Addre
Cily |/
Phone

&:-
Conlilner

Type

h^l

-

•v f

it^v ^''7 V' /" /A i .Jll^f •* f jl l«v/») »Y/f t^ /J

ss..7.i<>..f;^fr»^i«?
'f.^..A'//x.._ SI
fr-y? J>/ ,JV7*i Pa

r r / "
x av

P.O.

Project .
« 7V/ 6 <^.., S/f - /
Project ID/

Condluer
Number

S/^3/

S/133

5/^3 / i>

D«t«

7-/i-co

V '

™ ___^

Z ip (»(|>.^|

^-
Simpllng

Tlffli

\ f

Dill To:
Company

Address
Citj

in.

t

. ._ —

ST Zip

A.,,,,,,0,4md

^

X

?
ŷ

•̂B •MM Maim

|

_

Comuieott/Uticrtpttoo 1

/T" O/7 C i" «i
L^ f /»• w' * * j r A* fkT 1 9 ^

^^r/«i

Chain-of-Posscssioti

Rellnquijjcd By;

Rellnquibed By:

Rellnquibed RY:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time

Relinquished By; Rocelyjtd^yt x

Relinquished By: Received B/
V

RclluquUbed By: Received Dyt

\

, Date/TTlme .

}Q^f^\ 'J//S7
/l Date/Tl^e

Date/Time

^7-

"7



Jtan A. Huber Consultants, Inc.
!00 N, Cedar Rd.
vfew Lenox. IL 604 51
815)485-6161
;ax (81 5) 48 5 -4433

Company ~$ SJi ^-ur_ /£„/
Client Contact /^c< &-**,£<?_
Address *?-?& <r2/><^,ye Lt^^^
City /£/•<--.--*.., /*;/>'/// ST ^x'v
Phone FMjp^yjj Fax ^

Simple
LD,

^^yj-v^^j

E-6f&~* &&>#

£~-6/f-/Q ft£0

&/****»

Sample
Type

To '

j

4

Results Company Bill To:
To: Name Con

Address Nai
City

ipan
TIR

y

ST Zin Address
Phone Fax City

s

'* /x*. ^
3 £&<?&/
>5 - jr/o

Coal*lutr
Size

jo f

I

1

I

' \l

CoolHlncr
Type

**'?/

1

1

J

ST Zip

P.O.

Project

Project ID/

ConUlner
Number

S/JM
J>Jtf>
J/UJf
-r/wj^
-T/<i3c?

Dslc

Jjfa

\

vs

Sampling
Time

a .^^

/

/

Ub
I.D.

AntlyiliOrdtrttl

X

V
y

X
X
X

CoiuDients/DtKrlptton

Chain-of-Possession

Relinqus^pd By: Received By: Date/Time Relinquished By: Received By: Date/Time

Relinqushcd By: Received By: DDfe/Tiiuc

Rellnquhed By; Received By: Date/Time

Reliuquished By: Received By:

Relinquished By: Received By:

DaterTime

Date/Time

.



itun A. HubcrConsultimts, Inc.
:00 N. Cedar Rd.
Jew Lenox, IL 60451
815)485-6161
•ax (8) 5) 485-4433

Company
Client Contact
Address
City £.,,,.,/,
Phone _i.r;?v

Simple
I.D.

S'f

£.„ Q£t,

"
fc - / f Oft •# •*•

^ '/9 Csft* i

£-/lOt*V

£~/^Q,fn£

CT^ r*.-.f-/
/^.Ci /^^c... -

xt^ >..?_.>„._

Simple

SLoV

_A^/

/f
if

rsir.T^

Results Compnny
To: Ndtnc

Address

I'lwne

". '

L!LJ ^ !__•?.£'*?,. _

Coniilntr
Slu

Jo-/

/

/

— ̂

Conulncr
'I ype

if i ?

/' '"'^ " '

/
/
/
i

, _._ Bill To:
Company ,_. , „ „ — -
Name -,.—„ ...,- —

S' ' 7,ip
_._J ;ax______

P.O.

Project
W 3v/jf O< ••
1'rojcct ID/

ConliltKr
Number

•»•'•»*

A/^J /

St***
J /J^;^
j ^ jV

J/JO^

S"S"B

T/ /^

// • 1

1

/
-?•

Address
_,Z City_^

•"*"*<-

l ime

1

\

I

Lib
1.1),

—- —i..stTi^e=l
4»in>.o,«m4

K
>

y
y

V

X
V

X

Comntcnli/UcKrlptlOD 1

^ -J-x r-/-,.^
1

0^,^.,^. /,u-

* / / ' . , , / _ v/7 "•• fa TW rr ?

c../^., »-

Chain-of-Possesiiion

Rellnquihcd By: Received By: Dnte/Tlrac Relinquished By: Received By: Date/Time

Ij^
f^ • ' "~ " *•"- - • - -- - r

Relinqushcd By: Received By: Date/Time Relinquished By: Received By: Date/Time

ReUuqushed/ Received By: Date/Time Relinquished By; Received By: Date/Time

v ( (

"i



CHAIN OF CUSTODYOD>

Jtan A. Huber Consultants, Inc.
:00 N. Cedar Rd.
tew Lenox, IL 6045 1
815)485-6161
•ax (8 15) 485-4433

Company STS C_«^s u U <\r\\ s
C\ ient Contact R, y <L\~ "^Vo^C o*. , , _ f „ 0 1 ,
Address /«ro Cor^pc_c>\i_ iv«
CitY V« r^ ^ \\,V^ ST Z/

Results Compj
To: Name

my *S>
\ i -cV

Address ~~) c
City V/W-AOA
Phone ^V7 ^

./•N

c.J( n*.rk*f^i
•> &&d L r

Phone QMT «*7"i AH7«*Fax ft^-7 «j-jat ^S-No

Sample
LD.

v \ - &

6-7
6.5-5.5

6.8-5.5

Sample
Type

_J>™'t

& f f < l

S,;/

5o/y

Contilner
Slit

ONj W>V

<^-l .

U^A,/

ZjOfof

Contalntr
Type

*l**}\

^^,
?'̂ - ,̂

?U^I

P.O.

T3 C,AiJH^^
\^->-\- ^".n.'x

^ Q^avSvdetv. v^ooa-b. ?AV\\V*^
A'(//i- ST 1.^ Zfe f

17 r ^V7^ Fax £V7 ^7<i

* _,̂ * / i ^

Bill To:
Compan
Name
Adc
Citj

Project

Project ID/

Coatilncr
Number

S / 3 / t

SiilT
^|3|^

5/^1'1

Sanipliug
Date

7-/o-o>

~?-IO'd}
1- 10-03

7- /^U

Sampling
Time

8--^5o*v

1 0 : 30*
\0'}cV

300/«jx
f

Lab
I.D.

,ress
f

V

ST Zip

Analjrili Ordertd

J

K

V
x

^

Comae nts/D twrlptlo u

f T r ^ V - 'z-0'u'

» • *» \it
CJKc-V^s'i-*^ c.vrxv''

<L*C.\\J S ̂  e^ "Z^dl *\k

faJ^,^ -Lon<.

Relinqushed By: Rec^rtfl By:

Relinqushed By. Received By.

Rellnqubed By: Received By:

Chain-of-Possession

Date/Time Relinquished By:

Date/Time Relinquished By,

Date/Time Relinquished By:

Received By:

Received By.

Received By:

Date/Time

Dateflnme

Date/Time



CHAIN OF CUSTODY

itan A. Hubcr Consultimts, Inc.
'.00 N. Cedar Rd.
Jew Lenox, 1L 60451
815)485-6161
•ax (81 5) 485-4433

Company S 7 !
Client Contact_
Address 7$_V_
City i/**.̂  |
Phone gy7 ^

Simple
I.D.

F.S-1
r-.s- <?.*>

6 i~-«3

/ s~-<

i C-*""SuirMv/L
K < 4 ^ Ut • J«4'P*fl'V

C«» r^ '̂  i*s*»ftii

Sinple
Type

^SflJ

5«»/

— 1~~£

Results Compt
To: Name

Addrc
CityA-
Phone

J^L/.Lwy

7 il?? K l Q ~ ~

Conulutr
Slie

iflfc.1

/7
,

C.'onlilner
Type

'Vw

/"->'« * ./

1
/

my GTi' (
KaA &'•

ss 7^ 0
-W* rV,7

:.*fc//«w
^tr^Jt ^cr-dt P»vUw&.
I/ SI

«V7 ^74 J*/7^ Fa
' "t» . Zip fefio^'i
x ^V7 J?f l</o

P.O.

Project
N TV/ £
Project ID/

Coolilutr
Numbersr
j/j/r

• Ai.a^uL..
SllDlpllug

DAIC

"*7*- & *-fi*\

-t-

Simpllng
llffli

I/-

Bill To:
Compan
Name
Add
Cit>

Lib
I.I).

ress
r

y

ST Zip

Anil/ill Ortmd

J

^

x;

x
>^

ComuicDti/UiKrlpttot

OHlv>Hft .

T.M,

^Af / ~°^ /C*^ .t ^V^-J ..• /

,--,( - y ' ^ » . J
- v Vo/v -

.1

Chaln-of-Possesslon

Rellnqus^ed By:

Rellnqushed By.

Relloqushed By:

Received Bv! Dnte/Tlroc

Received By: Date/Time

Received By: Date/Time

Relinquished Dy:

Rcliuqulsbed By;

Relinquished Byi

(

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time



fr^i
:an A. Huber Consultants, Inc.
)0 N. Cedar Rd.
ew Lenox, IL 60451
15)485-6161

ix (81 5) 485-4433

Company S /^ Co^
Client Contact /?/'<£.
Address Tfo c»y>
City /</--.«A H,'lff
Phone JW7 i7? 2Y

Sample
LD,

C'6/II-K H!

C-f/H'K *3

f-f-//-rt %
t-^/ll-l'L e#1

t 6/f 13 %

-JAJj
K+rtuftJlsi

\tMfaMl~S(,s>,J
ST I

?A Fax ^

Simple
Type

Soy / .

\ s

t,\
¥

Results Compt
To: Name

mySTS C,^^1V^a.

Address -7^0 e0^oc^^ u^^
City. Ktr*,/i /r1//'/,' '

/5i./-/Vv-f
*71 3J^2

7<?(95

Container
Size

M*l

^ f

Phone

^/
>/0

Contnlocr
Type

#«#£,

/

9v7 279 AV7J

P.O.
/y
Project

Project ID/

Contaluer
Number

S/^6
S/^<?7
S/200
S/^?
S/^/^

STr/
i Fax tf V

A,; J/r«/

Sampllug
DR(C

7*8*02

x /

S ?»vVv^

Zip 6056 1
7 ;?? JL5/6

Pro ^4
J

Simpllng
Time

L/

BUI To:
Compan
Name
Add
Citj

Lab
I.D.

ress
i

V

ST Zip . .__

Antlyili Ordered

^
/•

X
x
X

CorameuU/Descrlptlon

£fftG»firaMk\+

5A*p>/4S

Chain-of-Possession

Relluqushed By;

Relinqushed By;

Rellnqushed By:

Received By;

Received By:

Received By;

Date/Time
7-8-0*
Date/Time

Dale/Time

Relinquished By;

Relinquished By;

Relinquished By:

^ Reeved By^\

ReceivjiQBy: A

Received By:

Date/Time/ ,

* Date/rime

Date/Time



srohcJL CHAIN OF CUSTODY

tan A. Hubor Consultants, Inc.
)0 N. Cedar Rd.
ew Lenox, IL 60451
;15) 485-6161
ix (815) 485-4433

Company SO ^sJwlJ^n-il
Cllcwt Contact j^4Jfa'j9£X-4-~. ,
Address "2S..O. j£a£fl*r**'<* U/ .'<•.//

Simple
LD.

— "7"T»iU

t-E/f/*"

f~G/9~//^"
r f / C'Prt*^

Sample
Typt

S<5/ 7

1

/

I

Results
To:

£
?.i

12

Conlilutr
Nlu

2001
1//J

f/\ ***̂

PJ^!
7? ,

Coinpi
Name
Addrc
Cily
Phone

« M

\$ IQ

ConUlntr
Type

r/A^al

1j

my S^ C</

SS 7<$Q__C^
»V7^7f ̂ /JJ

P.O.

Project
« JV/
Project ID/

Coolilutr
Number

3/WI
Sl^lOJ
s/^v
sws

^

.Wr. ....

A/4 ft

s*
dL J?a

/Oiu/i:

xf fv ;

S'S"'
7-

)
i

B-M

/

/^,/f^

^7U?Jf

VJ?s|«L

Sempllng
Time

»

B1U To:
Company.___
Name
Add
Citj

ID.

ress
^

«.^o,«.M<

1

**•

>

/̂

y
X

ST Zip

ComniciHi/UticrlpttOD

PPftCr..f,rA,f tV,o.

'Sfti^.olxi
T

Chaln-of-I'osscssion

Rellnqusbcd By;

ReUnquihedJ>v;

Received By:

Received By: Date/Time Relinquished Byi Received By: Date/Time



CHAIN OF GUSTOJD/

;an A. Huber Consultants, Inc.
)0 N. Cedar Rd.
ew Lenox, IL 60451
15)485-6161

ix (81 5) 485-4433

Company
Client Co
Address

Phone a

*TtC*«,./***r
ntact / iy^^ I5*rfjr^<^

'}
L
<K

Results CompE
To; Name

my ST^ O^J/Wj
?/cA S^-aftr*^t

Address 7$o C*?^./^/* {^vcd<
City//
Phone

/ArK*4(\ v

~J3 4rt^|

^ *5V

' --
;/
'?

Simple
LD,

AVG/^!1"
A r C/l-W*y

f\.r>-t/ll'ff

fl.V-E/fej
fi ^

Sample
Type

So<V

> ,

Container
Size

30* I

^ /

CoDlRlner
Type

P/^1^\

J

>/-A«U /V///J-
g</7 2^ ^/72

P.O.

Project ,1
// ^Jv/ (r <>**/(
Project ID/

Container
Number

O ' ' r(?

S/ /^7
S// /8
S/li1
S/^/^)

STcr/
, Fax ̂ 7

; .5W /

Sampling
Date

7-9-c)a

\ r

Pw/f^u
zip,/;06£i

tflo

Pr6;a^
J

Sampling
Time

x r

""•

BiU To:
Compan
Name
Add
Cit)

Lab
I.D.

ress
r

V

tailjrih Ordtnd

1

\

y
y
v
y.

ST Zip

Comments/Description

£7^ C,̂ .r̂ -t*K
'SotMtf)^

Chain-of-Possession

Relinqushgd By: Received By:

Relinqushed By: Received By:

Rellnquhed By: Received By:

Date/Time

Date/Time

Date/Time

Relluqulshed By:

Relinquished By:

Relinquished By;

Received By: f\ Date/Time ,
"X*^^ \| *_ / s-̂ / -_^"^ T^fvw/Y (ty^JL*^ ///:y/O t^~
Received B^: fi Date/fame

Received By: Date/Time



sohcl CHAIN OF CUSTODY

an A. HuborComultHnts , Inc.
)0 N. Cedar Rd,
3 w Lenox, 1L 60451
15)485-6161
ix (81 5) 485-4433

Compn/iy_£7$_
Client Contact
Address 75$
City i/f,^n
Phone $Y7._/i

Sample
LD.

11 ' . "IMtl

g-C/W
&• c A -if™*
/?-c/?--/f"^
i-cA-ii^

O '. L D ,•Si ^ v * '^

/ft/f^
,7? x?y^-

Stmpl*
Tyj>«

0 V

i

r

'5^..ST.jP
?** \

(.

Results
To:

£r /<M/M^

Company S7"£_..GiJitAWi: _.„,..,
Name &<,( S^^a^f/•l•t^
Addrc
Cily /
Phone

Zip <<o_6^/
7 A!79.JLi/i

Coultliitr
SIM

2^/

\ ,

(,'oulilner
Type

K/») l i<

L_

ssJS^^&W*/; .KWrj
AM»« //^/r STj'/
#v? ^7? ;y/^

P.O.

Project
H ?<// e ^
I'rojcct ID/

C'onli luer
Number

S//9/

S/ /W
S W Ys//^s

Fa ««•//

1 / 0 /V (< i tJ

Unit

78

\ '

^r/Ci^u,
Zip^

^ 37i Ttttf"

J

Siinpl lng
Time

^

BIU To:
Compan

Address
City

Lib
I.I).

y M_

A«tljnli Ofttrttf

4
><

X
X
V
x

ST Zip

Coinmtnti/Ottcrlptioi

tft CJir^J,^

£*yV^

Chain-oM'osscssiou

Rellnquihcd By: Received Byi Dote/Time RelluquUhed Dy:

Rellnqujhed By.

RellnquibedJty:

Received By:

Received By:

Date/Time

Date/Time

Rclluqulsbed By: e/TlnDate/Time

Date/Time Relinquished Dyi Received Byt Date/Time

<



CHAIN OF CUSTOI c
:an A. Huber Consultants, Inc.
)0 N. Cedar Rd.
ew Lenox, IL 60451
15)485-6161

ix (8 15) 48 5-4433

Company 57$ C»
Client Contact_£jjj_
Address 7C6 C/»/-ja
CityV^.ft f-tii/r

^/svjj-f*r«j^
fr$ (*SOG?l

ST ^
'T

Results Company ST5" C-»\s*Ho^h
To: Name

Addre
Ciiy I

?<c(< fir'r^a/ttA
SS?^ Cgcvx.^h U/^,v/i &r /<wr ui

Phone^y? 17f 2*/7^ Fax f?V7J7?K/<J

/?i/-/<Wau
Zip ^oJfcl

Phone $17 .2.77 2V7.Z. Fax^/7 Z7? 3-^/9

Sample
LD.

X^Cx^/M^rtfs
4,. bt^g-'V

4SDV$1'*

fl.G'P.s^v-iSiC
/frMMS

Sample
Type

a - ^

Container
Size

rQOl

v

\

Container
Type

PU^Vv^
i

V

P.O.

Project

Project ID/

Container
Number

SUftk
c \ VO "^

&)^8
Sl\^
^)HO

SHDlpliUg
Date

1-8-^)3

\ r

i E* i
7 i fo '^ tCr

J

Sampling
Time

i

,

Bill To:
Compan
Name
Add
Citj

Lab
I.D.

ress
?

v

ST Zip

A-nilyili Ordered

3

X
/
^
X
y'

Comments/Description

£#9 CathfHti,**
•Sa/^/iS"

Chain-of-Possession

Relinqushed By:

Relinquihcd By:

Reliaqushed By;

Received By: Date/Time Relinquished By:

Received By; Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

. Revived BV: Date/Tlnie /

^x*i^LAIVy' NVi^A*^\ ~7 // $ / fi~l~~ '
Received B^

Received By:

Da'te/Time

Date/Time

1



sohcl CHAIN OF CUSTODY

an A. Hubcr Consultants, Inc.
)0 N. Cedar Rd.
e w Lenox, IL 604 51
15)485-6161

ix (81 5) 485-4433

Company jTS ^**
Client Contact J&U
Address 7$P JU-'£-

Ph one #4 7.. 277 *'

Simple
I.D.

-- -yT'lfM^

UrD/n.vn<

rW (fnH3

A.b-^K^?',
QS-C/s^i?'

w/<"
faj-

yQ'-J)
ST r

•

/

Rcsulti
To:

Puk N W ' < «

Company ^Ti CaA^/^K/j
Nume fr/cJ« 5tru«iA<jA
Address 7^yj dJ^,-^. Ly^Jt
Ci tyV
'hone

,
i^...^J;»x l^y? *?3.-*2ML

Simple
Type

c /

, f

Conlilntr
S'lM

P^ /

v

f. 'unl»lntr
Type

;̂v

.

.„ /./ ;/O"AO»\ "i'L

„.__._ .

r&.tk*r*>t
{ STr; Z\Q{,ahj
2*2'.L-FB

? 0.

Project

I'rojcct ll;/

Cnali luer
Nuuiber

^ / /C\ /

5//0J

bll$$

DRIC

7 O n }• u~V<£

\ /

x ^y

^/J%L'J/_.

Simpllni
lime

\ 1

-

Bill To:
Company _
Name,^
Address
City ^_

Lib
1.1).

— „_ ST Zip

AMlnUO.«.n«

j

A
X
X
y
y

—

Comnienti/Utierlptloo

C/tt Cj.'r^i^

^>f«Y/^

Rellnqujhcd By:

Rellnqusbcd By:

RellnquihedJ^vi

^^ET
Received By:

Received By:

Dutc/Tlmc

7-£-<?Z
Dote/Tliuc

Date/Time

Chaln-of-Posscsslon

Relinquished By: Rp£ilvo<hDy;

Rclluqulsbed By: Recef/od Bui

Relinquished Byt Received By:

(

Date/Tlmp /

Date/*flme

Date/Time



CHAIN OF CUSTODYOU>

Jtan A. Huber Consultants, Inc.
:00 N. Cedar Rd.
tew Lenox, IL 6045 1
815)485-6161
•ax (8 15) 485-4433

Company STS CoMi«/f*.»k •
Client Contact Kii.U l7tf«Ar-t<-v
Address ~2^O C^^-cr^K tvond/
City i'V-i"'. Ht"J ST ^1
Phone flY7 2-7? A^7J Fax q^'

Sample
LD.

6-8

Sample
Type

w

Results Company $T5» C^su/^h
To: Name Rick fftf^t+i*.

Address 7<& ^-C"JAr*1-< ^«c.d\ /^•••/<i-r<i«i
City i/v,~A //y/// Sn

Phone ^V7 *Z7f ^V7*l Fa

^VllvwAM

r^-p (aOn i 1
?9 Z$/i?

Container
Size

^0M/

Container
Type

VuJ

" Z; Zip f>ocL<

P.O.

Pr°ject .

Project ID/ U

Coatilucr
Number

SU^o

Shmpliug
Ds(e

l-'5-oa

Sauipllog
Time

M . i r

Bill To:
Compan
Name
LAr

i «.XAS>

Citj

Ub
I.D.

jess
f

Y

ST Zip

Aatlyili Ordirtd

j

y

•

Comtnents/Dtscrlptton

^>C^.c« -^v,.

RelinqushedJBy:

Relinqushed By:

Relinqushed By:

Received By:

Received By:

Received By:

Chain-of-Possession

Date/Time Reliuquished By:

Dote/Time Reliuquished By:

Date/Time Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



ri CHAIN OF CUSTODY

)tan A. Hubcr Consultants, Inc.
100 N. Cedar Rd.
vie w Lenox, IL 604 51
815)485-6161
;ax (81 5) 485-4433

Company ^7 S
Client Contact
Address 7So
City \/UA+H
Phone $<J7 >

Sinpk
LD,

G'llOSAl

G-ltdStt l
G - // Olfol

(fff oO*l fr}

&*•// O R t f y

G-H o6#x

^^
k

ZI'L^ / ? tC r t f«»

Cc.f/(f.'/*/t VLxcirVi
/v.//v ST :.
7-» JVT-i Fax "dH

s»mplt
Typ«

JW
1

j

Î

I

Results
To:

Company 5~i C<>«>u//^/J
Name ^K(, BU^LL*
Address 74 rf c<A*t,*L t
City 1/v^.. //,///""

£,£_
Z'P_AQ

T^in ^

Conlilucr
Slu

I

Phone

j?L. _

Conlilncr
Type

>

i

f i f - l

i
*

#V7 «*?•[ J^7

P.O.
H
Project

I'rojcct ID/

f.'oDltlotr
Number

31/73

Sins

J// 79

6 (t

•"-

- V.

ST ^<
P^K*,^
Zipv

j_ Fax 9^7 J7a,

11*,* St<^

UMt

7-.J'OJL

J-ut

7-/ oj

{

.o6c i

f f?o*J
J

Simpllog
linn

1/

rJ cy^..

V^ '

Bill To
Compan
Name

Ad<
Cit

Lib
I.I).

y

Iress

/ ST Zip

AMiniiOX.,*

4

X
A

Â-

X
V
X

CoronicnU/Deicriptloi

OV'fk.,1)**

1 /

\/

I
I

Chain-of-I'osscsslon

Relinqujjied By: Received By: Date/Time

Rellnqushed By: Received By: Date/Time

Rellnqiuhed By: Received By: Date/Time

V

Relluquished By:

Relluquished By:

Relinquished By:

'

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time

(
__



_«5w>r\ — r.HAiKinpr iMRTiVY

Stan A. Huber Consultants, Inc.
>OON. Cedar Rd.
^ew Lenox, IL 6045 1
815)485-6161
7ax (8 15) 485-4433

Results Company STS CcAi-l/oW;
To: Name Ktt.1 ft-cr^r^/-

Address 7^6 Cnrpu^i U/««yj Foj-ki/^M
Cifyj//rr-«'\ Wlir ST T/ ZivLocbi
Phone ty-n JTi 3LH7J Fax £t/7 ^7? 16 'o

V

Bill To:
Company
Name
Address
City ST Zip

Company ,^7£ C»A.
Client Contact K.i'<.U
Address 7^« Co/j^*
City \Jtr ^n^ VkCVK?
Phone dM 1 aV\ 3

Sample
LD.

F.0-5.5
G > ^ . 5
C? - ^

,ulh~k
P+raafee.*.

r«A ''iLsetd''!
STT\

M7a Fax <3H"

Sample
Type

^O//

S^' /

far/<i*s»\4
Zi

1 2
P (dCX*lc >

174 A"S~| o

Contaiuer
Slit

Ttftoi
70 1*\
30^'

CoDtalner
Type

ri°vV*\
P/A&*

n^l

P.O.

Project ^ . ^

Project ID/ w/

Container
Number

S//70
S r / 7 /
51175

Ssmpliag
Date

7-^-oa
/** (/•"(/&
7-2-02

Sampling
Time

/ / :#>«*

I'lOp/*
Ji-oof*

Lab
I.D.

Analjrili Ordtftd

^

A-
V
X

Comments/Description

^/«C,o. "Z-^-

<>c/u<,:. 7D^
0 V f 1 U ) • o^ V >» rtJL_

Chain-of-Possession

Relinquished By:

<^^^Relinqushed By:

Relloqiuhed By:

Receded By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



>tan A. Hubcr Consultants, Inc.
100 N. Cedar Rd.
^ew Lenox, IL 604 51
815)485-6161
:ax (81 5) 485-4433

Results Company $TA Cu^^i
To: Name &ci J^y-ie

Address 7S* f./jL,*>
Cilv I/./A-* //,///
Phone tf* 7 ^7«) PV7.

>^^<»* 1 >^W 1

k^/$

, IV,,^/,; &.,/!„*«

SI 1 1 Zip (jQOtti
i Fax ^/7 ^I7f 3f>id

Bill To:
Company
Name
Address
Citv ST Zip

Company jT
Client Contact
Address ~?^"c
City Ku/v,^
Phone «V^7 ^

S Cr>«sulhhk
R i t L G<r»* i< t«

C.JtjOerJwt Vsloj^ii ^oA" V< VJ <^\*

^.// , ' STT. • Zi
71 *Y7J F a x r f v ? J

P ** flQUi N

7-1 2^ / f t

Simpk
LD,

r - r o ^

—

Sample
Tyj»

& / /

Coatilotr
Slu

30*1

f.'oalilncr
Typt

P/^if.«.
t/'^l

P.O.
tt
Project
* >1
1'rojccl ID/

Cooltlotr
Number

S/ lW

1 t oW.o Sii«x\ 9«.iu.\
si

SunipllDg
D»t«

7- / -o^

Simpllni
'llmi

3'GtyvH

Lib
I.I).

Antljrili Or<«r»J

4
A:

Comnicoli/UticrlpltoD

C/c/vii .v 7vAC

Chttln-of-Possession

RellnqujhedBy:

Rellnqusbcd By:

Rettnqushed By;

V

ItaMtVed By: Dute/Tiiue

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

\

Received Byt Date/Time

Received By: Date/Time

Received By: Date/Time



gry^Tl r.w AIM HP r.i IST«, ,v

tan A. Huber Consultants, Inc.
JON. Cedar Rd.
ew Lenox, IL 6045 1
15)485-6161
ix (81 5) 485-4433

Results Company £>T$ Cy^^i^^
To: Name Kid y?tr^r^t^.

Address 756 £offo*j-*L ^/Wc £y/<waj
City i/«rAfh /////[• ST 7/ Zio &?o4/
PhoneQMl dTW 3H7.2. Faxd4~) aoq<a^i<?

V

Bill To:
Company
Name
Address
City ST Zip

Company J / •r Cc^./^fr
Client Contact Ki/.U g*reyi*».
Address ~jzo Cr.t-a*r*J-t. ^IvocJj ^fl-r^w«
City ^ir..M H:I<< STT ' Zip 6c0

Phone PV7 ^7^ ^^7i Fax «Y7 ^7f ^'

Sample
LD.

F.5-8-5
P -6.5
rs-?

Sample
Type

5..-I
1

\l

Container
Slu

2o*i
1

Ji

l</
J|

>/»

Container
Type

P/*5fi<
i/y^/

./

P.O.

Project
# - ? i / y /C /J~' C 6
Project ID/

Container
Number

r)lK>b
S ^ / t i
5 / / 4 ^

7A/0 5-/f ^

Sampling
Date

7-/-0*

V /

•f ̂ ;«/j
Simpliag

Time

/*:

V

4./\
J \J @f\.

}

Lab
I.D.

Analysis Ordirtd

*

X
X
>

Comments/Description

ZJCc-lnSlo* loiH-

\J

Chain-of-Possession

Relinqushpd ?v:

Relinqushed By:

Reltnqushed By:

Received By: Date/TTime

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF CUSTODY

)t«n A. Hubcr Consultants, Inc.
>00 N. Cedar Rd.
view Lenox, IL 60451
815)485-6161
•ax (81 5) 485-4433

Company Sli
Client Contact
Address 7Sc/ (
City ^r/v.«
Phone #y7 A

Sample
LD.

R-C/3-U
B-C/23 -/?.<

c • d/y-ii
C-&/U-17.S

D't/lVl7S

a.
P ( t U
r

HJlh.
7? -

»-/^tf
(?«.f.ar KA

r*/<"Lv»".'J
ST1

fyyj Fax s

SanpU

SP//

i

/

X

\
I
!</

Results Company $7$ C**>V/^*K:
To: Name Z.ru ft,, *-*,**

Address 7<o G>;^<r*A< L/«-nrf/ ^r/<'..^fUA
Cilv I/W..M /^/// ST :/ Zint
Phone

f^rkw^u
Zi

7 ^
P fc'gp^/

Centiliter
Slu

70*-1

Coolilntr
Typt

/ml

\y

^?Y7 ^7*} 2y?^ Fax 0^7 27-

;
>CO 1. 1

/ 2f/0

P.O.

#rojccjv/
Project ID/

f.'oaltlntr
Number

5/lto

S/l6i

<f ^A,: f/r«/ ^, w
J

S*mpllug
U«lt

7-l-o*

\J .._._

SlUlpllDg

l ime

i/

BiU To:
Company
Name
Adc
Citj

Lib
1.1).

Iress _ .._ „ ..
/ ST

/Utljrili Qtttni

^

^J

^\

A

X
>
V

Zip

ComineaU/UtKrlplloi

tC L & i f*

^
t

Chaln-of-Possession

Rellnqujhed By:

Relinqushcd By:

Rellnqushed By:

V

]Rta6«ttfc) By: DuteA'ltuo RelluquUhed By:

Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

V

Received Byi Date/Time

Received By: Date/Time

Received By: Date/Time

' -
\



L Tt,,

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Company 3 / 'i CMft,/W,
Client Contact £<£,{, Z^r^,^^

Results
To:

Company ST5 G-/i^//^fr
Name Tl,^ l?•tt*«r^t^
Address 75'o C^^aJt. tvor^j fin-ICw.**
Citv i/,_,_. //. 7/5

Phone &V7 J79 P4/

Address ~7$ti G>.- pt-t-o.Pi! Isare/t R\rl<^»^.
Citv I/«.^K /^.7/f ST
Phone ??/ 27*? 2-Y70. Fax

Sample
LD.

e-7

P- /^•S of$£ 1

D"-/9<5 08$&-

~P ~ i 1 «S ffff&3

V-M& <>36iC

F-TS

Sample
Type

&//

c,/

w

So//

LL
»V 7 ^

P <ia
7f 3

Container
Slz«

0rvfl\\

fae*l

\ t

7-0**

<Li
.y/c;

Container
Type

?U&1

PUvl'^

> ^

ei«
v"i\

P.O.

Project

Project ID/

Container
Number

y 1 / j (

S//S5
SH54-
S//57
sutf
5' 1ST

Sir? Zio
72 FaxSV7 ^7^

-.CCfe!

_AST/a

^i S/r«f Pro "id
17

Sampling
Date

^-^8-(?a

6-«A6'^

f

fe-jl8-^

Sampling
Time

/;V5 .*»
'

p-Jtu^
1

/

Bill To
Compai
Name
Ad
Cit

Lab
I.D.

:
ay

dress
y ST Zip

AnaJyui Ordered

|

>c

XT

^x
£

y

•

Commenta/Description

fjftltJlO A. 2-* 'V*"

OVf/f>>jfJtjf^

0*rL,Jt*

O(/^co\^fJe^.

0wL<r</<^

A/C/uJ, '^ tortJL

Chain-of-Possession

Relinqushed R^: ,-

Relinqushed By:

Relinqushed By:

Received By:

—T^?j^
Received By:

Received By:

Date/Time

6'1S-Q1_
Date/Time

Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF CUSTODY

>tan A, Hubcr Consultants, Inc.
>00 N. Cedar Rd.
vfew Lenox, IL 60451
815)485-6161
;ax (81 5) 485-4433

Company £7$
Client Contact

Lp \St4 IT* H/;

Results Comp
To: Name

Addrc
City
Phone

nny 5li C*'\^JanA.. ,

S3 7<6 C

4AA

2l,*Jt V^A'« /Vfl(i^«L,r; — c>•<f4t^. /!L"» S
v*7 #7^ ^1^7^ Fa

rjj Zip ̂ at'-i

P.O.

BiU To
Compan
Name
Ad(
cit;

£« U Zf*r. jrioi "

Address Tic f.xu.^/t \J~i*A*
City Vita.*
Phone Vi 7 ^

SinpU
LD.

C_- <3o o&* \

L-^CLJ22* 3
L- JLO o(3>QC

/V" //j ST r
7-? ^Y 7J Fax 6

Simpl*
Typ«

i^o'a
|

i

f

fi

%T/<IMI
Zi P "t PC O

Contilotr
Slu

(50

\

r»>

/

A

CoDlilncr
IXP«

I

Project

Project ID/

CoaUlotr
Number

bllb'O

f r)Lo 5*/r,.4f p /o- tc l -
^

S*aipllu||
but

(o'Jl-UX

\r

Simpllag
lime

T
Lib
I.I).

y

Iress
/ ST Zip

AMlnUOrtm*

si

X
x:
X

y

ComnitBtt/Dticrlpllon

Chain-of-Posscsslon

Rellnqiuhed-By: Rccejv.ed By: Date/Time

Rellnqushed By: Received By: Date/Time

Rellnqushed By: Received By: Date/Time

V

Relinquished By:

Relinquished By:

Relinquished By:

\

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Company >IS Co**Sni*.nfi
Client Contact Kit i , £</•-.(•.£<_«.
Address 75 « C<,t-^r+4j' Lsoack
City \ttf/\fn Hi'Hf ST ri
Phone 5^V7 2vi W?JL Fax w

Results Comp
To: Name

Addn
City 1

any $75 C*«i«H*nts
- /?/<-k K<r*ir-t4

JSS 7f^> Cor air *!'

AfA. i M, .';
Phone gi/7 3.79 JLH71

F&rkvM.
Zi

' 9-'
p 4 (?<?£(
71 ^/<?

Sample
LD.

e -^a
e- \a

B-tt 08#l
lM?0$rP
8- H fl?#J
ZM10BQC

Sample
Type

So, \

^

VI

V

Container
Size

ao^a

30ml
)

1

Container
Type

^^AV

t

^^I/.XI

\ /

P.O.

Project
# ?v/ e ^
Project ID/

Container
Number

C V V U Q

< b \ \ M S

5 1 If c
5 i ( L / 7
5/H8
C 1 i UQ

>«v

U'o.rrfV ^vl<U,«xw

sir* zip
Fax ?'-V7 ̂ 7'?L^-

..- 5<f«/ PV. - td

J

Sampling
Date

4- *7-<tt
fc-^7-ok?-

4-^7-c^

V )

Sampling
Time

?)-Vr

A

3:30j9/K

1 : jol^
'jl^/w

3 JO/o^

Bill To
Compai
Name
Ad
Cit

Lab
I.D.

••

IV

dress
y ST Zip

Andyiii Ordered

3

V̂

Commeats/Degcripttod

i - 1 JL'
^A^i^i iCA ^OfV*" |50 '^Co»v

^ X t i U b i o * * LOfat. 50Kc^A^

,

Chain-of-Possession

Relinqushfid By: Received By: Date/Time

Relinqushed By: Received By: Date/Time

Relinqushed By: Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time



CHAIN OF CUSTODY

)tan A. Hubcr Consultants, Inc.
>00 N. Cedar Rd.
Vew Lenox, IL60451
815)485-6161
;ax (815) 485-4433

Results Company
To: Name

Address
City Is*
Phone C**

f^j .',..,„',.',
^ i *• d* '•!* '• * r

^ r..^.. v * ,..,A^
*'*////( ' ST-7* Zip^*-.*/
^> )H> > --* " •• ^ Fax ,4 >-» b-v/ .•>>->

BiU To:
Company
Name
Address_
Cily ST Zip

Company
Client Contact
Address
City
Phone

Stmpk
LD,

£-'*

C-,*d#,

( -"-/C'fi #•*

c. • /yc>if # j

C •/ v £•$*•/

£ -/y&& Oc

^^J * -^J

T * 7 -

Stnple
Type

So /

<v x

,

/
I

r
V •* ,̂4 b»

^ r *i » * -^

ST Zi
Fax

CcmUlutr
Slu

^)o_/

^_ x

1

/
\___
v

/ *• ̂  ™ J

p

CoaUlntr
Type

u* >/

xo''jt;\/
i
/ii

P f\. u.
H

Project
W J
Prqjcct ID/

Cunltlntr
Number

S//5is

1.'Xj'>

_J/'.U-C '

-A.'.-^x

.v,̂
^x/vj'

r*v^ -^~

S«mpllu||

£/V-

y /

/

/

t

CX t. -//«

Simpllng
lime

/ cv.
'

.? A>

/

1̂

y^- t /

Lib
I.I).

r̂
I

\

^

V

V

An«J»ill Of<•f»d

Commcoti/UtKriptloi

<w... ,.>-. "^':

£><••*'*• -/' • ,'•' '
^

C*' Cl - •"-/

Chaln-of-Posscssion

RelioquabedJBy: Receive^ Byi Dute/Tlmc

Rellnqushcd By: Received By: Dote/Time

Rellnqushed By; Received By: Date/Time

(
\

Relluqulshed By:

Relinquished By:

Relinquished By:

\

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time



stan A. Huber Consultants, Inc.
>OON. Cedar Rd.
^ew Lenox, IL 6045 1
815)485-6161
<ax (81 5) 485-4433

Company $7,5 Co
Client Contact_&ik_
Address 7?0 C».y>

Phone W? -i-jt

Sample
LD.

£"S'-/0.5
£ 5- ) I , X
£.5- /(.$
£ - < (

-r^A
fi't^oru/.

*,*& Wo.,/,

W7i Fax

Sample
Type

(^,7
I

L V

•\

t

ft

CHAIN OF CUSTC

Results Comp
To: Name

Ad die
Citv

any SlS CAjul^fr
«t(X«.l, 5tra«r,iA

SS /S(/ ^f-rtirAl.^. nrQf-dc IT*
\/* 1 1 /,. CT Tyt-rnsi* H- li 01 ^

Phone 8v7- A??- iV7«i Faxg1-

'irltx^A^
Zipf,po&/

7 ^.7? P5/0

Container
Size

10*ll

\/

1

Cootitloer
Type

F''*l},«l
1

(I
I/

P.O.

Project

Project ID/

Container
Number

Si 13*1
S/Itt
Sl/3^
5k H31

Sampling
Date

6-^5-^

V/

\y

K,Y

fk\*A*

/7-<*7<*-JL$;o

r^r ProW-
j

Sauipllog
Time

a-- 70
i

\ -
i-

V

Bill To
Compar
Name
Ad
Cit

Lab
I.D.

0

IV

Iress
y ST Zip

Analytic Ordered

-I

V
X
kf

Comments/Description

eJ?KC+ i.tuL
W0oo -S'e^l^i^iM,
^fe^-a'aAc/^^ww

Chain-of-Possession

Re,i^^^
Relinqushed By:

Rellnqushed By:

Rgfrei^ed By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



Stan A. Hubcr Consultants, Inc.
200 N. Cedar Rd.
New Lenox, I L 604 51
(815)485-6161
Fax (8 15) 485-4433

Results Company ^
To: Name Jlxv

Address_^li
CityJ^Lflts:
Phone Ji^ i

1 Vj Qo^.Li
W &«<* « L « r ,

jb ( •o<p . ,^Vi .
v H : U C

>xK

Vj&Js. K\VwM

ST 1 \ Zip bolt i
Tux tf'i? 371? Hit

Bill To:
Company
Name

Address
City ST Zio

Company a \ ,
Client Contact
Address 7*^0
City (/et*a»
Phone fa? J?

Stmpk
LD.

c- \w

i V— ** t^ t>^\r*\/'

RvtV d«r i,

Cx,»fA^Tt_

/y, //j-
5. ^y^-2

Samplt
l'yp«

<bo,\

TS

VV(LlA

*3~~K P^v
ST T - Zi
Fax fy/ 2'

Coalilner
SIM

oOw\

^f-^A
P ÎWl'

'5 •'iyf

Coalalntr
Type

PWvUv

P / \. u.
#
Project
n 3^\
I'rojcct ID/

('uolilncr
Numbfr

S/ /W

C OU â.

Sampllug
Dilc

6-jw-o*

^^sM" "?

Sampling
llroi

iiiXwY
Vi

Lib
I.I).

_

t

~*Z

^

X

A««l|fii«Or<l«r«4

CommtaU/DtKrlplloi

«c.lo^,1.vx L»njL

Chaln-of-Posscsslon

Rellnqushed,By:

Relinqushed By:

Relinqushed By:

V

Received Bv: Date/Time

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

v

Received Byt Date/Time

Received By: Date/Time

Received By: Date/Time

(
V



CHAIN OF CUSTODY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Results Company "blS O-vst
To: Name fc,c.li ^f^rtju,

Address 7^o C«Ai/xf
City iAr«.ft f/.'lli
Phone tf>-/7 A"?1? xV?i.

(Wlr
\.

lA/n,,l'l &r/tVAlu

ST I/ Zip £6c£/
Fax^/7 «*71 75h

Bill To:
Company
Name
Address
City ST Zip

'
Company STTiS Cc.v\W\\ ts&f
Client Contact fc.'c
Address "I*? o C»
City Ve.WN-.AVO

V» ^v«^*r«.\
rpjr^XX VJa
s.1^ ST •<

Phone &n n°l Mfo Fax «

^\.
oJ S f 0l«X<*

L( Zi
/? a1;

P QjO

^ ^/

mv.
D(Pl
0

Sample
LD.

Vt/^-fe0**^

^-E/a-fc6^^

D-l/a-l,"**3

^t/&-w«<»M

Ti-'E^-teMV*s

Sample
Type

So,'

\

Container
Size

30* \

^

Container
Type

*1"'lD.*i

y i

P.O.
#
Project
# 3</r^ ow.o'bv.
Project ID/

Container
Number

5 '08
S//^
5//30
5//1/
S//5-*

Sampling
Date

(z/M/Od.
kJlH/oi
(,/i^h^
C, /tffal

b/W/oz

^ ?<.x«\
o

Sampling
Time

V:?$

\ i

Lab
I.D.

Analyui Ordered

^

\

X
X

V̂

Coraments/Descripdon

\2\f\ *-<7^nr>i<v>Ji()A

5k /̂-c5

Chain-of-Possession

RelinqushedJBy:

Kelinqushed By:

Relinqushed By:

Received By: Date/Time Relinquished By: Received By: Date/Time

Received

Received

By:

By:

Date/Time Relinquished By: Received By: Date/Time

Date/Time Relinquished By: Received By: Date/Time



t -

uber Consultants, Inc.
darRd.
x,IL 60451
6161
485-4433

Results Company j^TJ C.<>A±vl'*.>\fa_
To: Name JT/jJ, 3ir*v<*K

Address 7*6 £< i^

Phone «•* 7 Ji'l 2vM

f l U/«'[ty rV^'fu»*i

S I j'/ Zip Cfl$4.'
l:ax en 7 <?71 ?Wrt

Bill To:
Company
Name
Address
City ST Zip

Company ^T$ (.<>>
Client Contact £itu
Address ~>5b r.f/,.
City V<«\flh klfs
Phonetic? 27'? 2

ilu/^,s
I7tr.ar<,<^

iJt 'L*,.,^
ST 1

.'/7> Fax i;

r?r/r— -
i Zip 6>Oc
^7 27V 3'

Ci
;/o

Sample
I.D.

$-C/fe-<^

g-l /g.«\€^t

Simpli
Typ«

\\ /

Coitalntr
Slu

dO

\

^V

CooialBcr
lype

?>•<•>
S/i-M

f

P.O.

Project

Project ID/

Conlilner
Number

ol 1 oi 5

Oil civ

Dale

V-

\

K

Sampling
'lime

Lib
I.D.

Analyili Or4«r«4

«

^
>f

y
^c
A

Commenlt/DcKriprtoD

c,j;r~*iilf S^ain
Gr GPfi

Chain-of-Posscsslon

Rellnquihed, By:

Reiinqushed By:

Relinqushed By:

V

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

i
^

Received By^ Date/Time

Received By: Date/Time

Received By: Date/Time

x



5C
uber Consultants, Inc.
larRd.
UL 60451
5161
185-4433

Results Company $7"5' Co*st./j*njf
To: Name Klt

Address •
Citv l/tf...
Phone *V7-

^ "I takr i tn

7VO C.y«crAfe Wi.C£& Ff.tkvnj

K ,4'/o ST y, Zip£rtc->t./
277-2V7J Fax 9V7- .17 f- X$/o

/SS>,^|--'V ., ^^

Bill To:
Company
Name
Address
Citv ST Zip

Company STi C»«fi////«»»''j
Client Contact /f^/, /J^^re<n
Address 7;0 Co^/^A/>»»'-<,/.i /A/'/ru^,,.
City Kr^,« /y/y^ ST r/ Zip foot-'
Phone ^->-27<f-^7j Fax 917-2Trte)o

Sample
LD.

O/^-^*"
C-J^-i*''*l<i

C-/>/^-6<5^?

^-^/^"t

C-^-î *"5

Sample
Type

S..7

^ (

Container
Size

70 »(

\

Container
Type

^£.1

\

P.O.
#
Project

/?cW

Project ID/ (/

Container
Number

SI 1/8
5/ltf
5//*^
5//JI'
S//W

Sampling
Date

t'M'Ql

i

Sampling
Time

*/:35

i /

Lab
I.D.

Andyib Ordtred

-;

^X
K
ft

Comments/Description

f#l Cn(7«K.j,i.

ii^'«S

•UK

Chain-of-Possession

Relinqushed By: Rec^fre'd2L
Relinqushed By: Received By:

Relinqushed By: Received By:

Date/Time Relipquished By: Received By:_ Date/Time
/. 7^ /) } ^*f**^ fl"Z /V/i AN? ^ >er /'i-^
fc» /7-w^. 6- ^J •* /WAAJVh\,C>(fK'SY\ (a ~~e*-> ~\J -=—

Date/Time Relinquished By: Received By: Date/Time

Date/Time Relinquished By: Received By: Date/Time



t ̂ fo B?f\

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
Ne w Lenox, I L 60451
(815)485-6161
Fax (8 15) 485-4433

Results Company $J$ C,\iM**l\
To: Name f^l. ̂ ,.,.r,«*

Address "J^o C'r/^/d/t j^'fi/s /*r/^»/i»»
City [/tifitt\ / - ( , / l j ST 7V Zip ktou
Phone fly? ?77 Mil Fax &V7 371) #'«

Bill To:
Company
Name

Address
Citv ST Zio

Company ^Ti C^«
Client Contact H,', L
Address 7fo iVyu,
CitY l/UAf* li,(k

Phone ^V7 37* ^

SampU
LD.

6^/i-9
6O/^?

C-&A+

C-PA-?
C-p/i-1

MU//An/t

f c r - A « « K

/•«/« '^L.(v/i

ST

7,7 Fax

Samplt
Type

^0,1

\ ,

far //*,«*
11 Zi
^V7 J

P J?P
7Y JV/()

CoBlilocr
Slu

X*l

\.

Cooulitr
lyp.

"'i//*/

,/

P.O.

Project _
# ?V/ G c;AMJ 5/7a| f> t t t i f {

Project ID/ ^

Coalalncr
Nuinbtr

SHU
SIM
S / l / 5
SI/16
S / / / 7

Saaipllog
Dili

&-;w-oa

y /

Si nip 11 Dg
llm«

S ' O O

\/

I.U.

AailytU OHtni

^

/

X̂
X
/

Coroaicali/Ueicrlplloi

^P^UvVxVw.^^,

S^vW^Vl-S
v^

Rellqquihed By: JUettttd.By:

Rellnqushed By: Received By:

Relinqushed By: Received By:

V

Chaln-of-Posscssion

Date/Time Rclinquisjied By:

Date/Time Relinquished By:

Date/Time Relinquished By:

V

^Received Bw-^ Date/Time
r \ \ f) , u ik , ^ / "^ <" /"I ^>^*t^-tt/>rc3/*Kicrv- &"**-J'~U <• —

Received By: Date/Time

Received By: Date/Time

(
V



V^(

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Company ^,TS C°n^<x/fA*i/j'
Client Contact ^/cA &ra*r*v*v
Address 7?" ^fjO^rA^ 'Jt~/t>cd
Citv I^^->,«A tif//s ST i
Phone &V7-171 -Jf/73 Fax *

Results Comp
To: Name

any ST3' CWw//<Wf
-y ' / 37C / c « OccaOi r<;<rt

Address 7<& c^^rd, U/™./r
City //<,„,„. M/ /< - ST i
Phone W7-m-}Wl Faxffi

/Ar/fu"lH

~J_ Zip & 6 0 6 1
?-•? 7?- 2$'/ o

Sample
! LD.

veX-i®*1

"D-e/*.̂ ***
D-E/fc-^*'
D-e/k-cP*
0-eX>-<P*5

Sample
Type

So,'/
i

V f

Container
Size

1Q*\
1

J ' •

Container
Type

V'^i

\/

P.O.

Project

Project ID/

Container
Number

SII08
S\ \^<s.i\\\O
<^>i\ \ \
Ss\\\3L

Sampling
Date

(,'M-O}

V

r*fK*vi> u

Zip^/UGOJ.I

fro'td
J

Sampling
Time

V • V Jpf\

1
\j

1 \ s-'1 I d «->^

Bill To
Compai
Name
Ad
Cit

Lab
I.D.

:
iy

dress

y ST Zip

AnalyiU Ordered

^
X̂x
X
\-

•

Comments/Description

r?k r r j, 'L» I /i LoiinfA^r'u^

&^k<,
1

Chain-of-Possession

Relinqushed By: Received

Ir.

Relinqushed By: Received By:

Relinqushed By: Received By:

Date/Time Relin
£ ~'2'-{-'0~l •**/

luished By:
/^Y
^J- • — i

<••"
/

Date/Time Relinquished By:

Date/Time Relinquished By:

JReceived By: Date/Time

Received By: Date/Time

Received By: Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fux (8 15) 485-4433

Company Srj G»«Ji//4>t/J
Client Contact ff/t* fftf»yn^
Address "Xu CuTpL^^V^ »~ocJ

Results Comr
To: Nanu

Addr
City
Phon

* & \M

City \A»VWX^ UAv£ STf/ Z
Phone rtu? a.~R 3S7c3 Fax QM

Simple
LD.

C. j - /o

Simple
Type

$•'(

-1-tf

Coililntr
SI i«

Relinqushed By:

Relinqushed By:

Relinqushed By:

(

P^fiiA,..,
J71Ario

Cooiilier
Type

>any 5Ti C,^//*^
• T<«A Z?tf«««rt.<^L _ ,, , .
ess 7^0 (^/x./-*^ U>h< /« rt>,i/<~«»
i/ ij i
r ^ f A f t n jjfiX

ify^jj?^
/"" CT — t' ''i o 1 j. / ^>lp£tftf ^/
^?VTJ FuX'ftH'? Jt"Wc5r),j

P.O.

Project

Project ID/

C'uolilncr
Number

5/107

I C -oV\o Sv-.-A V>c«.cV
°*

Sampling
Dile

6-Al-ctf

Siropllng
lime

? _?Spv

BiU Tc
Compa
Name

Ad
Cit

Ub
l.U.

Chuin-of-Posscssion

Received By; Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

•:
ny

dress
y ST Zip

Aadjrtb Of4tri4

<

*^^

^^

Commeoli/DcKrlplloo

«/t/wj,.« «cA1

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Results Company JTS
To: Name 7,ck 15

Address t^o
City Vi,^ U
Phone # ̂ 7 2.~)f

CAW/BL^J
cj"o a r% ̂  ̂
ij / 1 rVv ***o» re b/o •* .' J rfl r K v^ c< u

,/// STl« Ziptpotl
1 ,ZV7^ Fax %17 Hi tfio

Bill To:
Company
Name
Address
City ST Zip

Company ST.5 Co)\l<jll**h
Client Contact /T'fit t?ir*ort<^
Address 7 So G>^«(r<,y/i/ U/t>»^f 9^\<>»/^
City vAxv^v V\A<, STT\ Zip UoouP
Phone^y? 5.7^ ^V?^ Fax 0V7 ^79 JS/o

Sample
LD.

P-/0

Sample
Type

So,'/

Container
Size

^ W

Container
Type

P/\$'.c,
lx/i\l

P.O.
#
Project . ^, 0

# •?*// r ^'6 Skf- Propel
Project ID/ ^

Container
Number

5'IOt

Sampling
Date

6-^-^

Sampling
Time

3- 9S_

Lab
I.D.

Analysis Ordered

^>

si

^

y
Comme nts/Deacriptio a

£&/u5ib/\. TofiC

• <t

Chain-of-Possession

RelinqushedBy: Recejjiwffiy^ Date/Time Relinquished By: Received By: Date/Time

x^^ — ̂ M?— 6-H-01
RelinqushedBy: Received By: Date/lime Relinquished By: Received By: Date/Time

RelinqushedBy: Received By: Date/Time Relinquished By: Received By: Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Results Co nip
To: Nanu

Addr
City

>uny ^1i G»,M.
' ^-i i.U l<« ( «or<
css 75^ Ct^L/fl,
iA, /J ,

Phoney 7. ̂ li. xv7

Company $7$ OH$I///«K/,S
Client Contact £,<> ft. /„«/•***
Address "7«S o Co' p.iV^ tvo r r f
City !/,,*„„ ll, l/i * STI i
Phone&"y7 -^.?«f yl^pi Faxj

Sanpk
LD.

Hit

S*«plt
Typt

1

Pfl//(lA/.

Zip l»gp\,f
1 - J79- J< ; /0

Coililotr
Slu

- > /

CoaliUtr

"/O//(

P.O.

Project
« JV/ ^'
Project ID/

CuDlilatr
Numbtr

snoi
SHOP
Sl|03

s / ios

. Wk
»»\
j, u/^(^)

S
J Fi

P».i/;w»«
T 7/ Zip^o^t.1
IX f Y 7 - /7-?- Kit)

^/••u J/f

Sampling
Uilc

6-//-0;

v

«/ v -
Simpllng

llmi

/ : ilir«

, t

Bill Tc
Compa
Name
Ad
Cit

Ub
I.U.

Chain-of-Posscssion

RellnqusJMd By:

Rellnqushed By:

Relinqushed By:

(

Received By: Dale/Time
^^^^^~^~* ^^ / f J j f m J 1 . ̂ \ J

\^^^ ^^^ J7^^^^*^^^~* '̂  ^^* ^/ 4^*

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

>:
ny

dress
y ST Zio

*""*°""™'

1

)(

X̂
Y.
X

CoromcBli/DcKrlplloi

?,*. CPA

\ /

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF ODY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (815) 485-4433

Results Company STS Cobalt*.
To: Name £<c^ ff^r^r-*^

Address 7 50 C./^U
City VVM fJ . / i r
Phone li 1 27? M7JL

K/T

Wo^k f*/-l<^»,-
ST t> Zip^oli,/

Fax e-/7 ^7f ^sr/o

Bill To:
Company
Name
Address
City ST Zip

Company STS Cfviu//^^
Client Contact £ (cK flr*raar*<'L
Address 7SO Cor/xr^f /R/»rrff B»r/fuvtv-
City (/I^A //,'//; S T T I t ivLfiotl
Phone 0Y? ̂  ^V7«2 Fax 0V7 2-?^ i?/n

Sample
LD.

r-6.1

Sample
Type

&,'/

Container
Size

^/V,/

Container
Type

ru^yc
U/d l

P.O.
#
Project ^~ i ^ i ~>
# 7V/ .£ ^Ao 5Vr«ii Pr./cd
Project ID/ i/

Container
Number

SHOO

Sampling
Date

£vO

Sampling
Time

5": tfOf/v

Lab
LD.

Anmljrui Ordered

^

^

X

Comments/Description

«XtluS)0/\ "Z-OiU-

-*•

Chain-of-Possession

Relinqushed By: Received^y: Date/Time Relinquished By: Received By: Date/Time

^^ *^L~V%~ 6'*6~<>3-i -x ^7 . •• . .
Relinqushed By: Received By: Date/Time Relinquished By: Received By: Date/Time

Relinqushed By: Received By: Date/Time Relinquished By: Received By: Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Results Company £7"J C»<\y-«//a*'}
To: Name £/. L 7fsr--m«.

Address 7So C^.I^A^ Lyar.'r F^rk***
City i/<rvr>i H'tfj ^ ^' Zip^£/dfr/
Phone BY* +11 M71 Fax fc^7 ^71 iS«?

Bill To:
Company
Name
Address
City ST Zip

Company $/J C^\^Li(f-A^<
Client Contact £,,<. ^r7<),/*^
Address 7$o Cuyn-t.M*' (<*s*«,it fatk+'n*
City ^/^.^ //,/A ST T( Zip 6tfo<//
Phone f#V7J74 iV7W Fux*v7J7i J«/»

Saapk
LD.

r"-?-s

Staple
Typ.

S-/

Coililofr
Slu

?0t~l

Cool«l«tr

iyp«

p/,,1,;
//»!

P.O.
#
Project

« 3.*y.
Project ID/

Coolilncr
Nuinbrr

S/0?1

/ (f 04,0 ̂ :t<r/.
J

Siwpllng
Dilt

6-JO-o*

_ .- -. -

Sampling
lira*

Ub
I.U.

Aatlytlt Oritnt

^J

-t

^

X

CoromcBli/DtKrlplloB

<3A^/UC/^^ Tl''*-

Chuin-of-Posscssion

Relioqushed By:

Relinqushed By:

Relinqushed By:

(

Rccejvjsd By: Date/Timc
,i ^^ .̂ ^7 / / *• 'I/ /) f) T

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

(

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



uber Consultants, Inc.
darRd.
x,IL 60451
6161
485-4433

Results Company STS
To: Name Wv ft

Co.-»S«lH«lhV}

•CUa.f <^.N-

Address lf
ao C^lLr^ WooJs ^M-U^^

City V.-.v,.,-.
Phone <3m ^~

i ~ J \ OT"1 JT-. '7 * *• J

T\ ^17^ Fax^,M"7 oJ7^ SLSlo

Bill To:
Company
Name

Address
City ST Zip

Company $75 Co«ii/|f*«h
Client Contact j?,<.U 5tr»,r..iK
Address 75"d Cofaifofa. '<'ls*vJ$ ^.rkiA/n.M
City l^«»vo>\ ^/M ST T/ Zip fiooi/
Phone ̂ 7 JL79 iV7U. Fax g'-/7 J7<? Z5iC»

Sample
LD.

e,r--i,.-s-

Sample
Type

^>oA

Container
Size

^Om\

Container
Type

?U^\Q

P.O.
#
Project „ , . p

Project ID/ J

Cootainer
Number

S\0°\^

Sampling
Date

<b-^o-0e

Sampling
Time

.3--2S

Lab
I.D.

Analysis Ordered

4
\

•

Comments/Description

Q.VTC.Ub^rv -Z-avw

•**

Chain-of-Possession

Relinqusbed By: Received By: Date/Time Relinquished By: Received By: Date/Time

L ~~*^^ " •*̂ *'" ^^ *•— . ^ — *z^> ^~~ ^<-' ^<.c-> w-» oik

Relinqushed By: Received By: Date/Time Relinquished By: Received By: Date/Time

Relinqushed By: Received By: Date/Time Relinquished By: Received By: Date/Time



uber CoDStiltants, Inc.
darRd.
x, IL 60451
6161
485-4433

Results Company S~lS Covv^it^j
To: Name <.^V ^vt^y.iK

Address "lyg c.-'pi'-^* w»,.j< f«iv»^
City vjn.^ U. \Vs* STs. ZipWwd
Phone ^n- >i^ j^-i 7^ l;ux b -y 7 ill ASiu

BiU To:
Company
Name

Address
City ST Zip

Company 9»1 ^) \L«i>i>j|^/N<v'^
Client Contact ^c.V f^tmritu.
Address "7 $•$ d:p*.<.O4. ^^ooJj 9^V<\*j*uk
City V«.f^« M v l l s ST tl Zi
Phone Am &1<\ li^TA Fax s^«.p j

P_Vp_QQ^ 1.

Sampl*
LD.

Sample

b o > V

CoitiUfr
SIM

^>vU

Conlilacr
lyp«

?UK\

P.O.

Project

Project ID/ ^

CoQUlntr
Number

^\Cf\l

Rellnqujhejl By: Received By:

ReUnqushed By: Received By:

Relinqushed By: Received By:

(

Simpllag
Uilt

(0- JiO -oj

Simpllng
Mm*

SIT

Ub
I.D.

Aailxili Orttni

«

\

Commcali/Dtitrlplioi

Q.ACUS.CA IV«L

Chuln-of-Posscssion

Date/Time Relinquished By: Received By: Date/Time

Date/Time Relinquished By: Received By: Date/Time

Date/Time Relinquished By: Received By: Date/Time

\. ^ . ^



CHAIN OF JDY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (815) 485-4433

Results Company Si .5 COASL./^
To: Name £uu fitter***

Address 750 C^i, /•*!<.
City Vtr/irtK H / / / <
Phone SM7-/7-?- 2«f74

**h

U/W; ft
ST TI
FaxB'T

)<h/ni
Z W t f l c i J

l-ZW'itio

Bill To:
Company
Name
Address
City ST Zip

Company ^>T$ CoAStfltawfa
Client Contact j?,cU r?4.r^rjLtA
Address 7<To G/r^<r«.u '•Wccdj P«.r/<^A^
City /^A^ Jj,/yi ST.Il Zip fio^CI
Phone 847- if7<t- 3.V7^ Fax ^f 7->79- AS/e

Sample
LD.

^.7-ST.a

Sample
Type

S>V\

Container
Size

blCVl

Container
Type

PlaSh'c.
Nt\-*\

P.O.
#
Project , .. . _,
# ^1 & Ok,o iKtf Pr.W
Project ID/ ^

Container
Number

310%

Sampling
Date

^'^0^)3

Sampling
Time

l-.oo

Lab
I.D.

Analyiis Ord«nd

<

V?

^

^

Commenta/Deacription

Q.Xo\Oii"or^ "£^>wlL

-o«fc

Chain-of-Possession

R^^^&-*-•

Relinqushed By:

Relinqushed By:

Received By: Date/Time

-^ ^3^« ^-3^-Oe
Received By: Date/Time

Received By: Date/Time

Relinquished By:

X
Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Company ^/ S i— **Vu //AM 7 1
Client Contact /?«A / t i r 0 ur t<»

Results Comp
To: Nanu

Addr
City

•any $TJ dotvil^if
• "R,lk ^7</<krt ' ^ f \
css_2£gc
l/4/*.« /

// j 7 T> i.

y » / / j ST t/ z\D(.6cJi
Phone etj"?-J7i-+y7i Fax £V 7- 27V- Ji^to

Address 7S0 GM/X/^C •fcGor.i'r P»rltt*a*
City i / f /^^j , /AX/y ST £ 1
Phone iv 7-^79 '^?y 7 J Fax »y

z P (zQ^J^L
79 - J L l y o

Simple
LD.

Scnptc
Type

s.//
Coaulaer

SIM

30 Ml

Coaul«er
lype

P/*Jil*l

P.O.

#roJCC7yy ^ /^A,, J7,,«/ Pr.'.^
Project ID/ L/

CoDlilDtr
Number

S/^^S

Sumpllag
Ditc

^/?-6y

SiupUoi
lime

I HS/.^

Bill Tc
Compa
Name

Ad
Cit

Ub
I.D.

•:
ny

dress
y ST Zip

/UtlriU Or4*r«4

Cororoeali/DeMhprtoi

MC/"5|«« Zo-C

Chuin-of-Posscssion

Relinqiuhed By: R<icely^HSyr) ^-> Date/Time Relinquished By:

^-/>u2 — 6-/1-&
ReHnqushed By: Recelvedlty:'"' Date/Time Relinquished By:

Relinqiuhed By: Received By: Date/Time Relinquished By:

f (

Received By: Date/Time

Received By: Date/Time

Received By: Date/Time

(



CHAIN OF CUSSoDY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (815) 485-4433

Results Company STJ ^onf*
To: Name ?,X l?tr« <•«.<.

Address -750 C./WU
City !/erAs<i &.'/£
Phone <?'•/? JT? ,3^7^

fUfr
n

WJi Pa.

STi!
Fax^1/?

-l<vv

Zip'&osi!
i"?6) *•$<•>

Bill To:
Company
Name
Address
City ST Zip

Company S75 G
Client Contact /^A
Address 7$0 £«">*
City \/tr«s* H>>
Phone fT<77 ^79 »

H«-/^/I

/7<rqqr«>,

<,»./« J'Vae/

A ST j

?V?j Fax ̂

H P*rk\JK*
y Zi
V7 P

P (>io
71 <ZS

(,1

16

Sample
LD.

f-is 08 it 1
r-^s o^ #2.
F-<250(?#3
/r .^Og^V
r;. ̂ 5 ̂ g ̂  s

P-AS05fiC

Sample
Type

!W

\ '

Container
Size

30 nl

\

Container
Type

P/W.c

j

P.O.
#
Project# 3m e ^•c ^

^ v 0 - ,

Project ID/ ^

Container
Number

3/08^
.S/O^o
5/^/
5/^9^
510^
b \ o w

Sampling
Date

6- /f-<^

\

Sampling
Time

frM

/

Lab
I.D.

AnalyiU Ordired

^

Â
ft
%
X
A

Comments/Description

.«.-

Chain-of-Possession

Relinqushed By:

Relinqushed By:

Relinqushed By:

^^£
a.

Received By:

Received By:

Date/Time

Date/Time

Date/Time

Relinquished By: Received By: Date/Time

Relinquished By: Received By: Date/Time

Relinquished By: Received By: Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
Mew Lenox, IL 6045 1
;815) 485-6161
Fax (8 15) 485-4433

Company VvS ^-*"\iv\L^S
Client Contact £<il
Address 7 So O.^*-1

City \/<.rM>r \U\«
Phone «-*•)• « A ? « i - Ji

> Ri'i .nr««
Jt »Mij'/

ST '
17^ Fux

Pfl1 1
«!/•

Results Comp
To: Name

Addn
Cityj
Phom

/,w
Zip'C/jp^i

? -nv - jv / j

Sample
I.D.

» r /, / C/?lp • (] /x ' « » //

Sample
Type

J<J/

V /

Conialaer
Slu

ft

\

^1

C-'onlilBtr
Type

any ^ '^ C<MiJJr.ft'r
|\ti*- 0 ; f 4 . \ r t l A

:ss 7'w C^:-, ,4 i t U/«»Ji /a A»v,k
A...K H . f l j ST n twtifitt
W47-J71--+171 Faxf i - /

P.O.

Project . r

Project ID/

Container
Number

0 / U < '

5/08?

Sampling
Dale

V

7 ,J7? j<,^

f?. .^
J

Sampling
lime

\

«...

I

Bill To
Compai
Name

Ad
Cit

Ub
1.1).

:
IV

dress
y ST Zip

Aatlytli Orimtf

^J

r)
A-

ŷ
>-

Commeati/DeKrlplloi

£ PA f [• IC In Lonti( <MftT ' t f /«

iV^/^s

Clmin-of-Posscssion

Relioqushed By:

~R~elinqushed By:

Relinqushed By:

(

Received By: Date/Time Relinquished
^xr-xp*T /We? /n // /) 7

C' C ,̂r* — v & ( a U J ^ L*-^ UJf- —

By:

-\
Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

(

Received By:.. Date/Time

Received By: Date/Time

Received By: Date/Time



CHAIN OF ODY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Company o i b Q
Client Contact ?^0
Address 7So Co<-p^
City v(«-r«v(nv HA^r
Phone 8^7-iliTj - .

^au\,
^ ^jcf««,r<.<
f«-/^ Ivbf^f

>\
/lr

ST r/
1M1J Fax<

Results
To:

Comp
Name
Addr(
City

any STS C,,̂ .,
K l c L (Szr»Af?l. / \

'^ t^ '> C*rptr»l<
/ / tACN. 1-J, !k

H.A

U/c,.-Jf P*/

ST </
iC^ct ^

zip tpo&L
Phone 8m- ill ^lla Fax^Y? <27<7 ^SyO

<j"k>j
Zip goo tf/

3^7-i l f -^yo

Sample
LD.

/> -, / , ETA
C-0-2-6 #i
c-o/i-t, 9J
C r» /^j / EW•]//•*•* #.?

C~A/X"6 #v
c-/>^ ^

Sample
Type

5^v

y

Container
Size

70 W

L/

Container
Type

w*sS«i

\ /

P.O.
#
Project
# Hi S.f?'*
Project ID/

Container
Number

S/^0V
C y /90 ^>
S>!08&
0 J/]O'7

S/08%

A/<?<

*** . <p

Sampling
Date

G/iS/CJ

\
Y

/

t: T^c

c^-

r<|. i,

°u>

Sampling
Time

li-lS

\
I

/

<e _Ts /

- ^^^

'/^, ^.

Bill To
Compaj
Name
Ad
Cit

Lab
I.D.

j cr^c/

S^/fv*

* < >.(*

:
ay

dress
y ST Zip

Analyus Ordered

i
X
X
X
X
x

^

•

•̂

Commeoti/Description

^?/I G-Rr^w
^*».*'<3I

•—

Chain-of-Possession

Relinqushed By:

Relinqushed By:

Relinqushed By:

Received By;
^— -"""̂  X '*7-^cJL—

Received By:

Received By:

Date/Time

- 6-19-0^
Date/Time

Date/Time

ReVinquishedBy:

Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



• Y A

uber Consultants, Inc.
dorRd.
x, IL 60451
6161
485-4433

Results Company *bT',» CM»^V
To: Name R^u %«>.*,<.,

Address "?7o ̂ v^.
City V^^ \AAY.
Phone vwi A~W A*na

^* w I >^tar t

t\*j£»

tYs

At Vl^Ji P.NlV.W^

ST 1 1 Zip (.oot.1
Fax \JM7 w Jt»io

Bill To:
Company
Name

Address
City ST Zip

Company gil *a Cjj.iis»\V*AXj
Client Contact R..C.VX "80^1 v,tx
Address T^o C«'»*vj.Xt.JJ\J«..>.K lp#.*u*»^
City N/v,x«r. \-\A\ > ST "iv Zi
Phone tsMT JiT-\ ^H"U Faxv<s7 21

P.tew-jtv
•) J-Slo

Sampk
LD.

V.;V
Sample

Type

So,/

t/

Container
Slxe

T
Container

Type

Vi*/

V

P.O.

Project

Project ID/

Container
Numtxrr

3/076
S/(?77
^ ] f ) VC'^ / » / o

f M,c SVu>\ PT«'.JL\vi

Sampling
Dale

4//^/O£

6//^J^

b/f%/0j

Sampling
Time I.D.

Aatljriti Oi4tri4

f

A
A
^c

Commfali/DtKripllon

Chain-of-Posscssion

Relinqusbed By: Recejycd By;

Rellnqusbed By: Received By:

Rellnqushed By: Received By:

f

Date/Time Relinquished By: Received By: Date/Time

~-Vs. £ '/^"0(^

Date/Time Relinquished By: Received By: Date/Time

Date/Time Relinquished By: Received By: Date/Time

t (V x



CHAIN OF CUJk)DY

uber Consultants, Inc.
darRd.
x,IL 60451
6161
485-4433

Results Company $TS Co/iSw
To: Name ^itV» O e f o A r - t ^

Address "?$ d C<, W t f ,

CityVtA..* U . i U
Phone 8M7 - r79 - 1H 7«!

1 T &l\ * j

t\
f< w«'.tij pftl. i/fv/^

ST TI Zip /not,)
Faxev7-a7^-l5"JO

Bill To:
Company
Name
Address
City ST Zip

Company 575 Ca 1-& u, [ /A /, K
Client Contact £^1
Address 7?o C,r/

G><r (orj*r

71 C/,/^ J"VfQr<.

City |/irABJl /y///r ST ;
Phone ff(/ 7 -271-2^71 Fax j

L

Ir /Af/<vv/«
L/_Zi P £0«:

I tf ~ ~

yd,/
iS/o

Sample
LD.

?-/?/4-6#/

^-P/2-6^2

7-jD/a-^?
ff -&/£'£$ c/

Sample
Type

s.,- /

\ f

Container
Size

^C?/ul

V/

Container
Type

V"J

i t
V

P.O.
#
Project

Project ID/

Container
Number

SI072
5^73
S I07Y
S/(576

^/./o V/r,^ ^/,J
J

Sampling
Date

6-J7-0*

t

Sampling
Time

Lab
I.D.

Analyus Ordtrtd

|

X
X
y.
)i

Comments/Description

Fr< ^

• a*

Chain-of-Possession

Relinqushed By: ReceivedBy: Date/Time

Kelinqushed By: Received By: Date/Time

Relinqushed By: Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



CHAIN OF CUSTODY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (815) 485-4433

Results Company ST^ C*isJ i i
To: Name fcuU B<.-<mf«.«iv

Address
City,
Phone

ST IL Zip 7Cf.Gu
Fax

Bill To:
Company
Name
Address
City ST Zio

Company
Client Contact
Address 7y0 t , t f > t t
City Vi,^« U . I / /
Phone B-Y7

^ST_iL_ ..Zip__tf,
Fax «r; ^7 ' ) • J

P.O.
0
Project
N

I'rojcct ID/ TT

Sanpte
LD.

Simple
Tyt*

Cooulatr
Slu

Contilacr
lyp«

Cuolilncr
Nunibrr

SantpUng
Due

Siinpllag
llmt

Ub
l.D.

Commcnu/DcKrlpttoi

51071

Chuin-of-Posscssion

ReUnqusbedBy:

Relloqushed By: Received By:

Relinqushed By: Received By:

Date/Time

Date/Time

Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

Received By:

Received By:

Date/Time

Date/Time

Received By: Date/Time



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Results Company S/S
To: Name £ l t L I

CchSa l/*vn/T
> l r t t a r t * K

i i j , - J J i ; D iAddress l<;o CW^a!*. iv<Wf luj^^*
City l./u .-.,;-. M
Phone H V 7 - i?1?

!'i ST if Zip t(!Q(>(
- Z*y?o? Fax K^7 - 2.7?- iJ5/o

Bill To:
Company
Name
Address
City ST Zip

Company S I $ C°nfu ltt\h
Client Contact K i c k t^ir^r,^
Address 7S*0 Car.atr^tt y/yU/(3c, £/I /2>r/<WAi»
City {/,_,*.* Hilh ST H Zip (,<d
Phone gy? - *?<? - *H72 Fax W7-Z71-1

c/
$10

Sample
LD.

3-2 OS 4 1

B-a 0842
B-ioR^^
^-2^6*^
S-3of i&C

Sample
Type

S o , /

\u

Container
Size

10t*\

0v •

Container
Type

p'tftv

{ <•

P.O.
#
Project
# 3v/ £ 0A'<
Project ID/

Container
Number

SI (Hot,
S/OG7
S/0^^
cS I0(o 3

S/J70

i J i- arc.
1 i

Sampling
Date

& -./V-42
/

V/

/"'/

Sampling
Time

1-^S

^
f

Lab
LD.

Analyiu Ordered

|

&

A?

X̂
}6

•

Comments/Description

O^rLuJi.^

^^ |^s

«*,

Chain-of-Possession

Relinqushed By: Recejyed By:

Relinqushed By: Received By:

Relinqushed By: Received By:

Date/Time

Date/Time

Date/Time

Relinquished By: Received By: Date/Time

Relinquished By: Received By: Date/Time

Relinquished By: Received By: Date/Time



t -

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 6045 1
(815)485-6161
Fax (8 15) 485-4433

Company ST$ (
Client Contact /?,
Address 75 o C
City \A/IIA/, U.Ik
Phone M7- <ni-

Sample
LD.

p Q /^ ~)

5? ^J / C *•/

^'^M/TiK^

Results Company S7Jj ...G-iiuifAftii.
To: Name R.VU fit,.^^

Addrc
City
Phone

n '. ; — o^
:ss 7^o C,.,J,«\r ^h r* •liW^wi

: LV7- 111-MlZ F«x^V? -P? 1? *3JW

P.O.

K I / A >M,\ l^

Bill To:
Company
Name

Ad<
Cit

iJ^^ /JtlilOri^A. It

jifO'a.^ W«r

ST j
••"f ji

Simple
Typt

\ /

-Fax-
d\
±.
1*

far )<*/».
Zip_4fii^!

7- 371 A ^ / Q

Coalilotr
Slu

3C

v.

>« /

—

Contilatr
Type

v)»/

Project

Project ID/

Conlilotr
Number

S/oW

-•-

C. £?A-o Sf /Oroi tc^
/ J

Sampling
Due

6//^/>;

V/

Siinpllog
llmt

\

C

/

Ub
I.I).

iress
v

1 i

ST Zip

AntlytU Ort»r»d

X̂
V
X
X
X

Comrot ntt/DtttrlpKo*

Chaln-of-Possesslon

Rellnquihed By:

Relinqusbed By:

ReceivtdJBv: Date/Time Relinquished By:
^ ^ 0̂*"̂  //J S 1 ^--*^"'

Received By: Date/Time Relinquished By:

Relinqushed By:

( _
Received By; Date/Time Relinquished By:

Received By:

~^c^r^n^
Received B;

V
Received By:

> Date/Time , i
\j0jsjL~- yy/^/^i^y* Date/Tnne

Date/Time

(*UV^1



Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 15) 485-4433

Results Company SiS ^/vj^l
To: Name /?uk SW^rti*

Address 7ft> Co? L™
C ;*-, , , f 1 1 i i . rnj yn/ve^ I1//O

Phone 5*7-279- W

/A^i'r

T-t ^» r ft ( far Kiv«,v.

ST I L Zip ino&i
>£ Fax ?W7-27'?-^S/0

Bill To:
Company
Name
Address
City ST Zip

Company S~TS £-0*5*1 h*k
Client Contact Rr£A Rcr.*rf^
Address 7?o C^r^r^t &£•>„*'{ Pnrki^^
City i/ir**» l-l./fs ST TL Zip ^alb£y
Phone gV7-?7<?-A (y?^ Fax flt/7-27'?- 15/0

Sample
LD.

~D-S".5

Sample
Type

5oi7

Container
Size

ZOrn/

Container
Type

P»**i .
V(«.l

P.O.
#
Project
# ?W £ Oti.o Sf j^r-.W.f
Project ID/ / J

Container
Number

51060

Sampling
Date

6/tf/to

Sampling
Time

U'-TC

Lab
LD.

Analyiu Ordtrcd

x:

Comments/Description

W

/^f/Cc^ -5'

•-».•

Chain-of-Possession

Relinqushed By:

Relinqushed By:

Relinqushed By:

Receivgd-By:, Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By: Date/Time Relinquished By:

Received By:

Received By:

Received By:

Date/Time

Date/Time

Date/Time



ubcr Consultants, Inc.
darRd.
x . IL 60451
6161
485-4433

Results Company ^7^ <<^t. '?„+>
To: Name ^.^ ^^jj* •* f •

Address ">/c- <•*>,•,>.* <•«•— *• /<v«, ^
City £,r~^ /y/rt ST-r*. Zip ^W/
Phoneff o).j •>*•*»».> Fux ,r r>>>n?--'-r>t'

Bill To:
Company
Name

j>*~*
Address
City ST ZiD

Company -J-7"^ < î~** /++***
Client Contact /^ ^? <•*«-'
Address - j.^, K. .,/«-. -
City

Phone

ST
Fax

Lfj_

Zip

Simple
I.D.

4-4/j-i **3

4-gjb-c f?r

Sim pit
Typ.

3vt/

N/

CoBlilotr

i /

(.'oBlilntr
Type

>

^1

f

P.O.

Project
*<:*.„ .$, ^

Project 1IJ/

CaBldner
Number

SI056
0/057

31059

Simpllug
Dilt

>J

StUtpllBg

lime

V /

Ub
l.t).

A.̂ -OH.̂

~

x
jx-
X
X
'x

Coramenli/Uticrlplloi

/fy^- ^,^.r..

-/>^,, ,

Chaln-of-Posscsslon

Relinqushed By:

Relinqushed By:

Relinqushed By:

Rccejyed By: Date/Time

Received By: Date/Time

Received By: Date/Time

Relinquished By:

Relinquished By:

Relinquished By:

I

Received By: , Date/Time
/ cL^ ^ f <r

Received By: Date/Time

Received By: Date/Time

(



CHAIN OF CUSTODY

Stan A. Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox. IL 60451
(815)485-6161
Fax (8 IS) 485-4433

Result* Company STS Consultants
To: Name Rich Berggreen

Address ^ Cwpdrate~Wobds Parkway

City Veraon Hills SI IL Zip 60061
Phone 847-279-2472 Fax &47-279-2«10

&S>0

BUI To:
Company Same

Name
Address
City ST Zip

Company
Client Contact
Address
Tity Vernon Hills
Phone847-279-2472

Sample
ID,

B-9f *"*<
B-t.r *%*
fas &%j

8-xf e$f
A-tS- *'&

STS ConsiUtants P.O.
Rich Berggreoi #
750 Corporate Woods Parkway Project ^Jjc rM.- c> n. • ^ •
- - " - - - " - rii^ - «•- *p-^-«jaf n_-.--^_-T— J • J J^ tj( v/DlO ol» .rfOlW't ' '

Fax

Stmptt
Tjpt

Soil

,' '•

847-279-

Coalitacr
Ste

XO/VI/

Xf

2510 Project ID/

Conttlier
Typt

fl^l

Jf

CoottlMr
Nimfctr

5 1050
S I 0 5 I
Siosa
8/0^:?
5 185H

' Dtte

6////09

V /

Time

/•'?6

\ /

Lab
LD.

An«ly»h Ordtnd

J

X
X
X

X̂

Commeva/Ducriptkii

^v>^ ro^K,,*.^

J^^r

•*
\n
x>

in
-H
oo

u-
m

O5
o

t-
o

Chain-of-Posscssion

Relimquabed By: Received By:

Relinquished By: Received By:

Date/Time

Dtite/Tlnie

HclinquisbedBy:

Relinquished By:

Received By:

Received By:

Date/Time

Dale/Time



CHAIN OF CUSTODY

Stan A. Hnbcr Connakantn, Inc.
200 N. Cedar Rd.
New Lonox, IL 60451
(815) 485-6161
Fax (8 IS) 485-443.1

Company
Client Contact
AddreM
City VemonW
PhoncM7-279-

LD,

3 ^^~* o|t^ i^fc ^™ ^^

S'l^ Conniltants
Rich Berggreen
7SO Corporate Wo

irti« "ST n
2472 ftm_._S4

tamptf
TJV*

S.I

Retnltn Company JSTJLCaisiUanu
To: NIUIK Rich Dergreeti

Address 7M Carpewfo'Wo«liTiHc¥«iy
City Vemon Hi Hi
Phone M7.2To.34i

odTl
, Z«'

»wkw«y__
P £0061

CoaMlitr
tte

CMttlMr

i ST n. Zip 60061
Q Fox i47.27WTlO

P.O,

Project

ProjecULV

NiMtor

^\om

3 MB. Ohio St. Project

Dtli TtM

|«l '.Wfr>

BUI
Cor
No
Adc
Crt;

•

Ub
LU.

To:
npany St

roe
ires.1
K

im«

• •• ••

•-- — -•— — — -

.....ST._/ip.._

A-infcOHM^

^?

C-oMMaMHtMrtpSloi

1 2Kv*^~ * J

Cbain-uf-Poiiession

Rellaqw^ed By:

Rellaqtubed By:

RcllnquflhedBy:

Received By: Date/Time

Received By: Dute/Tlmc

Recelvti) By: Dnie/Tlmf

Rellnqvlshed By:

HeliaquHhed By:

Rellnqutokwl By:

Received Byt Date/Tine

Received By: Date/Time

Received By: Date/Tim



«oh/cL,-«
Stan A, Huber Consultants, Inc.
200 N. Cedar Rd.
New Lenox, IL 6045 1
(81 S) 485-6161
Fax (8 15) 485-4433

CHAtN OF CUSTODY

Results Company SfS Consultants
To: Nanw RichE

Address 750C

City

Icrggrecn
wporafiTWbcx!

Veraon Hills
Phone W7-279-2472

Company STS Consultants
Client Contact Rich Berggreen

P.O.

Address 750 Corporate WoodaJParkway Project jfcv
Citv Vemon Hills" " ST ir, Zip £0061 #
PhoneS47-279-2472 Fax 847-279-2510

S*mfk

<lfA yetiti
&&/S)

•fa/Si
fa/tf

1-9/SV
J-tf/55

S*mple
Type

il

V/

CoMilner
Sne

Zd*l

\I

Coftttlntr
Type

r'^%

V

Project ID/

Contoittr
N.mbtr

S/d4?
Siofi
3IQVC
5 M7
^0^8

3 Parkway

ST IL Zip 60061
Fax 847-279-2810

Ohio St. Project

np
&/i/£i

\!/

S»»p«ug
Tine

II: W

I

\y

tyns^
BUI To:
Compan
Name
Adc
Citj

Ub
ta

Ircss
f

v Same

ST Zip

AMljr* Onlind

-~t

•<

>

^y

V

>,

V

Commeitt/Dtstriptloi

iK^/»5.«-^^_
fl-fj l'1/^/w 5tt

-fiftfir-

--

Chain-of-Posscssion

DateTTIaio ReHnqwfhed By:

Relbtqushed By: Received By:

Rellnquahcd By: Received By:

Date/Time

Dole/Dnie

Reliaqutohed By:

Relinqulshwl By: Received By: Date/Time



r-I

Stan A. Huber ConauHanta, Inc.
200 N. Cedar Rd.
New Lenox, IL 60451
(815)485-6161
Fax (8 IS) 485-4433

j
>'>
I
ja
r

,!
o

*
*

<*
tn
3

3
irt
*H

A
O
P*e
CM
O
.̂

r~o
•s.
<O
O

RcfMltd Company _STS CcnwUioti „..._ . _ BW Tw:
To: Name Rich DerMrow Company Sttm" „

Address 750 Corponte WoocfcTPtrkwiiy ~"^ Name

CHy Ve\iioo Hlllx ST II, /,ip 600C1 Address
Phone M7.2790472 Tax 847.279.2810 Citl

rompany STS ConiulUnti
Client Conuct_
Addrew
CHy Venwinr

ID,

i/y/jcr1

h zr-7/2-2./j7/$-3
tf-T/S-V
^7/»5

2472;

Uch Berggreer
^SOCarponte*

ST
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